

# NP04 Schedule 2020

Christmas break



	Nov	Dec				
Wk	47	48	49	50	51	49
Mo	16	23	cold box commissioning	7	14	21
Tu		TCO: removal		TCO: removal		
We			TCO: removal		TCO: removal	
Th	Positioning CRT	cold box consoli dation work				
Fr	Pump dry air in insulation					