# SPS user schedule for 2021

schedule issue date: 04-Jun-2021 Version: 2.1 LHC Exp. PS/SPS Exp. Other Exp. INT Exp.

| | Jun | | | Jul | | | | Aug | | | | Sep | | | | | Oct | | | | Nov | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| Week | 24 | 25 | 26 | 27 | 28 | 29 | 30 | 31 | 32 | 33 | 34 | 35 | 36 | 37 | 38 | 39 | 40 | 41 | 42 | 43 | 44 | 45 | |
| Machine | | | | | | | | | | | | | | TS1 Coldex RP | | | | | | | | | RP |
| North Area – T2 - H2 | | CMS OT (no beam) 7 | SPS & TT20 Setup 7 | NA Setup 7 | NA61 SHINE 16 | | FASER cal 7 | ATLAS FCAL PULSE 7 | STORM 7 | KLEVER 7 | NA61 SHINE 14 | | ATLAS ZDC 7 | CMS HGCAL 7 | NA65 14 | | CMS HGCAL 7 | NA61 SHINE 33 | | | | | |
| North Area – T2 - H4 | | | SPS & TT20 Setup 7 | NA Setup 7 | GIF RD51 (CMS ECAL) 9 | CMS ECAL 3 | LHCb CAL 18 | | NA64e 28 | | | | GIF 7 | LHCf 14 | | CMS ECAL 14 | | HERD 7 | GIF RD51 14 | | LHCb CAL 7 | GIF 5 | |
| North Area – T4 - H6 | | | SPS & TT20 Setup 7 | NA Setup 7 | ALICE ITS3 (ATLAS MALTA) 5 | ATLAS MALTA (ALICE ITS3) 4 | NUCLE-ON 7 | ATLAS ITK 7 | EP RDET (ATLAS ITK) 7 | RD42 (ATLAS BCM & AFP) 7 | ATLAS AFP (Medipix) 7 | CERF 7 | CMS PIXELS (EP RDET) 7 | CMS PIXELS 7 | dRICH 7 | Medipix 2 | ALICE FOCAL 12 | ATLAS ITK (PIC-SEL) 7 | EP RDET (ATLAS ITK) 7 | ATLAS BCM (ATLAS HGTD, RD42) 7 | ATLAS HGTD (CMS PIXELS) 7 | ATLAS ITK (CMS PIXELS) 7 | ALICE ITS3 (ATLAS ITK) 5 |
| North Area – T4 - H8 | | | SPS & TT20 Setup 7 | NA Setup 7 | Medipix 2 | ATLAS RPC (LHCb, CMS MTD) 7 | FASER pre-shower (ATLAS RPC) 7 | ATLAS TRT 7 | LHCb (ATLAS NSW) 7 | ATLAS NSW 7 | FCCee 7 | ProTOV 7 | SND HCAL 3 | ATLAS Tilecal 11 | STI 7 | TOTEM (UA9) 7 | NP07 7 | LHCb (TOTEM) 7 | CMS MTD (LHCb) 7 | LHCb (CMS MTD) 7 | LHCb (TOTEM) 7 | ATLAS Tilecal 12 | |
| North Area – T4 - K12 | | | SPS & TT20 Setup 7 | NA Setup 7 | NA62 126 | | | | | | | | | | | | | | | | | | |
| North Area – T6 - M2 | | | SPS & TT20 Setup 7 | NA Setup 7 | NA58 COMPASS 86 | | | | | | | | | | | | Amber 21 | | | NA64 mu 19 | | | |
| TT41 | | | | | | AWAKE 14 | | | | | AWAKE 21 | | | | | AWAKE 14 | | | | | AWAKE 1 | | |
| TT66 | | | | | | | | | HiradMat 7 | | | | | | HiradMat 7 | | | | HiradMat 7 | | | | |

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: http://cern.ch/ps-sps-coordination
This schedule in synchronized with injector schedule v1.1.
No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).
For TS a RP cool down time is needed and will be announced in the days preceding the stop.
Submit your ISIEC at least 2 weeks before your allocated beam time using https://ep-th-safety.web.cern.ch/form/isiec-form-v2