CB –agenda

Friday, 7 February 2014

13:30 - 13:45 **Welcome** *15'*

- Minutes previous meeting
- Actions from previous meeting

Speaker: Lenny Rivkin (Paul Scherrer Institut (CH))

Material: **Draft minutes**

13:50 - 14:20 **Main issues from workshop and goals for 2014** *30'*

Speakers: Steinar Stapnes (CERN), Roberto Corsini (CERN)

14:25 - 15:05 **Spokesperson election** *40'*

Speakers: Lenny Rivkin (Paul Scherrer Institut (CH)), Prof. Philip Burrows (Oxford University), Tord Johan Carl Ekelof (Uppsala University (SE)), Andrea Ghigo (INFN-LNF)

15:10 - 15:55 **Collaboration issues and status** *45'*

Speakers: Roberto Corsini (CERN), Steinar Stapnes (CERN)

16:05 - 16:20 **Next meetings** *15'*

- Reminder about project meetings
- Linear collider related workshops in 2014
- Preliminary discussion of CLIC workshop 2015

Speaker: Steinar Stapnes (CERN)

16:25 - 16:30 **AOB and close** *5'*

Speaker: Lenny Rivkin (Paul Scherrer Institut (CH))

Spokesperson candidates:
Erik Adli
Philip Burrows
Angeles Faus-Golfe

High energy frontier: CLIC and FCC



CLIC WS 2014

CLIC Workshop 2014

3-7 February 2014
CERN
Europe/Zurich timezone

Search

Link: http://indico.cern.ch/conferenceDisplay.py?confId=275412

- Overview
- Timetable
- Registration
  - Registration Form
- List of registrants
- Accommodations
- Insurance and Visa information
- How to come to CERN
- Visitors' Portable Computers Registration
- CERN Shuttle service
- CERN Bike sharing service
- CLIC Study Website
- Physics and Detector Study Website

306 registered

Main elements:
Open high energy frontier session session, including hadron options with FCC

Accelerator sessions focusing on collaboration efforts and plans 2013-2018, parallel sessions and plenary

High Gradient Applications for FELs, industry, medical

Physics and detector sessions on current and future activities

Collaboration and Institute Boards

Dinner

CLIC 2014 goals

- Complete re-baselining of a staged implementation taking into account the Higgs energy scale and improved power/cost models
- Some work-areas:
  - Aim to get XBOX 2 operational, place main contracts for DB FE project, Lab and CTF3 modules, CTF3 programme in general incl. feed-forward and beamloading experiments - … this list is much longer but these are the highest cost items …
  - Relations and planning with industrial suppliers where the programmes are currently still being defined (work-packages for industrialization and technology transfer)
  - Power/energy reduction programmes (high visibility)
  - Define the future systemtest plans and opportunities
- Exploitation of EU programmes (Horizon 2020), submitting MC, ECR, DS
- Detector and Physics studies towards Energy Frontier physics and common goals with FCC where possible
- Complete update of WEB, EDMS and outreach material/showroom (need collaboration help)
- Adapt and prepare CLIC presentation for appropriate machine committees (PAC and CMAC)
- Work-package implementation agreements with existing and new collaborators (annexes, k-contracts)

CLIC Project Meeting

December 2014

16 Dec CLIC Project Meeting #18

September 2014

26 Sep CLIC Project Meeting #17

June 2014

13 Jun CLIC Project Meeting #16

April 2014

11 Apr CLIC Project Meeting #15

Thanks

CLIC Collaborati

29 Countries – over 70 Insti



Seven new collaboration partners have joined in 2013 (The Hebrew University Jerusalem, Vinca Belgrade, ALBA/CELLS, Tartu University, NCBJ Warsaw, Shandong University, Ankara University Institute of Accelerator Technologies (IAT))

Detector collaboration operative (see talk later of F.Simon)



2013 in one page

The Conceptual Design Report (CDR) published in 2012 demonstrated and documented the main feasibility issues for CLIC; two-beam acceleration above 100 MV/m, accelerating gradients at the same level within the required breakdown rates for a 3 TeV machine, and key performance parameters for alignment, stability and beam instrumentation.

- In 2013 the first klystron-based X-band test facility at CERN has become operational and has successfully been used for accelerating structure conditioning and operation, and two more facilities are being prepared providing a factor three increase of the overall test capacity.
- The CTF3 measurements have further established the two-beam acceleration principle as well as the most central drive-beam performance and deceleration parameters.
- Increased effort has been directed at development of high-efficiency RF sources, modulators and klystrons, including studies & specification towards procurement of prototypes.
- A re-baselining of the CLIC parameters for cost and power performance gains, also targeting stages as needed for initial Higgs-measurements, is well underway and is expected to conclude in 2014.
- A very significant interest in using CLIC technology for compact X-FELs has led to the initiation of specification studies of several such facilities in collaboration with numerous light source laboratories. For CLIC this will increase the overall industrial basis for X-band and high-gradient technology.
- Dedicated high-gradient studies and interactions with key industrial partners have shown the potential of the X-band technology also in medical and industrial accelerator systems.
- Very important demonstrations of beam-based alignment and emittance preserving methods have successfully been implemented at the FACET facility at SLAC and further progress has been made concerning final focus parameters at ATF at KEK.
- The FP7 initial training network PACMAN covering key elements of alignment, stability, magnet and instrumentation developments has been initiated and 10 young researchers/Ph.D students are being/have been hired.
- The first complete mechanical main linac module has been constructed and measured in the laboratory, and more modules – including one for CTF3 – are being prepared.
- The CLIC development programme until 2018 has been redefined as a result of the CERN resource planning made after the European Strategy update in Spring 2013, and optimized towards the goal of providing a Project Plan by that time.
- CLIC performance documentation, based on the CDR of 2012, has been submitted to the US “Snowmass” process.
- Seven new collaboration partners have joined (The Hebrew University Jerusalem, Vinca Belgrade, ALBA/CELLS, Tartu University, NCBJ Warsaw, Shandong University, Ankara University Institute of Accelerator Technologies (IAT)) and numerous updated agreements between CERN and collaboration partners for the CLIC development programme in the next 5 years have been signed.