Machines AD-ring & LEIR : Planning LS1 2012/2014

ID	Task Name	In charge	Group
25	**AD-ring**		
26	Opening/closing activities		
35	Machine closed + pre-patrol OP	N. Gilbert	EN/MEF
36	Removal OP7/OP8	T. Eriksson	BE/OP
37	Hardware tests	N. Gilbert	EN/MEF
38	Test magnet interlocks	R. Mompo	TE/MPE
39	Electrical tests (QTRIM, ...) - machine closed	J. Baillie	TE/EPC
40	Magnet tests - special permit	A. Newborough	TE/MSC
41	End of HWT	N. Gilbert	EN/MEF
42	Access syst : test "protons" mode - hall closed	E. Sanchez	GS/ASE
44	Patrol + DSO test	T. Eriksson	BE/OP
45	Cold checkout	T. Eriksson	BE/OP
46	Beam back from PS to AD	T. Eriksson	BE/OP
47	Beam back from AD to experimental areas	T. Eriksson	BE/OP