Second year deliverables EU review (January 31st 2003)

Del. Id.	Deliverable name	Del. Type	Plan	Status	2sd Year EU Review
Q5					
D7.5	Security for Testbed 1	Report	**15**	**Sent to EU**	**Yes**
D11.5	First annual conference and grid forum	Report	**15**	**Sent to EU**	**Yes**
D12.9	Quarterly report	Reports	**15**	**Sent to EU**	**Yes**
Q6					
D1.4	Definition of the architecture for resource co-allocation framework and parallel job partitioning.	Report	**18**	**Sent to EU**	**Yes**
D7.3	Intermediate report on Network infrastructure and services	Report	**18**	**Under PTB approval**	**Yes**
D9.6	From testbed to full-scale EO application: Report on the EO Application scaling study	Report	**18**	**Sent to EU**	**Yes**
D11.8	Open Source Web site	Web site	**18**	**Under review**	**Yes**
D12.10	Quarterly report	Reports	**18**	**Sent to EU**	**Yes**
Q7					
D1.5	Components and documentation for the second Project Release	Prototype	**21**		**Yes**
D2.4	Components and documentation for the second Project Release	Prototype	**21**		**Yes**
D3.4	Components and documentation for the second Project Release	Prototype	**21**		**Yes**
D4.4	Components and documentation for the second project release	Prototype	**21**		**Yes**
D5.4	Components and documentation for the second project release	Prototype	**21**		**Yes**
D6.5	Components and documentation for the second project release	Prototype	**21**		**Yes**
D12.11	Quarterly report	Reports	**21**		**Yes**
Q8					
D6.6	Evaluation of testbed operation	Report	**24**		**No**
D8.3	Report on results of HEP applications at Run #1 with requirements for other WPs	Prototype, Report	**24**		**No**
D9.3	Prototype demonstration of second software components release	Prototype demo. Report	**24**		**No**
D10.3	Report on the 1st bio-testbed release	Prototype demo, Report	**24**		**No**
D12.12	Quarterly report	Reports	**24**		**Yes**
D12.18	Annual reports	Reports	**24**		**Yes**