Towards Release 2.x

- Focus on stabilizing and scalability of release 2.0
- New functionality lower priority (except badly needed by applications)
- Upgrade to gcc3.2(?) and RH version (?)
- security
- file access ('gridOpen')
- Release 2.x should be frozen by end of September (including documentation – user & installation guides!);
  afterwards focus on bug-fixing and maintenance.
- No separate EDG application TB anymore, taken over by LCG.
- No differences in releasing to EDG or LCG.
- Many tags between May and September (bug-fixes & new stuff).
- New tags are being integrated and initially tested on dev. TB, move on to the cert. TB and from there to the application TB.