Integration report

26/09/2003

Sylvain.Chapeland@cern.ch

Integration

Plans at Barcelona

- Wait EDG 2.0
- CE info providers
- Fault Tolerance
- LCAS / LCMAPS with VOMS

What has happened since Barcelona

- Wait EDG 2.0

  End of August !

- CE info providers

  Done. Lot of interaction with other WPs.

- Fault Tolerance

  Internal integration. Very productive.

- LCAS / LCMAPS with VOMS

  Done. Fast and effective.

Other integration-related items

- Support
  - LCFG components
  - Configuration & installation task
  - Monitoring
  - ...
- GCC 3.2.2 move went smoothly

To come next

- No new software integration
- Support
  - EDG testbed
  - LCG
- Only one task still opened:
  - 4.7 Integration: support, bug fixing, testing, documentation, dissemination… are the kind of activities that should be charged to this task