EDG AWG
(Application Working Group) WP8-9-10

Coordinating the applications evaluations of TB 2.0

EDG Final Conference

September 26th – October 1st 2003

Heidelberg

Evaluations of TB 2.0

- Several applications & experiments groups will evaluate TB 2.0 in the period Sept-Oct-Nov 2003
- AWG can plan the testing to help
  - minimize / avoid testbed overloading
  - reduce the number of simultaneous user demands on TB admins / ITeam
  - avoid collateral effects of many groups testing (e.g. scheduled running of job storms)
  - identify / fix known problems in advance
- This can be achieved by drawing up a time-table of testing slots (as was done for the evaluation of TB1.2)
- It may be also be useful to identify which features will be tested and when e.g. VOMS, Job Checkpointing/Partitioning

Gathering the results

- 3 separate reports will be produced (maybe others?)
  - each may use a different document structure
- But if thay all include
  - mapping of mini-use cases to tests & results obtained
  - lessons learnt / recommendations
- AWG can produce
  - a unified report that gathers and summarizes the results
  - recommendations / requirements in order of importance