SC05
ToDo

Workload Management

- Develop and test LCG WMS interface
  - In progress, first jobs should be tested by the end of the week

Data Management

- Develop and test LFC interface
  - Done, needs more testing
- Develop and test FTS interface
  - FTS will used as FTD plugin
  - FTD was tested between native AliEn sites
- SRM
  - Problems with SRM interface(s)
    - CASTOR SRM and dCache SRM dialects
  - Xrood will need an interface to SRM based MSS

FTD

- Agree on FTS version that will be deployed on SC sites
  - Currently we are building 1.3
- Test FTS outside Alice framework between CERN (using Castor 2) and T1 sites
- Test FTD -> FTS interface
- Extend AliEn UI to allow bulk subition of transfer jobs
- Test FTS from Alice framework

Build System

- Freeze v2-3 once functionality is reached
  - Best guess: 15/09
- Provide build on all platforms
  - Hopefully including Mac
- Deploy