
HMMXV – Tentative Schedule 

2012 2014 2013 2015 

CHEP12 

LS1 starts LHC restart 6.5+6.5 pp 

CHEP13 CHEP15 End EMI &  
EGI SA3 

T0.HU 

Ready for launch? 

Non-critical path 
stuff, e.g. monitoring? 

Additional workshops? 

LFCs@T1s 
decommissioned 

Ciao WMS 

Frontier/squid as 
WLCG services 

FTS3 testing… Federated storage? 

Café? 

WLCG OPS 2.0 

glexec? 
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T1.RU? 
Others? 

Streams (T0-T1?) 
decommissioning? 

EMI StAR? 
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IS? CVMFS 

Network stuff…. 


