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EMI Year 2 

13/06/2012 WLCG GDB - CERN 2 

Maintenance 
Support 
Release 

(SA1) 

Innovation and 
Development 

(JRA1) 

Dissemination 
Training 

Exploitation 
Sustainability 

(NA1, NA2, 
NA3) 

EMI 1 Kebnekaise 
Legacy pre-EMI MW 

EMI 2 Matterhorn 

Web site, communication channels 
DCI and other collaborations 

ScienceSoft 
Commercial collaborations 

Software 
Eng. 
(SA2) 

Quality Improvements 
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EMI Year 3 
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Maintenance 
Support 
Release 

(SA1) 

Innovation and 
Development 

(JRA1) 

Dissemination 
Training 

Exploitation 
Sustainability 

(NA1, NA2, 
NA3) 

EMI 2 Matterhorn 
EMI 1 Kebnekaise 

(Legacy pre-EMI MW) 

EMI 3 Monte Bianco 

EMI Collaboration 
ScienceSoft 

Commercial exploitation 

Software 
Eng. 
(SA2) 

Quality Improvements 
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Main topics 
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Software Products 
– Make list, assess what, who, how, for how long (May 2012) 

Global Tasks 
– Make list, assess what, who, how, for how long (July 2012) 

Organization/Coordination 
– Depends on the above, assess who, how (September 2012) 

Transition 
– To be completed by April 2013 (earlier if possible) 
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Software Products 
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List 
– Made and circulated to WLCG 

What, who, for how long 
– All components listed with info about who commits to support 

them after EMI and for whom on a 12 to 18 month horizon 

Mainly managed by Product Teams 
– No major changes expected in this 

Some gaps identified 
– To be discussed 
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Software Products Gaps 
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Product Current Institute Currently proposed mitigation 

Delegation Java UH This component is currently needed by FTS (CERN), 
CREAM (INFN) and dCache (DESY). Discussion is on-
going among the three partners on how to provide 
support after the end of EMI 

gLite-yaim-core INFN No work currently planned to move from YAIM to 
something else, although individual product teams 
have started looking at this. If this has to happen 
before the end of EMI, it has to be started now 

RAL-SAGA-SD STFC STFC is discussing with the SAGA project about 
ownership of this component  ginfo? 

 ginfoTORQUE 
server config 

FOM See glite-yaim-core mitigation action. This 
component is used to configure the EPEL Torque 
server with YAIM 

TORQUE WN config FOM See glite-yaim-core mitigation action. This 
component is used to configure the EPEL Torque 
client with YAIM 
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Global Tasks 
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Build 
– As of EMI 2 all packages built with standard tools (mock, pbuilder) 

– ETICS used for build submission (can be replaced with koji, but what 
about infrastructure?) and software metrics (tbd whether and how 
this should continue) 

Release 
– Now: PTs release their products according to an agreed schedule, 

the EMI Release Manager coordinate the process 

Certification 
– Now: done by PTs, but testbed needed and not really large-scale 

Testbed 
– Now: contributed by partners 
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Organization/Coordination 
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Being discussed by partners 
– Different opinions, from “not needed at all” to “critical to ensure 

future funding” 

– Plan is to converge to some proposal by September with as many 
partners as possible 

ScienceSoft (or something like it) 
– Broad open source community of developers and users for software 

used in scientific research (not just middleware) 

– Possibility to provide forums and tools for technical coordination, 
release management, support 

– Still under definition 
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Collaborations 
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Plans and proposals have to be broadly discussed 

 

WLCG 
– Initial info circulated 

– Proposal to have a meeting among WLCG, EGI and EMI on July 4th 

EGI 
– Same as above, plus an additional discussions for non-HEP 

communities 

OSG 
– Ongoing relationship 

– Meeting being planned for end June/beginning July to discuss 
common activities, policies, etc. (software management, interop) 
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Thank you 


