
LCG LHC Computing Grid

Status of LCG Resources 
Planning

Sue Foffano

Management Board

2nd October 2007



LCG

CERN

Current Status of Pledge 
information

 Initial request sent 24th August to:
 Participants to Computing Resources Review Board 

(CRRB)

 Copy to Collaboration board + GDB & MB members

 Deadline for input 28th September 

 All external T1 or T2 sites requested to update their 
pledges for 2008 to 2012 inclusive, and to prioritize 
allocation of the resources to the experiments for the 
reference year 2008 for October CRRB report

 In parallel experiments were asked to revise their 
requirements up to 2012 – all experiment replies were 
received by 18th September

 Status of request responses up to 14:00 (Geneva time) 
2nd October:
 4/11 T1 sites have responded

 16/54 T2 sites have responded
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Observations 

 In cases where a site has replied, often the pledge 
values for 2011 and 2012 are the same as 2010

 A summary (Slide 4) shows the situation for 2008 
including the split across experiments

 Pending missing input, a simulation summary (Slide 5) 
shows the situation from 2008-2012 if all sites who 
have not yet replied maintain their last pledge values 
up to 2012

 This shows major problems ahead, however it is hoped 
that the response rate will improve and new increased 
pledge values will project a better future….

Sue Foffano  MB 021007 Slide 3



LCG

CERN

Summary of T1 and T2 split for 
2008

Based on information received
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T1 & T2 2008-2012
Based on information received + simulated constant pledge values 
up to 2012 when no reply or information for 2012 not received
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