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Deployment status tracking 

• A deployment status tracking page has been set up: 

– https://twiki.cern.ch/twiki/bin/view/LCG/GlexecDeploymentTracking 
 

 

• It currently shows the situation on June 16, per site, per VO 

– Details on the following pages 

• If the situation for a site changes, its line needs to be updated 

– The date should be adjusted at the same time 

• The page does not show if the latest test succeeded for a VO 

– Click on the links in the VO’s cell to see the latest results 

– The gLExec infrastructure can fail like any other grid service 

• Admins should try keeping it in good shape 

• Ops VO tests can help detecting problems early 

• The color cyan indicates the site passed the tests for the 
given VO on the given date 

2 

https://twiki.cern.ch/twiki/bin/view/LCG/GlexecDeploymentTracking
https://twiki.cern.ch/twiki/bin/view/LCG/GlexecDeploymentTracking


CERN and Tier-1 sites 

3 



EGI Tier-2 sites   (1) 
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EGI Tier-2 sites   (2) 
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EGI Tier-2 sites   (3) 

6 



EGI Tier-2 sites   (4) 
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                                                              (7) 
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                                                         OSG T2 
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Discussion items 

• Tests and links for ALICE will be added in the coming days 
 

• Tests for other experiments often fail due to timeouts 

– Timeouts can be increased (up to ~23h) 

– Sites should give priority to pilot jobs 

• VO test results for some sites do not show up in MyWLCG 

– Configuration? 

• Experiments do not test all their WLCG MoU sites 

– Configuration? 

• Should ATLAS NorduGrid sites deploy gLExec? 

– Or does the ARC Control Tower handle user traceability? 

• What about T3 sites? 

– CMS have various included already 
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Plans  

• Final details to be discussed in Operations Coordination 
meeting this Thu 

– Try spreading the tickets over a team 

• Could some regions take care of their own “back yard”? 

– Start ticketing sites next week? 

• Deadline 

– Aim for making gLExec tests critical by Oct 1? 
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