Summary of GDB decisions and actions, GDB meeting  18-05-2004
Next meetings: 

· June     15 CERN

· July     13 CERN
· September     8 CERN

· October     20 Amsterdam
· November  17  CERN
· December 15  CERN
Security 
The three GOC documents presented by T. Daniels at the March GDB meeting are formally approved now by the  GDB.
The GDB recommends  to have an EGEE-LCG joint security group. The group will be called “Joint Security Group”

The user registration doc will be renamed as “VO membership management”

A user registration task force was formed, as decided at the March GDB. A proposal will be presented for the July GDB.
Status of Phase 2 plan and MoU (L. Robertson)
The GDB decides to form a Planning team for Phase 2. The goal is to have a high level plan for ramping up the Tier-1s and the large Tier-2 centres.

First version of the plan should be available by the end of September 2004

The team will be formed by two people from LCG management team, one person per experiment, a few people from Regional Centres.
The Experiment estimates should be reviewed by LHCC (action on Les)

GDA
The GDB decides to consider  a new GDA team, from among the Tier-1 and the large Tier-2 centres ,devoted to write a service plan, monitor its progress and provide the resources to fulfils the plan.

Action on Ian to summarize and circulate  schematic proposal

Action on GDB members to suggest name of people to Ian. to be part of the group

Interoperability   

The GDB  recognizes the need to solve quickly basic  interoperability issues between LCG and Grid3.

Action on ATLAS and CMS to define in a short document (1-2) their requirements for interoperation of LCG and Grid3 and concerning, storage interface (SRM?), file and collection replication (Unique or different catalogs), Computing Element (many or unique CE interface). A specific statement concerning the file catalogue should be specified (July GDB).

.
Action list

Actions from previous meetings 
	Action
	Responsible

	
	

	LCG Security   ensure that Audit Requirements are implemented (deadline end of July)
	National GDB members 

New Action on John Gordon to make a survey of sites 

	LCG Security   Ensure that the list of people (nationally) to be contacted in case of security incidents is correct and provided to the LCG Security group 
 Deadline end of July
	National GDB members

Action to be verified

	LCG Security   to replace for next year current VO manager Andrea Sciaba 
	CMS representative

Action open

	Grid Deployment to constitute a group that will look for installation tools to be used on top of existing systems and to analyse costs and benefits of the different possible solutions. Announcement will be put on the web.
	Ian Bird

Action closed

	Grid Deployment to appoint someone to take part of the installation tools group
	National GDB members

Action open

	Grid Deployment to constitute a group and find the manpower for a solution to access MSS (usable for the experiments Data Challenges in 2004)
	Ian Bird

Action closed

	LCG Security   prepare proposal for long-term User Registration/VO Management and Authorization following the results of the SEC Workshop and the GDB 13-01-04 recommendations
	Dave Kelsey

done

	GUS and Call Centre - organize a meeting in the next weeks with the participation of the Experiment Representatives, the GOC and the CERN team and to report at the February GDB


	Klaus-Peter Mickel

done

	Interoperability - present a set of recommendations for the March GDB meeting
	Vicky White

Presented at the May GDB meeting

	LCG Resources - ensure that experiments requests funding/allocation go through the appropriate process in each country
	Experiment representatives

Action closed

	LCG Resources - report the experiment allocations to the GDB (Bernd Panzer) who maintains the master database


	National GDB members

Action closed

	Grid Deployment to organize a meeting between the deployment group and the RGMA developers and to prepare a plan for RGMA implementation in LCG2. The plan should be presented at the March GDB meeting

RGMA will be part of the new release, status report at the next GDB by Ian
	John Gordon, Markus Schulz

Action closed
New action on RGMA

	Grid Operation Centre (GOC) – to ensure that the accounting system will be operational at the beginning of February, in order to use it for the Experiments’ s Data Challenges. The sites are responsible for sending the logging schema information to the central database.


	John Gordon

National GDB members

Action open

Report at June GDB


	GUS and Call Centre – ensure that the relevant people from the experiment evaluate the support system and provide feedback. A meeting is foreseen for the March GDB


	Experiment representatives

done

	Grid Deployment provide requirements for the development of  general mirror procedure for the experiments software starting from a single worker node installation 
	Site representatives, Flavia Donno

Action closed
Open action on delivery a solution


New actions 
	Action
	Responsible

	LCG Security   to finalize and circulateUser. Reg. Document
	Dave Kelsey

Action closed

	LCG Security   to send response to Ian Neilson questionnaire concerning IP connectivity on WN through security contacts
	GDB members

Action closed

	LCG Security   to provide feedback on the security document 
2.1
	GDB members

Action closed

	LCG Security   to propose a joint team CERN, FNAL, Sites within the security Group to define the technology and plan,  to implement LCG security policies (within 1 month)
	Dave Kelsey

Done

	Requests from POB   to have a Search committee for the GDB chair election, names to be sent to Les before the May GDB meeting
	GDB National members

Done

	Grid Deployment to make available the committed resources on LCG-2
	GDB National members
Done

	Grid Deployment to organize discussion to make practical recommendation on how to organize CE, queues and info providers in LCG
	Ian Bird
Action open

	Grid Deployment to define working team to port LCG M/W to new operating systems: M/W to RHEL, Fedora and IA64
	GDB members

Done

New action: to report on progress

	Grid Operation Centre (GOC) read the 3 SLA documents prepared by T. Daniels (see on the web)  and provide feedback via mail.  
	Experiment representatives

Done

	LCG Resources – to publish on the GDB web page the available information on resources committed by centres 
	Bernd Panzer

done

	LCG-HP relationship – to keep contacts with HP and prepare the terms of agreement for HP participation to LCG

	Ian Bird, Mirco Mazzucato
Action open


