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|5 Beam lines installtion Mon 16,1115 Wed 20.12.17 529 days m 1
9| Wa&scomerter installtion MOn0SOLY FRU  wks TR TESC
T80 | Connection converter (during the EYETS16/17) Mon0G.0217 Fri030317 Awks  TEEPC 59 _% PC
{6 H2Beam ine installation Mon 161115 Fri 140717 416 days 1
8| Dismantling Area 162 Mon 16,1115 Tue 22.08.16 153 days 1
8] mNP22Removal Mon290216 Mon29.0216 1day  ENEA 18 1
C] MS Cooling system dismantling. Mon161L15 F20aL15 1wk CMS f
[ ] Laser Bamack Removal Tue020816 Mon0B0B16 1wk ENEA
% Empty H2 Beam Area 182 Fi17.0616 Mon2006.16 2days  EN-EA B
[ H2beam dump dismantling (= no beam to PPE172) Thu18.08.16 Tue23.0816 Adays  ENEA TSISHSISASE I A
& | Materials Procurement Tue 0L12.15 Mon 01.08.16 166 days
[ | Beam element preparation (XCSV + XCON+ XOWC + XCET) Thu12.0516 Mon 010816 29mens EN-EA E e
[ Magnets preparation Tue 100516 Mon0L0816 12vks  ENEA | Ly
] Shielding blocks procurement Tue01.12.15 Mon 01.08.16 8.25 mons EN-EA ENEA
[72] Magnets support procurement Wed 1105.16 Mon 010816 11.8wks EN-EA [N Lty
[ Vacuum procurement Tue 120416 Mon0L0816 4mons  ENEA | e
[ Beam line support preparation Tue10.05.16 Mon01.08.16 3mons  EN-EA -t
T | XTOV procurement Wed 1105.16 Mon 010816 118 wks EN-EA i
75 | shielding installation Wed 24.08.16 Tue 04.04.17 150 days TTITS9 1
| “Tracing beam lines on ground floor Wed2408.16 Thu2s.08.16 2days  EN-ACESU 67
[ XTOVinstalation (= no beamto PPEL72) Wed 24.08.16 Tue 06,0916 2vks  ENEA ]
B | Phase1: Lateal walls + Tapi PPE1S2 Wed 070916 Tue04.10.6 dvks  ENEA  7LT
78| phase 2 Dump PPEIS2 Wed 121016 Tue 181016 1wk ENEA 83 i
B WeSNBI TeeM0l 1wk EVMME 8 L, —
"8 | quipment installation (Survey, PC, Magnets, Support, Vac, RP Monitor, Col, Bl etc.) Wed 05.10.16 Fri 14.07.17 193 days [ 1
=] C Wed(51016 Toelliols 1wk ENACGESU 7 " I
B Vaouminsalation WSOl T8O Tws  ENEA 91
| cables trays installation Wed121016 TueOLILIG 3wks  ENELBT 83
T | Lighting installation PPELS2. Wed 021116 Tue0811.16 1wk ENELBT 85
(9] magnet support nsallation Wed 09.11.16 Tue 21116 2wiks  ENEA 786
[ magnetinstallation Wed 231116 Tue 061216 2wks  ENEA  Tos7
[ | Bea e support intalation (XCSV + KCON + XDWC+ XCET) Wed 07.1216 Tue 030117 2wk ENEA 7488
© Beam element nstalaion (CSV + XCON + XOWC# XCET) Wed 040017 Tue 120117 2vhs  ENEA 6399 =
(S| alignemnt Wed 180117 Tue280217 Gwks  ENACESU %0
792 Access doors (PPE/oPX)instlltion Mon130217 Fil0317 Awks  BEICSAC BE
55| electical connection of magnets Wed0L0L17 Tue(70317 1wk TeMSC 91 i E
e ‘magnet converter commissioning Wed0803.17 Tueld03.17 1wk TEEPC £
85| magnetcooling connection Wed 150317 Tue80317 2wks  TEMSC 25654 i
% | cablecampain DCsctr(In Campaign Phase 1) Wed2.0317 Tuelldl? 2wks  ENELCE S5 LeF
o Fencig nstalltion WO TueBONT 2ws  ENEA 9%
[ | Radiation monitrse-arangement and installtion MG RO wks  HSERPIL
=3 ‘H2beam line elements commissioning ( Magnet, Coll Bl etc.. without beam Mon0LOS.17 Fri090617 Gwks  EN-EA B184,9297,98
8 rocommssoningwihbe (s toPTilowed) MBI U 2ws e %
10| H4Beam ine installtion Tue 011215 Wed 20.12.17 518 days 1
{102 Materials Procurement Tue 011215 Mon 01.08.16 166 days
103 | Shielding blocks procurement TueOL1215 Mon 010816 8.25 mons EN-EA
[398] " Vacuum procurement Tue 120416 Mon0L0S.16 Amons  EN-EA
105 | Beam lne support peparation Tue 100516 Mon0L0816 3mons  EN-EA
[T Magaets preparation Tue 100516 Mon0L0B16 12vks  ENEA
(97| 10V procurement Wed 1105.16 Mon 010816 11.8wks EN-EA
[T Magnets support procurement Wed 1105.16 Mon 010816 118 wks EN-EA
{18 | eam element preparation (CSV + XCON+ XOWC + XCET) Th12.0516 Mon 010816 29mons EN-EA
{10 Dismantling Wed 19.10.16 Tue 251016 5 days 103104105106 i
[ Ha beam dump dismantling = no beam to PPE164) Wed 191016 Tue25.10.6 vk ENEA 80108
12| shilding nstallation Wed 26.10.16 Wed 26.07.17 166 days 03108105106 [ 1
[M3| Tracing beam lnes on ground floor Wed 261016 Thu27al6 2ays  ENACGESU 111
I X0V installaton (= no beam to PRE1SA) Fi81016  Thu0L16 2wks  ENEA m E
[T phase 1 pilers quay Mon020117 Fi200L17 3wk ENEA 105116285 B
s Phase 2: poutraison Mon230L17 Fi270L17 1wk ENEA s .
[ Phase 3  tapis + lateral wall Mon300117 Fri17.0247 3wks  ENA 16 EN-
[ Mon 200217 FiOM317  2wks  EN-EA 1w
] TN Wed60L1 dwk  ENEA 7 [
12| Equipment installaion (Survey, PC, Magnets, Support, Vac, RP Monitor, Col, Bl etc.) Thu 13.10.16 Wed 20.12.17 300 days r 1
| Fencing installation PPE164 Thul31016 Wed19.10.06 1wk EN-EA
z| FootBridge installation over H2 & H4. Thul31016 Wed19.1016 1wk EN-EA
B FootBridge Stai installation Thul31016 Wed15.10.06 1wk  SMB-SE-CEB
[ osotestornewxiov Tu21016 Thu201015 1day  ENEA 2123
I3 Beam allowed to PPELSA. Fi2L1016  Fi2l1006  1day  EN-EA 14122123
[ magnetinsallaton PPEL6A Mon3LI0.16 Fi04IL16 1wk ENEA 103
[ Vacwuminstallation pPesst. TueOB1L16 Mon0S.1216 dwks  ENEA 26
T8 | Fencingforacces system MOnZOLY 10217 3wk ENEA
[T Access doors (PPE/oPX)instlltion Mon170417 Fil20517 dwks  BEICSAC 189 i
(B Fencinginstallation quai MOn20.0217 FO3017  2wks  ENEA 1TFs-6 days
| Apertures inthe fences Mon0603.17 Wed08.03.17 3days  EN-ACECOS 130
[T| Traingof the beam ines and positions f companents surtapis TGS Wed B lwk  ENVAGESU  usSS20ayst
3] cblestrays instalstion Thul60317 WedZ20317 wk  ENELET 132
£l Ughtingnstalation TBGY WedBBU lwk  EVEET 13
[B5] " cablecampain OCctr(n Campaign Phase 1) Thu20417 Wed030517 2wks  ENELCF 137
[ magnet supportnstalltion Thi300317 Wed 120017 2vhs  ENEA 1074
(9] magetinstallation Thi13017 Wed 190417 1wk ENEA 10913
[T Bea|ine support instalation (XCSV + KCON + XDWC+ YCET) Thi0L0S17 Wed 170517 2vhs  ENEA 10535
» Beam element instalation (XCSV + XCON + XOWC# XCET) Thi1g0517 Wed310517 2wk ENEA 106138 BN
0| Alignemnt Thu0L0G17 Wed280617 Awks  EN-ACESU 139 S
BT Radiation monitors re-amangement and installation MONG60317 Fi2B0417  Bwks  HSERPL 1
[ vacwuminsalation Thu2s0617 Wed190717 3wks  EN-EA 0
18] Elecrical connection of magnets Thu2.0617 Wed(50717 1wk TEMSC 10
[ magnetcooling comnecton ThuL30717  Wed190717 1wk TEMSC 256145 -
(16| magnetconverter commissioning TG WedDOTY 1wk TEBC 13 e
1| nabeam line commissioning with beam ( Magnet, Col, Bl etc.) ThOP21 Wed01207 2wks  ENMME 119129141142 ENMIE
147 Detectors Installation Mon 08.02.16 Wed 04.04.18 544 days
[ 8] panels Constucton Area Avilablein N Mon®BQ216 Fil216 1wk ENEA [
[ 189 panels storage reas valable in 4L MonB016 Fil20216 wk  ENEA |
[0 | 1ron panel costructon n e Mon070316 Fi240616  lowks ft) || | —————————— 1
1| proto Dune (NPoY) ThutBIS16  Wed 040418 390days
(B2 aryostatVessels consruction Thu8.09.16  Wed 050417 140days
T3] assemblyexo-sceleton 82 Thu0s03.16  Wed021116 Swks 150216215
B8] constructtop panel cube 12 Thu0B0S16  Wed 051016 dwks 150,216,215
(15 completeexo-sceleton®2 Thu0610.16  Wed021116 dwks 15
] suistodetectorn2 TRUGILIS Wed0SILIS 1wk SMBSECES 155
1] MonZLIL1G F021216 2wk EN-EA 155276153
5| Membrane Constrcton Cube 12 ThUGSILIE Wed 050417 20wis 155
{159 toner-detectors Assembly Thi060817  Wed07.0318 230days 1
[ | oetectors nsalation 22 TOGOT Wed 21117 Bwks 158157
[T | pectectorTCOCloosing 22 TUBILYT Wed061217 2wks %0 T
[18] " clean Room BufferDesinstalition 22 TUBAT Wed0617 2wk ENEA 160 BNER
8] ayocomissoning TOLL21T Wed070318 55 days ] 1
| Pressure Test 2 (Noaccess) Thu0Z1217  Wed201217 2wks  TECRG 161286 @ RG
(15 Flushing 2 Th2L12L Wed240L18 3wks  TECRG 16
(1 | Cool down 2 Thu2s0L18  Wed070218 2wks  TECRG 165
1] Filling 2 (Noaccess) Thu0s0218  Wed070318 Awks  TECRG 166
18 | petector #2comissioning. Thu08.03.18  Wed04.04.18 dwks 167
T8 | waos (Npo2) Thu0s10.16  Wed310118 325 days 1
10| cryostat vessels construction Thu06.10.16  Wed03.05.17 140days
5y ‘Assembly exo-sceleton #1 Thu06.10.16 Wed30.1116 Swks 154217215
[2] " constructtop panel cube 51 Thu061016  Wed 021116 4wks 142725
m| Complete exo-sceleton #1 Thu03.1116  Wed30.1116 4wks
] stirstovetectorst ThOLI2IG Wed07.1216 1wk SMBSECEB 173
[T clean Room uffer nstalation #1. TOLLIE Wedl41216 2wks  ENEA e
[T | Membrane Construction Cube #1. ThOL126  Wed 030517 20wks m
17| inner-detectors Assembly Thu005.17  Wed20.12.17 165 days 1
T8 petectors nstallation 51 Th0a0s17  Wed 20917 20wks 176175
m| Dectector Cloosing #1 Thu2L09.17  Wed04.10.07 2wks m
80| cleanRoom Buffer Desinstallaton #1. ThU2L03.17 Wed41017 2wks  EN-EA m
"B cryoComissioning Thus.017  Wed20.12.17 S5days. 1
T pressreTest#l (Nosccess) TOSI017 Wed81017 2wks  TECKG 179286
= Flushing #1 ThulS1017 Wed081L17 3wks  TECRG 18 g
B Cooldownt TRGSILY Wed2ILY 2wks  TECR 183
[15] Fillng 1 (Noaccess) TURLT WedWR17 dwks  TECRS 188 @6
Detector #1 comissioning. Thu2L1217  Wed3LOL1S 4wks 185 ——
Infrastructure instalation Mon 06.06.16 Mon 10.07.17 276 days
CEImportantedates SIND0616 Mon19816 71days
Galley Handover Sni2061s Sin12061s 1dsy
Time Window from CE Mon 180716 Fi280716  2wks T
North WallGable ismanting ThILIS ThuILAIS 1dsy T 1
Partial CE Hand over (CE not in the building) Fi020916  Fri0203.16  1day || Il
Handover & Mon150515 Mon 180915 1day T 111
crane cabing MonISOL6 016 2wk ENHE 1S
Crane commissoning electrical+ mcanica Joncion) TILIS Wed 10816 1wk ENHE 1og10155 i
Ughtinstalation Mon101s Wed 140816 43days 1
Temporary lights nstallation MonISg16 Thu2LOTI6 Adays  ENELET 10
Temporary Emergeny ghts nstalation MonBOLs 0116wk ENELBT Sk
final lightsnstalation TIBGIS Wed @16 dwks  ENELET 195 e
Emergency lighting source -Roof Th1B0616 Wed1409.6 dwks  ENELST 19955 VELBT
30 Sanningof th EHNLextensio hllatdeivery. TeNM16 TeNMI 1dy  EVAGSS 193 e
laton ofbulding doors Tue815 Tueotints 11days it
installationof s personne acces doors TUeNMI6 MOn0I0I6 2whs  ENACECOS 193 [
Installtonofone motorized matenal access door oMo TuZG 3oy EVAGCOS 195 1
insertionntothe SUsksystem Wed0316 TueGalDs iwk  BEKSAC  ZBFSddays; 1 15
ELContanements nstaltion Mon130615 Wed 141216 133days i 1
Installation o containement Gallery Mon130616 F260616 2wk ENELET 189 T
L Contanementinstalaton wall ura MonlS0i6 016 2wks  ENELET 15 L H
€l Containement installation wall Saléve +North Mon05.03.16 Frid0916 dwks  ENELET 12 L
l Containement nstallatonfle loo - ura TRIILIG WedILIG 2wks  EVELET 219 I
i Containement instalation falseforSleve ThoLis Wediai216 eneLar T
EACE
T s
Metalcstruture installtion Th 180816 Wed 161116 =
ENATE
i
B3E0es
3
X
primary Erting Network TeNMI6 NMonRLI Lws  EVEET
Secondary earthing etrouk TUeBI216 Mon2001T Swks  ENELET
Rackinstalation TUeN16 Mon0II01s 2wks  ENELCF
Mon0606.15 FOGOLIT  1d5days
Installation ofSubstations TRF) Jura Side Mon060616 Fril0616 2wks  EN-ELET i—E
Instalation of TG8T Mon0509.16 Fril60916 2wks  EN-ELT 2S5 L
Primary LV Cablng (TRE-TG8T) MonlsGsls Fi00s16  2wks  ENELBT 2425
‘Commissioning Subtatons ura Substation MonGI0I6 Fi1016  dwks  ENELET 26
Secondary LV Cabling (TBGT->lents equipments) Mon3LINIS FA0S116  bwks  ENELST 271
installationof canals istribution ML Fi2SAl6  dwks  ENELBT 2
Secondarycablingfrom Canalls: MonILIS FOGOLIT dwks  ENELET 28
Hallheating & ventilation system extension NMon0r.1L16 Mon100747 166 days
Aiructinstalaton work- uraside Mon0ILIS i1 wks  ENQY  1972m
Airductinstalation work- North wal side MBIl FilRl 3wk NG
Airductnstalaton work-Salve side MnROLY FINOLT 3wl ENOY  am
Metallcplateforms nstaltion - Séve side MonOTILIS F1SILI 2wk SMBSECES 216
Metallcplateforms nstalation - Jraside MOn2LILIG 0216 2wks  SMBSECE 235
AHULInstalston -Saleve side MNBOLU FZOLT iwk  ENQY oMz
AHUZinstalation -raside MonOLY FOGQT  wk NG 2
Power supply toventiation plants TeORU MnBORY lwk VeS8
Juraside MGG 217 FIOGAT  Swks  ENCY %
MonZ27 MO Swks  ENQY  2M0FS2uks
MnBOU FOTMT  Iwk ENO
o Cablingworks MONnI00417 Fi2LOLIT 2wks  ENCY m
1/0tests functionl tests & commisionning MBI FILGT  lowls  ENCY TS
Emergency Lghting commissoning Monls@sls Fi20S16 wk  ENELET s
Piping Network extension Mon1807.16 Fi1sinis  90days
Extension ofthe raw water network- Jura Wall Monls(sis LI Swks  ENCY  20G1SES
xtension ofthe chilled water network- Jura Wall Monls@sls FilSIL  Swks  ENCY s
Fire fgthing onctiongallry to extension FI0BI  Ths0el 2wk ENCY 11
Gallery Piping Mon1onls Fi2iols  Todays
‘Extension of compressed air ipe-nes-Main Gallery MonI8016 0816 dwks  ENCY
‘Extension of the raw waternetwork-Main Gallery Mon1807.16 F60815 6wk ENCY
‘Extension f the demineralzed water network-Main Gallery MonI8016 00816 Twks  ENCY
Extension f thechilled watr etwork-Main Gallery MonIS(15 Fi00516  lwks  ENCY
‘Extension of compressed air pipe-ines - TransveralGallery Monls@els P21 3wk ENCY a1
Extension f the demineralzed water etwork-GHNIS Gallery MonGs(sls RN Twis BNV 2%
Cabling(nside the Cabling campaign hase 1) MONILIOS FOLILIS  lwk  ENELC
B9 | Tnetworks insallation phase | Mon3L1046 Mon3110.16 1day
installsion o fire detection/ ODH/evacutionsytem TUe0s05.1 Mon290517 15days
Firedetection nstalation TUe®SEST MOn20SIT 3wks  BEICSAC  HEZIGAEFS:
OoHinstllaton TUe0S0S17 Men220517 dwks  BEICSAC  2STADGHEFS:
Evacuationsystem nstalation TUe®SE5 MOn20SIT 3wks  BEKCSAC  HZIGAEFS:
Powierondate orgenera senvices - Extension Mon3LIOIS MoniLIOl6 lday  ENELET %5
Cabling Campaign Mon3LI015 Mon290517 161 days
Cabling nstallaton Phse 1 (Before EYETS) MonLIls FiSILI6  dwks  ENELG
TeMMT NnBSI Sws  EVEC 06
W-networks instllaton phase I TUeOLILIS Mon020L17 35 days
installation of swich & nfrastructure T nside racks P TUeOLILIS MonO7ALls 1wk TS 2320
Mnetwork nsalaton for CV/ELetc. equipment TUeOLILIS Mon020L17 Twks S 2520
wifinstllationfor the hall TUeOLILIS Monaills 2wks TS 29260
SINGGILIS SnG6ILIS 1dy  ENCV
s Arextractonsystem nstallation MonOriLls FiNOLT  Ssdays
Jaside Non0r1L16 FiOL1T  SSdays
s ducts nstallation ks MONZLILIG 1L dwls  ENCY 2%
s A fans nstallation (2units) Mon20LY FLOLE  2wks NGV 21
Eectrial cubicls nstalltion Mnl6OLU FINOLT  Iwk  ENQY 2B
v aablingworks MONZOLY FiOM0LT 2wk ENCY m
0 Mon0r.iLls Filo1216  3days
Pt flushing AHU installaton 1 unt) Mon0ALIS Al lwk NGV 157
8 rducts nstalation ok MonlIlls FiBile 2wk NGV m
Electrial cubicls nstalltion MnBILIS FILI Iwk NG
vablinguworks MonGs1216 Fileils 2wk ENCY
1/0tests functional tests & commisionning MonG6(217 PG Swks  ENCY 2852808
8 counting barracksinstalation Mon 28,1116 Thu 0L06.17 128 days
Structure installation Mon28.1116 FiG30247 Bwks ENEA 2
lectial nstalation Mon121216 Tue 00517 12days
Earthingnetwork MonLI216 FIOGOLYT 2wks  ENELBT  2FSbuks
Fist fx elctrica nstlaton Mon(SOLL FIOL0LT  Sws  ENELET 20
MonG6U FILGLT 0wk ENELET 1
AuLinstallation Monls@s7 60517 2wis  ENELET
Power on date forbatacks MBS TN 205 ENEET
Air-conditionning by CV (roof fans installtion) ‘Mon09.0117 Fi3L0NY  60days T
8Airblowig s installation MonGSOLU RGBT Swks  ENQY  2mFsdwis
/0 tests, functional tests & commisionning Mon0603.17 Fi3LO3AT  Awks  ENCV
Airconditionningbv CV (fan ol & CW pies nstaltion) MonOLY R0 B0day
8Fanscollinstllation (ncuding fleible hoses & dai routig) MnGSOLU PGB dwks N 2FSdwis
Chilld Water iping instllation works MnGSOLU FIBBIT Swks  ENQY  2mFsdwis
Manufacturing control radiography, presure sk tess,) MnG6BU FIABT  dwls NG 0
1/0tests,functional tests & commisionning Mon(30417 F280A1  Awks  EN-CV 299301
T networks (62N, ) and wifi installaton WedIOT TOLOGY 2days TS ™
| Neutral gasnetworks extension (A7, N, Co2,He) MONG31016 281016 4wk ENEA 253254252251
End of instalation Substaion saleve Side. iy EvEET e
Evers 2016/2017 Mon 121215 MonG30417_14.2wks i




