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JRA1 Manpower situation
CommentsActualFrom TAPartner

Person identified now01KTH

11UiB

22UvA

22FOM

22UH.HIP

33SWITCH

(2.5 reduction in the TA amendment)20.520.5INFN

5.25DATAMAT

6.8757CCLRC

4.25CESNET

33CERN
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JRA1 Documents - done
• MJRA1.1.1: Support plan, definition of common components and 

tools, strategy for multiple platform support
– Due PM1 (end April)
– Delivered and approved by PEB but:

Need to better plan for the multiple platform support since our planning 
was considered inadequate!!!

• MJRA1.2: Functional Description of Grid Components
– Due PM3 (end June)
– Delivered and approved by PEB 

• MJRA1.3: Grid Components Reengineering Workplan
– Due PM 4 (end July)
– Delivered and approved by PEB

• MJRA1.4: Shibboleth interoperability through dedicated SICS
– Due PM 6 (end September)
– Delivered and approved by PEB

• MJRA1.5: Shibboleth interoperability with attribute retrieval 
through VOMS
– Due PM 9 (end December)
– Delivered, under review
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JRA1 Documents - coming

• DJRA1.1: Report on Middleware Service Reengineering
– Due PM 10 (end January ‘07)

• MJRA1.6: Update of Functional Description of Grid Components 
and associated Workplan
– Due PM 11 (end February ‘07)

• MJRA1.1.2: Update of Support plan, definition of common 
components and tools, strategy for multiple platform support
– Due PM 14 (end May ‘07)

• MJRA1.7: Shibboleth interoperability with SAML support
– Due PM 21 (end December ’07)

• DJRA1.2 Final report on progress of middleware reengineering
– Due PM 23 (end Feburary ’08)
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Main achievements & issues 1/2
• LCG-gLite convergence did happen

– Thorough testing of gLite WMS/LB, first deployment of gLite CE
Still unstable; impossible to manage as a production service

– Improved Data Management components
But new Encrypted Data Storage progressing slowly

• Old components still have to be supported 
– glexec delivered and used on OSG also on WNs
– DGAS accounting now in certification at INFN

Mechanisms to send information to APEL/GOC under test

• Support to the production infrastructure
– Many tickets forwarded to the developers also if related to trivial 

reasons like proxy expired, etc...
This slows down the activity of the developers and should be 
improved
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Main achievements & issues 2/2

• New software process. Work plans controlled by the 
TCG
– New bug tracking and release procedures

but adoption of ETICS tools is not painless!

• gLite 3.1 release under preparation
– Migration to SL4 and support of 64bits progressing slowly

Complex code and heavy dependencies on external software
Dependent on migration to ETICS
Focus of developers is on supporting the production infrastructure
Would need a working SL4 build before addressing the 64bits 
support

• First instance of the preview test bed
– Very slow start but probably opened to the users soon
– Shibboleth interoperability prototype on the SWITCH test bed
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WMS/LB/UI and CE
• New WMS deployed and thoroughly debugged

– CMS: 100 collections * 200 jobs/collection, 3 UIs, 33 CEs
~ 2.5 h to submit jobs

• 0.5 seconds/job
~ 17 hours to transfer jobs to a CE

• 3 seconds/job
• 26K jobs/day

Negligible failure rate due to WMS
– Shallow resubmission

failure rate drops to less than 1% with
3 resubmissions

• Stability problems
– investigating also other deployment 

scenarios to make it more robust
• gLite CE still to be tested and 

optimized
– Time scale starts overlapping with 

CREAM. TCG proposed a strategy
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Work Plans
• Work Plans presented in MJRA1.3 and approved by the 

TCG
• Changing version in 

https://twiki.cern.ch/twiki/bin/view/EGEE/EGEEgLiteWorkPlans
– Red is used to mark modifications since last version approved by 

the TCG
– Includes the first tag in which a functionality is delivered

• Most of the development time being spent in
– Migration to ETICS
– Migration to SL4
– Migration to VDT >= 1.3
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Preview TestBed

• Proposed last summer
• Very slow start...

– problems identifying the resources
– missing effort on version 3.1 of the gLite WMS due to high 

priority of the 3.0 version deployed on the production system
• Now first functionalities are available:

– CREAM CE, reachable either directly or through the WMS
– Job Provenance, that will allow a safe purging of the LB
– glexec on WNs is being deployed now
– GPBOX test sites added to the infrastructure
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Progress on reviewers 
recommendations

20 - “Fully complete the implementation of 
recommendation 32 of the second project review”
[“Make more effective use of the Industry Forum to 
realize industrial involvement in the development to 
achieve smoother technology transfer”]
– Collaboration with EGEE ITF, with CERN OPENLab, and with 

partners as HP and Platform (new MoU ready)
21 - “The EGEE grid infrastructure should continue to 

evolve, with a balance of application versus technology 
and/or standards driven evolution”
– Involvement in OGF increased while TCG keeps the control

22 - “EGEE should expand data management capabilities, 
such as:

• Tools for the management and curation of data and
• Tools to monitor storage utilization on a per VO basis.”

– New functionalities with SRM 2.2. EDS slowly progressing
– Storage accounting started in LCG and in NGIs
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Future plans
• Complete migration to ETICS and start using new features
• Complete migration to VDT 1.3.X and support for SL4 and 64-bit
• Improve manageability (start/stop/... and standard log files)

– Reduce dependencies on external components to make gLite more “Lite”
• Hooks for local/global monitoring (new Monitoring working group)
• Work will continue according to the plans agreed with the TCG and 

reported in MJRA1.3
• In particular:

– Continue work on making all services VOMS-aware
Including activities in the Job Priorities WG 

– Decouple bulk submission from DAGMan
– Support the deployment of Job Provenance to optimize the use of L&B
– Support for all LRMSs present on PS in BLAH/gLiteCE
– Complete support to SRM v2.2
– Complete the new Encrypted Data Storage based on GFAL/LFC
– Complete and test glexec on WNs
– Increase the use of Service Discovery in all services

• Collaboration with EUChinaGrid on IPv6 compliance
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The next All Hands Meeting will be in Catania

Wednesday March 7th to Friday March 9th, 2007


