1-Definition of Circuits (done)

2-Integration of Power Converter (done)

3-Integration of Patch Panel Interface (ongoing)

4-Integration of SC Link and DFHs (done)

5-Proposal of WCC cable Section (done)

6-Integration of WCC (ongoing)

7-Definition of WCC cable length (to do)

[Diagram of timeline with milestones and actions]

Supply contract signed

Technical Specification

Launch Price Enquiry

Installation & tests

- water pressure test
- orientation
- electrical tests

Delivery

3-4 weeks firm specialists:

- water pressure test
- orientation
- electrical tests

Accepted

Hose procurement

Internal matter of the supplier

≥ 6 months

?? Under check

18kA WCC for SM18 SC link test station