
Exchange the extender: 
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Extender removal

2

No need to open the TCO. Access of personnel 
and material will be done through the manhole.

Required steps:
- Access inside the cryostat and remove the 
periphery ground grid
- Install the false floor below where needed
- Install scaffolding for easy access from the 
man hole
- Install scaffolding for the access to the 
extender
- Cut the field cage connections and change/
repair the field cage clips
- Remove the extender rings
- Drill holes at the top of the extender for teh 
pin for the sling
- Extract the extender from the HV penetration 
by means of the overhead crane
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- Procedures established to extract the actual extender
- Green-light from safety to access and work inside the cryostat (confined space)
- All personnel is trained to access the confined space
- In contact with transport service to organise the extraction
- Production of pin for the sling ongoing
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Status as of today
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What’s next

Clean the scaffoldings completed by Monday

Install the scaffoldings by Tuesday

Disconnect and remove the rings by Thursday 

Remove the extender tentatively on the 9th of June

(7th and 8th of June reserved for cold box manipulation)
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