
• Laying of cables in sector 4-5 and 5-6  from RP units
210 far and 220 far to Alcoves

• Visit of LHC tunnel on 7.6.2021
discussion on routing of cable with specifications:

https://edh.cern.ch/edhcat/Browser?command=showPage&argumen
t=684&top=684&objid=%24%24EDH7jm5bpe00&showAdvanced=&sc
em=&keywords=

• Enough space in existing cable tray to add these cables 

• Preferred time slot for cable installation before the pilot beam
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Update on LS2 activity

https://edh.cern.ch/edhcat/Browser?command=showPage&argument=684&top=684&objid=%24%24EDH7jm5bpe00&showAdvanced=&scem=&keywords=


Updated LHC schedule -> pilot beam

• New time slot of pilot beam -> 
possible reschedule of detector package installation 
maybe better to install detector packages before the pilot beam
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