
EMI is partially funded by the European Commission under Grant Agreement RI -261611 

EMI 1 (Kebnekaise) - Status 
Cristina Aiftimiei (INFN) 

EMI Release Manager 

 

 

 

WLCG GDB 

CERN, 09 November 2011 



EM
I 

IN
FS

O
-R

I-
2

6
1

6
1

1
 

• EMI 1 planned products updates 

– http://bit.ly/all_active_tasks  

• Near/next Update 

– http://bit.ly/EMI1UpdatesReady  

• EMI 1 products releases under preparation 
– http://bit.ly/EMI1UpdatesOpen  

EMI 1 Updates – General Links 
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• Update 8 – 14.10.2011 

– Minor releases: 

•ARC CE, Clients, Core, gridftp server, Infosys v. 1.1.0  

•MPI v. 1.1.0 

–Revision releases: 

•APEL parsers v. 1.0.1 & dCache v. 1.19.12-10 

• Update 9 – 03.11.2011 
– Minor releases: 

•L&B  v. 3.1.0 and StoRM v. 1.8.0 

Latest EMI 1 Updates 
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• Emergency Release: 

–APEL publisher v. 3.2.8 

•Security Vulnerability – RT #504 

• Major Release: 
– CREAM (S)GE module v. 1.0.0 

– together with Revision Release of BLAH, v. 1.16.3 

•Both certified 

•Under testing in few volunteer sites (details in next 
slide) 

 

Next Updates  
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• SGE support in CREAM finalised 

• Internal certification finished on 07/11 

• Currently being validated by a number of WLCG sites 
to avoid unnecessary delays after official release 

– LIP, Imperial College (confirmed) 

– NGI-Fr and QMUL (available, but TBC) 

• As soon as external tests are finished, will be 
available from the EMI production repository 

Status of CREAM SGE Support 
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• Next normal update – 24 Nov. 2011: 
–  DPM & LFC v. 1.8.2 – minor release 

• Support for SEmsg; log to syslog & GLUE2 support 

• improved scalability of all frontend daemons 

• faster DPM drain & better balancing of data among disk nodes 

–  GFAL/lcg_util v. 1.11.19 – revision release 

• is-interface - memory corruption & consolidate file names & 
wrong dependency on Globus 

• removal of gSOAP log file generation; lcg-cr & lcg-cp with list of 
bdii’s issue 

–  UNICORE UVOS  v. 1.5.0 – minor release 
• GLUE 2 WS endpoint,UVOS  client & server src.rpms 

• Bug fixes for the initdb script 

EMI 1 upcoming releases 
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• Future: 

– CREAM v. 1.13.3 – revision release 

•Sometimes CREAM does not update the state of a 
failed job 

•YAIM fixes; JobDBAdminPurger cannot purge jobs 

•No info published by the lcg-info-dynamic-scheduler 
for one VOView 

–Hydra v. 1.0.1 – major release 

EMI 1 upcoming releases (cont.) 

09/11/2011 WLCG GDB, 9th November 2011 7 

https://savannah.cern.ch/task/index.php?24022
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• UMD 1.3.0 (31.10.2011) 

• EMI 1 products not in UMD 

–Unverified: 

•APEL parsers v. 1.0.1, MPI v. 1.1.0, L&B v. 3.1.0, StoRM 
SE v. 1.8.0 

–Stage-Rollout failures: 

•MPI, StoRM v. 1.7.1, WMS 

–Not planned for inclusion: 

•AMGA,  LFC_oracle, VOMS_oracle, FTS  

 

EMI Products not yet in UMD 
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http://repository.egi.eu/2011/10/31/release-umd-1-3-0/
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• Early availability – once the code is freezed: 
–EMI testing:  

• dist/EMI/testing/{1|2|3}/<platform>/<basearch> 

• .repo file available 

• Instructions: http://www.eu-emi.eu/emi-1-kebnekaise 

Testing repo 
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• Schedule for SL6 porting preparation: 
–  Nov., 1st 2011 

• VOMS - voms, voms‐devel, voms-java-api - OK  
• gLite Information System: - bdii, glue-schema, glite-info-provider-

[service| ldap] - OK  
• gLite Security - lcas|lcmaps , Trustmanager  - OK 

–  Nov, 7th 2011 
• CESNETSecurity –gridsite-[shared|apache], glite‐security-gsoap-

plugin, glite‐security-gss, glite‐px‐proxyrenewal – OK  
• gLiteL&B (OK), DGAS, APEL, ARGUS (services + pep‐java + pep‐c - OK)  

–  Nov., 14th 2011 
• Argus (libpep‐c), lcmaps-c-pep-plugins - OK 
• gLExec-wn - OK 
• CERN Data management  
• ARC (OK), AMGA, CREAM, dCache, MPI (OK), StoRM, UNICORE, WMS 

 

SL6 porting status 
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• NB results – 72% 

– http://bit.ly/NB_1_dev 

– details per product: 

•https://twiki.cern.ch/twiki/bin/view/EMI/EMI1Update
s#Schedule  

• First EMI 1 products expected to be 
available for SL6/x86_64: 
– BDII, L&B, VOMS  

SL6 porting status (cont.) 
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• Work in progress 

– scripts (glite-release-bundle) to be understood & 
adapted, technical details to be clarified (PabloG & 
DavidS) 

– configuration (yaim) and documentation to be 
checked and adapted: 

•WNTarInstall 

•UITarInstall 

UI/WN tarball support 
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Thank you 

EMI is partially funded by the European Commission under Grant Agreement 
INFSO-RI-261611 


