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Cold Box 1 Topology

- 3 Positions 
- 2 w/PoF on cathode 
- 1 w/copper on wall 

- 6 mini-ARAPUCA 
- 1 xARAPUCA
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View from below the cathode plane
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ColdBox PDS Installation Checklist
Done ? Description Where When (from/to) Who (main) @CERN

Yes mini-ARAPUCA receiving parts at CERN Bldg. 182 20/9 - 28/9 Lorenzo/Dante

Yes mini-ARAPUCA cleaning parts Bldg. 182 20/9 - 1/10 Lorenzo/Dante

mini-ARAPUCA (6 units: 2:A, 2:B, 2:C) detector assembly EHN1 - CleanArea NP04 4/10 - 8/10 Dante/Iris

mini-ARAPUCA install in Cathode frame (4 units: 2:B, 2:C) EHN1 - CleanArea NP04 6/10 - 8/10 Dante/Iris

mini-ARAPUCA cabling/soldering EHN1 - CleanArea NP04 6/10 - 12 or 14/10 Dante/Iris

mini-ARAPUCA install on Membrane wall (2 units: 2:A) EHN1 - ColdBoxArea NP02

In progress Electronics & PoF for plate B&C&A receiving at CERN Bldg. 182 20/9 - 6/10 Iris/Dante

In progress Electronics  for plate B&C&A warm test (w/ PwrSupply) & mounting on secondary plate Bldg. 182 21/9 - 6/10 Iris/Dante/Sabrina

Electronics & PoF for plate B&C mounting on primary plate in Cathode frame EHN1 - CleanArea NP04 6/10 - 8/10 Bill

Electronics & PoF for plate B&C cabling/soldering + warm test (w/ PoF ???) EHN1 - CleanArea NP04 6/10 - 12 or 14/10 Bill

Populate PoF Rack and CElectronics Rack + ColdBox FT and Fiber routing EHN1 - ColdBoxArea NP02 11/10 - 13/10 Bill

Electronics/PoF for plate B&C fibers connecting EHN1 - ColdBoxArea NP02 14/10 - 15/10 Bill

Electronics/PoF for plate B&C warm test (—>cold test ??) w/ PoF EHN1 - ColdBoxArea NP02 15/10 - 20/10 Bill

Electronics/PoF for plate B&C warm test continued (—>cold test ??) w/ PoF EHN1 - ColdBoxArea NP03 20/10 - 27/10 Dante

In progress xARAPUCA tile receiving parts at CERN Bldg.182 8/10 - 11/10 FLC

xARAPUCA tile cleaning parts EHN1 - CleanArea NP04 11/10 FLC

xARAPUCA tile assembly, cabling/soldering/connectorization EHN1 - CleanArea NP04 12/10 FLC

xARAPUCA tile install in Cathode frame EHN1 - ColdBoxArea NP03 13/10 Dante/FLC



1.Welded mounting locations to wall (we need CERN team to weld, we can provide positions) 

2.Floor stand supporting the wall components (we need CERN team to fabricate stand, we can provide a design)

NB: Installation plan for  plate A on cryostat walls is not explicitly reported/detailed and need to be defined.


