
1st trimester tentative plan
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Cold box opened

Modifications to cold box

Work on Cathode/PD

CRP1 in the SAS for testing

CRP1 at 185 for modification

Modifications to cold box roof

Preparation of Ariadne

Installation of Ariadne


Operation of Ariadne


Resistive mech on cathode

Open cold box / dismount Ariadne

Install the CRP1b under the roof

Test the CRP1b at warm

Test the CRP1b in the cold box
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