Status of Tech. Spec. and Annexes

To be validated and released before the PRR:

• Main Technical Specification
  • First draft sent W9 (04/03)
  • Feedback from J. Perez Espinos, T. Lehtinen and L. Dassa implemented 08/03
  • Feedback from M. Sosin and M. Noir implemented 09/03
  • Waiting info on the lubrication specification
  • The target is to have a consolidated version for W10

• Annex 1 – List of manufacturing drawings & EDMS folder
  • Ready for approval

• Annex 2 – List of dimensions for metrology (when not 100% of dimensions)
  • Waiting feedback from BE-GM (Mateusz & Michel)

• Annex 3 – List of surfaces to be painted
  • Feedback from J. Perez Espinos, T. Lehtinen implemented 09/03, waiting for 3D views

To be validated and released before the Invitation to Tender:

• Annex 4 – Description of functional tests & testing procedure
  • Ongoing, draft to be provided W11
  • Waiting 3D views of CERN tooling

• Annex 5 – Mechanical assembly procedure (including lubrication)?
  • Not started, to be done with the help of T. Lehtinen

Simon Barrière, Marco Garlaschë (EN-MME), 10-03-2022