Good week for the Antimatter
Factory injectors!

 LINAC4 —98.3% availability
* Booster —97.8% availability
e PS—-94.5% availability

PS has declared the AD nominal beam (5 bunches) operational

Technical stop for Injectors on 17 May (plus cool down!!)
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26.04.2022 R. Steerenberg | FOM - Facilities Operations Meeting

Changes to the
LHC schedule

Move of the
Injector TS

Shift of
HiRadMat run 1

Shift of AWAKE
run 2

Rearrangement
of MDs

No impact on
total beam time



