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Collaboration Meeting 
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Post-Covid Workshop Organization

Many thanks to Tord for his patience!

-> 3 years after the first planning!

Many thanks to ALL of YOU for making 

the trip!

Many thanks to Cecile and Irene for all the 

preparation work and organization!
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It Felt Great to have again an In-Person Conference!
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4Thanks to Uppsala for welcoming us with fabulous weather and facilities!!



Thanks to Tord for a spectacular Conference Dinner!
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Run3  operation
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Approval of 

HL-LHC Project
EU funded HiLumi

Design Study

Transition from Prototype 

development to 

Series production is well 

underway!

Half Way!

6 years since project approval

6 years until end LS3

HL-LHC OperationWe are here



Underground
(Fully completed on 25 Oct’21)

Surface

Main civil engineering work at Point 1 (ATLAS)

Buildings Progress [%] / delivery

SF17 100% / delivered

SHM17 100% / delivered

SU17 100% / delivered

SE17 95 % / 26 Sep’22

SD17 95 % / 26 Sep’22

Underground 100% / 26 Sep’22

SF17

SHM17

SU17

SE17

SD17

Fully completed and 

delivered by Sep’22 (+ ~1 

months w/r to the initial 

contractual date)
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Pieter Mattelaer and 

Laurent Tavian



Main civil engineering work at Point 1 
(ATLAS)

US17

UR15
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Main civil engineering work at Point 1 (ATLAS)

SF17
SHM17

SU17SE17

SD17
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Pieter Mattelaer and 

Laurent Tavian



IT String Preparation Entering Main Stage
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The critical path is driven by

the delivery of the last magnet to the

String. It is shown in red. The next

critical item is the Sc link delivery and

installation.

The end of the IT String experience

coincides with the start of LS3.

The Cold powering delivery is delayed by an additional month, following 

the SCR becoming officially available from the 13th of September.

Delays caused by covid war and non conformities



HL-LHC Collaboration Board
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12th HL-LHC 
Collaboration 
Board meeting

O. Brüning; HL-LHC Annual Collaboration Meeting, October 2018; CERN

Plus participants 
connected 
via Zoom



HL-LHC Collaboration Board
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HL-LHC CB Chairs

2018 to 20222015 to 20182011 to 2015 (FP7-HiLumi)

Andy Wolski (UNILIV) Rob Appleby (UNIMAN) Tord Ekeloff (Uppsala U.) Philip Borrows (Oxford U.)

Elected 2022



HL-LHC Collaboration Board
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12th HL-LHC 
Collaboration 
CB Dinner

Linnaeus Garden and Museum



2022-09-22
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Proposal for the 13th HL-
LHC collaboration 
meeting 2023 in 
Vancouver, BC, Canada

O. Kester

Director, Accelerator Division



UBC campus



Time to Close the Meeting
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Wishing you all a safe trip home!


