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COMPASS 2022 RUN

➢ Technical Stop (16-17/05): changeover from NA64𝜇
no beam
survey of the apparatus (to be completed next Wednesday)

➢ First beam after the TS (17/05)
first look and online adjustment
(thanks to Dipanwita)

➢ AMBER tests: 18-19/05

➢ Then (from Today): full detector commissioning with beam
fruitful exchange with Dipanwita about the (secondary) beam intensity
for this commissioning phase

➢ Polarized target
goal: 40% average polarization over the three target cells in 2 days achieved
optimizations and tests ongoing


