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Missing ET Significance: HLT, mon (MET)

Missing ET Significance: L1 sim

Tau offline reco restructuring to be reflected in HLT (tau)
E/gamma offline reco development adopted in HLT (egamma)
Use muon system alignment at LVL2: TGC, MDT, RPC (muon)
LVL2: MDT cabling from database {(muon)

Athena runs from DB jo (core)

New Trigger Menu Compiler - TMP rewrite (core)

Xmon in release (core)

Various EDM schema changes (core)

Move to latest pEDM versions for BS writing (core)

Reduce AOD size by dropping monitoring/expert-only collections
pEDM optimisation as advised by llija (core)

CTP re-simulation (LVL1)

Menus for simulation: MC_pp_v2

Prototype of the common L2 tracking framework
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as | Descrpion L cat | Responsiie | pone |testea |

T1a Missing ET Significance: HLT, mon (MET) ABC D Casadei Complete: —13 Complete: —13

Tib  Missing ET Significance: L1 sim C A Watson Complete: o Complete: —
T2  Tau offline reco restructuring to be reflected in EF and L2 (fau) C M Shamim Complete: —1— Complete: —1
T3 E/gamma offling reco development adopted in HLT (egamma) c A Tricoli Complete: —1— Complete: gr——
T4  Use muon system alignment at LVL2: TGC. MDT, RPC (muon)  AC A DiMattia Complete” g  Complete: pmmmm
TS LVL2: MDT cabling from database (muon) AC A DiMattia Complete: oo Complete oo
T8 Xmon in release (core) C T M Hong Complete: pmmmm Complete: pmm
T9  Various EDM schema changes (core) ABC F Salvatore Complete: ——13 Complete: —
T10 Move to latest pEDM versions for BS writing (core) AC F Salvatore Complete: g Complete: —1
T11  Set up TrigPassBits for appropriate hypo algorithms (slices/core) AC T Bold Complete: ——17 Complete: —

T12 Reduce AOD size by dropping monitoring/expert-only collections C F Salvatore ~ Complete: g Complete: —

T13 pEDM optimisation as advised by llija (core) C  FSalvatore  Complete: —1— Complete: —T1
T14 CTP re-simulation (LVL1) C  E Dobson Complete’ g Complete” g
T15  Menus for simulation: MC_pp_v2 BC O lgonkina Complete: ——7 Complete: —1

T16 Prototype of the common L2 tracking framework C  JMasik Complete: —1— Complete: ——



