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On behalf of CRP team
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https://indico.fnal.gov/event/53964/contributions/250591/attachments/159978/210484/CRP-
3%20production%20and%20CRP-2%20inspections.pdf

CRP3 anode preparation::

Cf: Serhan’s talk at the 
Manchester 
Collaboration meeting

https://indico.fnal.gov/event/53964/contributions/250591/attachments/159978/210484/CRP-3 production and CRP-2 inspections.pdf


Warm and cold Tests of the 4 anode panels of the 2 CRU 13-14/09/2022

• cold test 
• Continuity checks warm – cold - warm
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• Drying



First CRU assembly

Peek support insertion: 61 / CRU
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Tuesday 20/09/2022

Support screw from below

Adapter board installation



CRP3 Composite frame:
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20/09/2022

Lighter version than CRP2: replace some profile by G10 spacers
Received on Monday 19/09 at CERN



CRU attachment to the composite frame for the two 1/2CRPs
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20/09/2022First CRU: CRP3a

Second CRUassembly: CRP3b 21/09/2022

CRP3a

CRP3bCRP3b

CRP3a

CRP3a

CRP3b CRP3b



Full CRP3 assembly from the two halves
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21/09/2022

first time 
to demonstrate the procedure



CRP attachment to metallic frame
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21/09/2022

Decoupling device installed:
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21/09/2022Fully assembled CRP3

interspace between the 2 CRU seen from below

➢ Remains to install the edge connectors and do capacitive measurements tomorrow
➢ To do before transport to EHN1 scheduled on Friday:
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Week of Sept 12th:

❑ complete the CRP3 anode panel preparation in 185, continuity tests at cold and cleaning

Week of Sept 19th:

❑ assemble the 2 1/2 CRPs and the whole CRP3 assembly with metallic frame and put in transport frame.

Week of Sept 26th:

❑ move to Ehn1 and install in Faraday cage.(we can envisage Monday 26th for the transport). The attachment to the lid will 

be done on 27th.

❑ Start and perform tests in Faraday cage with TDE and DAQ.

Week of Oct. 3rd:

❑ Complete the Faraday cage test the 6th and dismount TDE on 7th.

Week of Oct 10th:

❑ Move CRP3 into coldbox and start cold test after TDE installation.

Week of Oct 17th: stop the cold test not later than Wed. 19/10 to reopen the lid on 24/10.

In the meantime transport CRP2 in Ehn1 around the 20/10

During Week of Oct 24th:

❑ move CRP2 into coldbox after swapping with CRP3 to start cold test after TDE installation.

❑ test completed probably during first week of November.

Detailed plan for the next 7 weeks with CRP3  and CRP2 at CERN
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Top CRP planning including CRP2 reassembly and second cold test

CRP2 second test

Schedule as in March except for CRP2 second test and 1 week shift for CRP3
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Thank you !

interspace between the 2 CRU seen from below

CRP3 as of today 16h35


