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R2E-TE-EPC @ 2011-01-12

 R2E TE-EPC Projects really launched beginning 2011

 3-4 people between [75%..100%]

 5 (3 + 2) R2E Projects

 R2E EPC project responsible:    Yves Thurel (    Quentin King control side)

 R2E-LHC4-6-8kA-08V, R2E-LHC600A-10V, R2E-LHC120A-10V,
R2E FGC Lite, R2E-Rad DIM

 Converter Leading Project (1st started with manpower available):

 R2E-LHC4-6-8kA-08V

Responsible:     Stefano Cengarle (Started work from 2011-01-05 @ EPC)

 Urgent tasks:

 Defining list of components to be rad-tested in
collaboration TE-EPC EN-STI .@ EPC:     Julien De Freitas
Deadline for most of current ones...............20 January 2011

 Testing in 2010 a maximum of very critical
Power Components (IGBT, Power Diodes, PWM...)

 Defining the overall performances of the converters

 Writing Marie Currie Post for TE-EPC
Deadline for most of current ones...............14 January 2011

http://te-epc-lpc.web.cern.ch/te-epc-lpc/default.html

