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Agenda

• Welcome, quorum verification and agenda approval

• Recent approval of the Grant Agreement amendment

• Upcoming events

• Reminder of RADNEXT P2 reporting timeline

• Information on upcoming item(s) to vote on electronically

• TA provision overview and reallocation discussion

• AOBs
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Recent approval of the Grant Agreement amendment (1/4)

Content:

• 12-month project extension request to the EU → RADNEXT will continue up to 

month 60 (31 May 2026) mostly for TA activities

• Addition of HollandPTC (HPTC) to the consortium as from 15 February 2024

• Change of reporting periods → The 3rd and last reporting period now covers month 

37 to 60 (1 June 2024 to 31 May 2026)

• Change of Annex 1 (description of the action) – see next slides

• Change of Annex 2 (estimated budget) – see next slides

The request has been approved and the signature finalised on 22 May 2024. Link 

to report on EDMS
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Recent approval of the Grant Agreement amendment (2/4)
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Main updates on Annex 1:

• WP1, WP2, WP3, WP9 and WP10 end date postponed from Month 48 to Month 60

• D2.4, D2.5, D3.2, D3.3, D9.1, D9.2, D10.1, D10.2 due date postponed from Month 48 to Month 60

• Redistribution of beamtime under WP9 and WP10 as follows:



Recent approval of the Grant Agreement amendment (3/4)
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Main updates on Annex 2:

• Financial changes (related to WP3, WP9, or WP10) for the following beneficiaries:

1. CERN, 5. TRIUMF, 6. PSI, 10. HZDR, 11. Fraunhofer, 12. PTB, 14. CLPU,

30. UMCG, 31. UU, 33. HPTC

• Please refer to the latest Annex 2.

If you need detailed budget table with breakdown per WP for your institute, please contact 

cloe.levointurier-vajda@cern.ch

mailto:cloe.levointurier-vajda@cern.ch


Recent approval of the Grant Agreement amendment (4/4)
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Upcoming events (1/2)

GB-RADNEXT, « Future Facilities – Future Perspectives », 12-13 June, RAL, UK:

• Has been promoted as in-person event to stimulate on-site participation

• ~100 people registered, mostly from industry and academia

• 7 sessions

NSREC, 22-26 July, Ottawa, Canada:

• The booth #504 has been booked for RADNEXT/PAC-G as last year. Gerd and 
Ennio as booth coordinators.

• RADNEXT and RADECS 2024 promotion material (flyers, posters, pens, etc.)
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Upcoming events (2/2)

RADECS, 16-20 September, Gran Canaria, Spain:

• Registrations are open! Early bird prices until 31 July

• RADNEXT booth managed by Gerd, Ennio and Pablo

• RADNEXT promotional material (flyers, posters, pens, etc.)
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Reminder of RADNEXT P2 reporting timeline (1/2)

Period 2 (1 December 2022 to 31 May 2024) Technical report timeline:
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Reminder of RADNEXT P2 reporting timeline (2/2)

Period 2 Financial report timeline (at Beneficiary level - Financial contacts):
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• IRUS & Justification for deviations

from the estimated full costs budget

→ For internal reporting, to the 

Consortium only

By June, 15th

• Financial Statement & Use of resources

• Justification for deviations from Annex 2

→ For official reporting, to the EU.

By June, 30th

NB: Justifications for deviations from Annex 2 will be included

in the relevant section of the Technical Report



Take-home messages related to P2 reporting

The PMO asks the WP Leaders & the RADNEXT Consortium for anticipation and preparation, due to 
reporting during the summer holiday period.

PCB will be contacted in a few days for the Technical report review

PCB will be contacted in July for the Technical report approval

P2 report will be submitted on July 31 latest

→ A P2 review meeting (with EU Project Officer and external expert reviewer) is scheduled on 
23.08.2024: we cannot afford much delay in the submission.

→ Enrique García Michel (Universidad Autónoma de Madrid & Lawrence Berkeley National 
Laboratory) has been chosen as reviewer. If you disagree with the selected expert, feel free 
to let us know. We have to confirm the COI topic to the PO the soonest possible.

The PMO (radnext-pmo@cern.ch) remains available may you have any further questions
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Information on upcoming item(s) to vote on electronically

Transnational Access activities could be redistributed depending on the needs and on the 

following discussion. For more information, refer to Rubén’s presentation from yesterday.
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TA provision overview and reallocation discussion

For more information, refer to Rubén’s presentation from yesterday and Daniel’s

upcoming presentation.

TA hours:
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AoBs
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Thank you for your attention

Questions?
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