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Reception CM at CERN

Installation CM in M7 bunker

Inspection and meas. at warm

Welding jumper and safety extension group

Leak check beam vacuum

Pressure test He 2K circuit

Preparation for cool down

Cold RF test. Low RF powering with amplifier (only cav2)

Preparation for transport to SPS

Planning RFD CM SM18- 2023
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DecemberNovemberOctober2023

Short-circuit on FPC 1
Tilt of FPC Cav#1

Vacuum Leak 
FPC Cav#2

Postponed

Detailed planning in EDMS 2839406 v.2

https://edms.cern.ch/document/2839406/2
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Planning RFD CM SM18- 2024
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March April JulyMay

Repair leak beam vacuum FPC Cav#2

Cold RF test at 2K – *RF powering with IOT (Cav#2 only)

Repair FCP Cav#1

Cold RF test at 2K- *RF powering  with IOT. (Cav# 2 & 1)

Preparation for cool down

Preparation for cool down

August Sept. Oct. Nov. Dec.

Preparation for transport to SPS

June

2024

Tooling design and fabrication

Detailed planning in EDMS 2839406 v.3.2

https://edms.cern.ch/document/2839406/3.2
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Talks related to repair and testing RFD CM SM18
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Multi department effort: 

BE/GM, EN-ACE, EN-CV, 

EN-EL, EN-HE, EN-MME, 

HSE-RP,SY-RF, TE-CRG, 

TE-VSC


