
Charge of the second EuCARD dipole review 28-29 March 2012 
 
I) Is the magnet construction process sufficiently studied to start coil construction ?  
 
II) Is the conductor technically ready for this magnet ? 
 
III) Are there risks which have not been covered ? 
 
IV) Is the quench protection for the dipole sufficient ? 
 
V) Is the schedule credible ? 


