PSB H- Injection Test Bench
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1 44 wks| donceptual Design Completion

2 48 wks Detailed Design Completion

3 35 wks Component order & Delivery

4 25 wks Component assembly

5 15 wks Equipment in

stallation in test cage

Hardware test and commisioning

1

Dis-assemble and prepaire for instalation

% 01/01
Ready for installation l
% 01/01

Possible Installation date




