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Status of Coupling Coil Cryostat 

• Cryostat Vacuum Vessel 

• LBNL mechanical shop is fabricating the first cryostat vacuum 

vessel 

• Scheduled to finish the 2nd week of December 

• Thermal Shield 

• Drawings have been finished at LBNL and need to be 

reviewed by the LBNL superconductor group 

• LBNL mechanical shops will fabricate the first thermal shield 

• Cooling Circuit 

• Drawings will be generated by LBNL 

• LBNL mechanical shops will fabricate the cooling circuit parts 

• LBNL will assemble components into sub-assemblies 
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Coupling Coil 

Coupling coil magnet 
integrated into the RFCC 

RFCC Module 
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Coupling Coil Sub-assemblies 
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Coupling Coil Cryostat Vacuum Vessel 
• LBNL mechanical shop is in 

the process of fabricating the 
first cryostat vacuum vessel 

• Estimated completion early 
December 2013 

• Drawings will be updated to 
reflect the “as built” cryostat 
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Coupling Coil Thermal Shield 

Remaining Tasks  
• Thermal shield design is nearly 

complete 

• SINAP drawings are finished and will 
be reviewed by the LBNL 
superconductor group 

• LBNL shops will fabricate the first 
thermal shield 
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Cooling Circuit Assembly 

 
Remaining Tasks  
• LBNL superconductor group will 

finalize the cooling circuit design  

• Create detail fabrication drawings  

• Fabrication of component parts at 
LBNL 

• Assemble components into sub-
assemblies for shipment to Fermilab 
 

 
 

 


