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HighRadMat: possible beam request PS complex physics    

    

    

January 14, 2014

Beam to PSB 

Start AD, East hall, nTOF,  
ISOLDE set-up  

2014 Injector Accelerator Schedule 
Preliminary 
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SPS  set-up with beam 

Start Linac2 HW 
commissioning 

Injector MD 
10 hrs  7 to 5 

Injector MD 
10 hrs  7 to 5 

Injector MD 
10 hrs  7 to 5 

Injector MD 
10 hrs  7 to 5 

Injector MD 
10 hrs  7 to 5 

Injector MD 
10 hrs  7 to 5 

Injector MD 
10 hrs  7 to 5 

Injector MD 
10 hrs  7 to 5 

Injector MD 
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Start NA setup 

UA9 MD 
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A possible schedule 

Week 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 

Shift 1 2 3 4 1 2 3 4 5 1 2 3 4 5 1 2 3 4 5 1 2 

Shift 2 3 4 1 2 3 4 5 1 2 3 4 5 1 2 3 4 5 1 2 3 

Shift 3 4 1 2 3 4 5 1 2 3 4 5 1 2 3 4 5 1 2 3 4 

22/10/13 Henric Wilkens (CERN) 3 

AD physics starts week 31, runs till week 50 (included) 

We start with 4 users (ATRAP, ASACUSA, ALPHA, AEGIS), new user (BASE) comes in September week 36. 

 

 

User 1: 12 weeks  

User 2: 13 weeks 

User 3: 13 weeks        A volunteer for being user 1? 

User 4: 13 weeks 

User 5: 9 weeks 

 

If recommended by the SPSC: 

 48h ACE run (including setup) on one of the 2-3-4 weeks: 31, 35, 40, 45 or  50? 

 To me week 31 seems best option, are their other constrains? 


