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1 1 1 Muon Accelerator Program 10/1/11 11/2/21 938215.97 8179291 11657740.76 10979404.42 5247175.79 4962972.44 2796752.06 2359124.59 1819263.72 $48,939,941
2 2 1.01 Program Management 10/1/11 11/2/21 904040 1064604 1086599.6 1107764.48 1129110.97 1147365.24 1180324.48 1216136.28 1254069.55 $10,090,015
4 76 1.02 Design and Simulations 10/3/11 9/30/20 0 3775092.83 3200676.9 1615515.08 312680.19 319282.41 326090.84 333120.92 340367.71 $10,222,827
6 429 1.03 Technology Development 10/3/11 7/1/16 0 566499 3962412.88 4447298.79 72495.45 0 0 0 0 $9,048,706
8 880 1.04 Systems Demonstrations 10/1/11 11/2/21 0 0 0 0 0 0 0 0 0 $0

1371 896 1.05 MICE Construction 10/3/11 9/30/20 34175.97 2773095.17 3408051.37 3808826.07 3732889.18 3496324.8 1290336.74 809867.39 224826.47 $19,578,393
1372 897 1.05.01 MICE RF Design, Fabrication and Testing 10/3/11 9/29/17 34175.97 327904.89 267278.77 939638.06 1250326.89 323915.41 0 0 0 $3,143,240
2161 898 1.05.01.01 MICE RF Design, Fabrication and Testing - Roll-Up 10/3/11 9/29/17 34175.97 327904.89 267278.77 939638.06 1250326.89 323915.41 0 0 0 $3,143,240
1373 899 1.05.01.01.01 MICE Engineering Oversight 10/1/12 9/29/17 0 78774.4 78774.4 80271.12 81799.34 83429.97 0 0 0 $403,049
1374 900 1.05.01.01.01.01 FY13 - MICE Engineering Oversight (LBNL - Resources) 10/1/12 9/30/13 0 56959 0 0 0 0 0 0 0 $56,959
1375 901 1.05.01.01.01.02 FY13 - MICE Engineering Oversight (LBNL - M&S) 10/1/12 9/30/13 0 21815.4 0 0 0 0 0 0 0 $21,815
1376 902 1.05.01.01.01.03 FY14 - MICE Engineering Oversight (LBNL - Resources) 10/1/13 9/30/14 0 0 56959 0 0 0 0 0 0 $56,959
1377 903 1.05.01.01.01.04 FY14 - MICE Engineering Oversight (LBNL - M&S) 10/1/13 9/30/14 0 0 21815.4 0 0 0 0 0 0 $21,815
1378 904 1.05.01.01.01.05 FY15 - MICE Engineering Oversight (LBNL - Resources) 10/1/14 9/30/15 0 0 0 58041.22 0 0 0 0 0 $58,041
1379 905 1.05.01.01.01.06 FY15 - MICE Engineering Oversight (LBNL - M&S) 10/1/14 9/30/15 0 0 0 22229.89 0 0 0 0 0 $22,230
1380 906 1.05.01.01.01.07 FY16 - MICE Engineering Oversight (LBNL - Resources) 10/1/15 9/30/16 0 0 0 0 59146.23 0 0 0 0 $59,146
1381 907 1.05.01.01.01.08 FY16 - MICE Engineering Oversight (LBNL - M&S) 10/1/15 9/30/16 0 0 0 0 22653.11 0 0 0 0 $22,653
1382 908 1.05.01.01.01.09 FY17 - MICE Engineering Oversight (LBNL - Resources) 10/3/16 9/29/17 0 0 0 0 0 60325.28 0 0 0 $60,325
1383 909 1.05.01.01.01.10 FY17 - MICE Engineering Oversight (LBNL - M&S) 10/3/16 9/29/17 0 0 0 0 0 23104.69 0 0 0 $23,105
1384 910 1.05.01.01.02 MICE RFCC Component Design 10/3/11 12/29/14 0 3615.3 0 79662.36 0 0 0 0 0 $83,278
1385 911 1.05.01.01.02.01 201 MHz Tuner/Actuator Design 10/3/11 2/14/12 0 0 0 0 0 0 0 0 0 $0
1386 912 1.05.01.01.02.01.01 201 MHz Tuner/Actuator Design (LBNL - Resources) 10/3/11 2/14/12 0 0 0 0 0 0 0 0 0 $0
1387 913 1.05.01.01.02.01.02 201 MHz Tuner/Actuator Design (LBNL - M&S) 10/3/11 2/14/12 0 0 0 0 0 0 0 0 0 $0
1388 914 1.05.01.01.02.02 201 MHz Coupler Design 2/14/13 2/21/13 0 3615.3 0 0 0 0 0 0 0 $3,615
1389 915 1.05.01.01.02.02.01 201 MHz Coupler Design - Complete (LBNL - Resources) 2/14/13 2/21/13 0 3615.3 0 0 0 0 0 0 0 $3,615
1390 916 1.05.01.01.02.02.02 201 MHz Coupler Design - Complete (LBNL - M&S) 2/15/13 2/21/13 0 0 0 0 0 0 0 0 0 $0
1391 917 1.05.01.01.02.03 RFCC Vacuum Vessel Design 10/1/14 12/29/14 0 0 0 79662.36 0 0 0 0 0 $79,662
1392 918 1.05.01.01.02.03.01 RFCC Vacuum Vessel Design (LBNL - Resources) 10/1/14 12/29/14 0 0 0 79662.36 0 0 0 0 0 $79,662
1393 919 1.05.01.01.02.03.02 RFCC Vacuum Vessel Design (LBNL - M&S) 10/1/14 12/29/14 0 0 0 0 0 0 0 0 0 $0
1394 920 1.05.01.01.03 MICE RF Cavity Fabrication (Prototype) 2/15/12 6/27/14 34175.97 194015.19 45128.37 0 0 0 0 0 0 $273,320
1395 921 1.05.01.01.03.01 201 MHz Cavity Electro-polished (Prototype) 4/11/12 5/22/12 0 0 0 0 0 0 0 0 0 $0
1396 922 1.05.01.01.03.01.01 201 MHz Cavity Electro-polished (Prototype) (LBNL - Resources) 4/11/12 5/22/12 0 0 0 0 0 0 0 0 0 $0
1397 923 1.05.01.01.03.01.02 201 MHz Cavity Electro-polished (Prototype) (LBNL - M&S) 4/11/12 5/22/12 0 0 0 0 0 0 0 0 0 $0
1398 924 1.05.01.01.03.02 201 MHz Tuner Fabrication (Prototype) 2/15/12 6/6/12 0 0 0 0 0 0 0 0 0 $0
1399 925 1.05.01.01.03.02.01 201 MHz Tuner Fabrication (Prototype) (FNAL - Labor) 2/15/12 6/6/12 0 0 0 0 0 0 0 0 0 $0
1400 926 1.05.01.01.03.02.02 201 MHz Tuner Fabrication (Prototype) (FNAL - M&S) 2/15/12 6/6/12 0 0 0 0 0 0 0 0 0 $0
1401 927 1.05.01.01.03.03 201 MHz Actuator Fabrication (Prototype) 6/7/12 5/6/13 34175.97 64621.63 0 0 0 0 0 0 0 $98,798
1402 928 1.05.01.01.03.03.01 201 MHz Actuator Fabrication (Prototype) (LBNL - Resources) 6/7/12 5/6/13 0 0 0 0 0 0 0 0 0 $0
1403 929 1.05.01.01.03.03.02 201 MHz Actuator Fabrication (Prototype) (LBNL - M&S) 6/7/12 5/6/13 34175.97 64621.63 0 0 0 0 0 0 0 $98,798
1404 930 1.05.01.01.03.04 201 MHz Coupler Fabrication (Prototype) 4/1/13 5/27/14 0 129393.56 45128.37 0 0 0 0 0 0 $174,522
1405 931 1.05.01.01.03.04.01 201 MHz Coupler Fabrication (Prototype) (LBNL - Resources) 4/1/13 12/2/13 0 0 0 0 0 0 0 0 0 $0
1406 932 1.05.01.01.03.04.02 201 MHz Coupler Fabrication (Prototype) (FNAL - M&S) 4/1/13 12/2/13 0 129393.56 45128.37 0 0 0 0 0 0 $174,522
1407 933 1.05.01.01.03.04.03 L4 - 201 MHz All parts for SC MICE test at FNAL (Prototype) 12/2/13 12/2/13 0 0 0 0 0 0 0 0 0 $0
2211 934 1.05.01.01.03.04.04 (Risk)-(R1) - 201 MHz All parts for SC MICE test at FNAL (Prototype) 12/2/13 12/2/13 0 0 0 0 0 0 0 0 0 $0
2212 935 1.05.01.01.03.04.05 (Risk)-(R1) - 201 MHz All parts for SC MICE test at FNAL (Prototype) 12/3/13 5/27/14 0 0 0 0 0 0 0 0 0 $0
1408 936 1.05.01.01.03.05 201 MHz Assembly MICE SC Test System (Prototype)(Tasks 10/1/12 1/8/14 0 0 0 0 0 0 0 0 0 $0
1409 937 1.05.01.01.03.05.01 201 MHz Assembly MICE SC Assembly Tooling (Prototype) (FNAL - L 10/1/12 12/19/13 0 0 0 0 0 0 0 0 0 $0
1410 938 1.05.01.01.03.05.02 201 MHz Assembly MICE SC Assembly Tooling (Prototype) (FNAL - M 10/1/12 12/19/13 0 0 0 0 0 0 0 0 0 $0
1411 939 1.05.01.01.03.05.03 201 MHz Assembly MICE SC Test System (Prototype) (FNAL - Labor) 11/6/13 1/8/14 0 0 0 0 0 0 0 0 0 $0
1412 940 1.05.01.01.03.05.04 201 MHz Assembly MICE SC Test System (Prototype) (FNAL - M&S)( 11/6/13 1/8/14 0 0 0 0 0 0 0 0 0 $0
1413 941 1.05.01.01.03.06 L4 - MICE SCTS (Ready) 1/8/14 1/8/14 0 0 0 0 0 0 0 0 0 $0
2168 942 1.05.01.01.03.07 L4 - MICE SCTS (Required) 2/7/14 2/7/14 0 0 0 0 0 0 0 0 0 $0
1414 943 1.05.01.01.03.08 (RISK)-(R1) - 201 MHz Assembly MICE SC Test System (Prototype) 1/8/14 1/8/14 0 0 0 0 0 0 0 0 0 $0
1415 944 1.05.01.01.03.09 (RISK)-(R1) - 201 MHz Assembly MICE SC Test System (Prototype) - Po 1/9/14 6/27/14 0 0 0 0 0 0 0 0 0 $0
1416 945 1.05.01.01.04 MICE RF Cavity Fabrication (Production) 10/3/11 5/24/17 0 51500 143376 312771.88 1168527.55 240485.44 0 0 0 $1,916,661
1417 946 1.05.01.01.04.01 L4 - 201 MHz EP Review (Complete) 4/10/12 4/10/12 0 0 0 0 0 0 0 0 0 $0
1418 947 1.05.01.01.04.02 201 MHz Cavity Electro-polished (Production) 7/1/13 9/30/13 0 51500 0 0 0 0 0 0 0 $51,500
1419 948 1.05.01.01.04.02.01 201 MHz Cavity Electro-polished (Production) (LBNL - Resource) 7/1/13 9/30/13 0 25750 0 0 0 0 0 0 0 $25,750
1420 949 1.05.01.01.04.02.02 201 MHz Cavity Electro-polished (Production) (LBNL - M&S) 7/1/13 9/30/13 0 25750 0 0 0 0 0 0 0 $25,750
1421 950 1.05.01.01.04.03 201 MHz Tuner Fabrication (Production Units) (RFCC#1) 10/1/13 3/31/14 0 0 0 0 0 0 0 0 0 $0
1422 951 1.05.01.01.04.03.01 201 MHz Tuner fabrication (Production Units) (RFCC#1) (NSF - Resou 10/1/13 3/31/14 0 0 0 0 0 0 0 0 0 $0
1423 952 1.05.01.01.04.03.02 201 MHz Tuner fabrication (Production Units) (RFCC#1) (NSF - M&S) 10/1/13 3/31/14 0 0 0 0 0 0 0 0 0 $0
1424 953 1.05.01.01.04.04 201 MHz Actuator Fabrication (Production Units) (RFCC#1) 4/1/14 9/30/14 0 0 143376 0 0 0 0 0 0 $143,376
1425 954 1.05.01.01.04.04.01 201 MHz Actuator Fabrication (Production Units) (RFCC#1) (LBNL - R 4/1/14 9/30/14 0 0 0 0 0 0 0 0 0 $0
1426 955 1.05.01.01.04.04.02 201 MHz Actuator Fabrication (Production Units) (RFCC#1) (LBNL - M 4/1/14 9/30/14 0 0 143376 0 0 0 0 0 0 $143,376
1427 956 1.05.01.01.04.05 201 MHz Coupler Fabrication (Production Units) (RFCC#1) 10/1/15 3/30/16 0 0 0 0 126634.95 0 0 0 0 $126,635
1428 957 1.05.01.01.04.05.01 201 MHz Coupler Fabrication (Production Units) (RFCC#1) (LBNL - R 10/1/15 3/30/16 0 0 0 0 0 0 0 0 0 $0
1429 958 1.05.01.01.04.05.02 201 MHz Coupler Fabrication (Production Units) (RFCC#1) (LBNL - M 10/1/15 3/30/16 0 0 0 0 126634.95 0 0 0 0 $126,635
1430 959 1.05.01.01.04.06 201 MHz Ceramic RF Window (Production) (RFCC#1) 10/3/11 10/3/11 0 0 0 0 0 0 0 0 0 $0
1431 960 1.05.01.01.04.06.01 201 MHz Ceramic RF Window (Production) (RFCC#1) (LBNL - Resou 10/3/11 10/3/11 0 0 0 0 0 0 0 0 0 $0
1432 961 1.05.01.01.04.06.02 201 MHz Ceramic RF Window (Production) (RFCC#1) (LBNL - M&S) 10/3/11 10/3/11 0 0 0 0 0 0 0 0 0 $0
1433 962 1.05.01.01.04.07 201 MHz Be Cavity Iris Window (Production) (RFCC#1) 10/3/11 3/30/16 0 0 0 0 0 0 0 0 0 $0
1434 963 1.05.01.01.04.07.01 201 MHz Be Cavity Iris Window (Production) (RFCC#1) (LBNL - Reso 10/3/11 10/3/11 0 0 0 0 0 0 0 0 0 $0
1435 964 1.05.01.01.04.07.02 201 MHz Be Cavity Iris Window (Production) (RFCC#1) (LBNL - M&S) 10/3/11 10/3/11 0 0 0 0 0 0 0 0 0 $0
1436 965 1.05.01.01.04.07.03 L4 - All RF Parts for RFCC#1 Ready 3/30/16 3/30/16 0 0 0 0 0 0 0 0 0 $0
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1437 966 1.05.01.01.04.08 201 MHz Cavity Assembly & Test (Production) (RFCC#1) 12/30/14 1/29/16 0 0 0 312771.88 0 0 0 0 0 $312,772
1438 967 1.05.01.01.04.08.01 201 MHz Production Cavity Assembly Tooling (Production) (RFCC#1) 12/30/14 3/31/15 0 0 0 0 0 0 0 0 0 $0
1439 968 1.05.01.01.04.08.02 201 MHz Production Cavity Assembly Tooling (Production) (RFCC#1) 12/30/14 3/31/15 0 0 0 0 0 0 0 0 0 $0
1440 969 1.05.01.01.04.08.03 201 MHz Production Cavity Assembly & Test (Production) (RFCC#1) ( 4/1/15 9/30/15 0 0 0 312771.88 0 0 0 0 0 $312,772
1441 970 1.05.01.01.04.08.04 201 MHz Production Cavity Assembly & Test (Production) (RFCC#1) ( 4/1/15 9/30/15 0 0 0 0 0 0 0 0 0 $0
1442 971 1.05.01.01.04.08.05 L4 - 201 MHz Production Cavity Assembly & Test - Complete (RFCC# 9/30/15 9/30/15 0 0 0 0 0 0 0 0 0 $0
1443 972 1.05.01.01.04.08.06 (RISK)-(R2) - 201 MHz Production Cavity Assembly & Test (RFCC#1) 9/30/15 9/30/15 0 0 0 0 0 0 0 0 0 $0
1444 973 1.05.01.01.04.08.07 (RISK)-(R2) - 201 MHz Production Cavity Assembly & Test (RFCC#1) 10/1/15 1/29/16 0 0 0 0 0 0 0 0 0 $0
1445 974 1.05.01.01.04.09 201 MHz Tuner Fabrication (Production Units) (RFCC#2) 10/1/15 3/30/16 0 0 0 0 259901.14 0 0 0 0 $259,901
1446 975 1.05.01.01.04.09.01 201 MHz Tuner fabrication (Production Units) (RFCC#2) (LBNL - Reso 10/1/15 3/30/16 0 0 0 0 0 0 0 0 0 $0
1447 976 1.05.01.01.04.09.02 201 MHz Tuner fabrication (Production Units) (RFCC#2) (LBNL - M&S 10/1/15 3/30/16 0 0 0 0 259901.14 0 0 0 0 $259,901
1448 977 1.05.01.01.04.10 201 MHz Actuator Fabrication (Production Units) (RFCC#2) 10/1/15 3/30/16 0 0 0 0 146956.44 0 0 0 0 $146,956
1449 978 1.05.01.01.04.10.01 201 MHz Actuator Fabrication (Production Units) (RFCC#2) (LBNL - R 10/1/15 3/30/16 0 0 0 0 0 0 0 0 0 $0
1450 979 1.05.01.01.04.10.02 201 MHz Actuator Fabrication (Production Units) (RFCC#2) (LBNL - M 10/1/15 3/30/16 0 0 0 0 146956.44 0 0 0 0 $146,956
1451 980 1.05.01.01.04.11 201 MHz Coupler Fabrication (Production Units) (RFCC#2) 3/31/16 9/22/16 0 0 0 0 125137.59 0 0 0 0 $125,138
1452 981 1.05.01.01.04.11.01 201 MHz Coupler Fabrication (Production Units) (RFCC#2) (LBNL - R 3/31/16 9/22/16 0 0 0 0 0 0 0 0 0 $0
1453 982 1.05.01.01.04.11.02 201 MHz Coupler Fabrication (Production Units) (RFCC#2) (LBNL - M 3/31/16 9/22/16 0 0 0 0 125137.59 0 0 0 0 $125,138
1454 983 1.05.01.01.04.12 201 MHz Ceramic RF Window (Production) (RFCC#2) 10/1/15 5/6/16 0 0 0 0 249847.34 0 0 0 0 $249,847
1455 984 1.05.01.01.04.12.01 201 MHz Ceramic RF Window (Production) (RFCC#2) (LBNL - Resou 10/1/15 5/6/16 0 0 0 0 0 0 0 0 0 $0
1456 985 1.05.01.01.04.12.02 201 MHz Ceramic RF Window (Production) (RFCC#2) (LBNL - M&S) 10/1/15 5/6/16 0 0 0 0 249847.34 0 0 0 0 $249,847
1457 986 1.05.01.01.04.13 201 MHz Be Cavity Iris Window (Production) (RFCC#2) 10/1/15 9/22/16 0 0 0 0 249847.34 0 0 0 0 $249,847
1458 987 1.05.01.01.04.13.01 201 MHz Be Cavity Iris Window (Production) (RFCC#2) (LBNL - Reso 10/1/15 5/6/16 0 0 0 0 0 0 0 0 0 $0
1459 988 1.05.01.01.04.13.02 201 MHz Be Cavity Iris Window (Production) (RFCC#2) (LBNL - M&S) 10/1/15 5/6/16 0 0 0 0 249847.34 0 0 0 0 $249,847
1460 989 1.05.01.01.04.13.03 L4 - All RF Parts for RFCC#2 Ready 9/22/16 9/22/16 0 0 0 0 0 0 0 0 0 $0
1461 990 1.05.01.01.04.14 201 MHz Cavity Assembly & Test (Production) (RFCC#2) 9/23/16 5/24/17 0 0 0 0 10202.75 240485.44 0 0 0 $250,688
1462 991 1.05.01.01.04.14.01 201 MHz Production Cavity Assembly & Test (Production) (RFCC#2) ( 9/23/16 3/29/17 0 0 0 0 10202.75 240485.44 0 0 0 $250,688
1463 992 1.05.01.01.04.14.02 201 MHz Production Cavity Assembly & Test (Production) (RFCC#2) ( 9/23/16 3/29/17 0 0 0 0 0 0 0 0 0 $0
1464 993 1.05.01.01.04.14.03 L4 - 201 MHz Production Cavity Assembly & Test - Complete (RFCC# 3/29/17 3/29/17 0 0 0 0 0 0 0 0 0 $0
1465 994 1.05.01.01.04.14.04 (RISK)-(R3) - 201 MHz Production Cavity Assembly & Test (RFCC#2) 3/29/17 3/29/17 0 0 0 0 0 0 0 0 0 $0
2198 995 1.05.01.01.04.14.05 (RISK)-(R3) - 201 MHz Production Cavity Assembly & Test (RFCC#2) 3/30/17 5/24/17 0 0 0 0 0 0 0 0 0 $0
1466 996 1.05.01.01.05 MICE RFCC Vacuum Vessel Fabrication 12/30/14 9/15/15 0 0 0 466932.71 0 0 0 0 0 $466,933
1467 997 1.05.01.01.05.01 RFCC #1 Vacuum Vessel Fabrication 12/30/14 2/26/15 0 0 0 160689.17 0 0 0 0 0 $160,689
1468 998 1.05.01.01.05.01.01 RFCC #1 Vacuum Vessel Fabrication (LBNL - Resources) 12/30/14 2/26/15 0 0 0 0 0 0 0 0 0 $0
1469 999 1.05.01.01.05.01.02 RFCC #1 Vacuum Vessel Fabrication (LBNL - M&S) 12/30/14 2/26/15 0 0 0 160689.17 0 0 0 0 0 $160,689
1470 1000 1.05.01.01.05.02 RFCC #1 Vacuum Vessel Assembly & Test 2/27/15 4/30/15 0 0 0 60696.63 0 0 0 0 0 $60,697
1471 1001 1.05.01.01.05.02.01 RFCC #1 Vacuum Vessel Assembly & Test (LBNL - Resources) 2/27/15 4/30/15 0 0 0 60696.63 0 0 0 0 0 $60,697
1472 1002 1.05.01.01.05.02.02 RFCC #1 Vacuum Vessel Assembly & Test (LBNL - M&S) 2/27/15 4/30/15 0 0 0 0 0 0 0 0 0 $0
1473 1003 1.05.01.01.05.02.03 L4 - RFCC #1 Vacuum Vessel Assembly & Test (Complete) 4/30/15 4/30/15 0 0 0 0 0 0 0 0 0 $0
1474 1004 1.05.01.01.05.03 RFCC #1 Vacuum Vessel Shipment to FNAL 5/1/15 5/14/15 0 0 0 12080.55 0 0 0 0 0 $12,081
1475 1005 1.05.01.01.05.03.01 RFCC #1 Vacuum Vessel Shipment to FNAL (LBNL - Resources) 5/1/15 5/14/15 0 0 0 0 0 0 0 0 0 $0
1476 1006 1.05.01.01.05.03.02 RFCC #1 Vacuum Vessel Shipment to FNAL (LBNL - M&S) 5/1/15 5/14/15 0 0 0 12080.55 0 0 0 0 0 $12,081
1477 1007 1.05.01.01.05.03.03 L4 - RFCC #1 Vacuum Vessel Received at FNAL 5/14/15 5/14/15 0 0 0 0 0 0 0 0 0 $0
1478 1008 1.05.01.01.05.04 RFCC #2 Vacuum Vessel Fabrication 5/1/15 6/26/15 0 0 0 160689.17 0 0 0 0 0 $160,689
1479 1009 1.05.01.01.05.04.01 RFCC #2 Vacuum Vessel Fabrication (LBNL - Resources) 5/1/15 6/26/15 0 0 0 0 0 0 0 0 0 $0
1480 1010 1.05.01.01.05.04.02 RFCC #2 Vacuum Vessel Fabrication (LBNL - M&S) 5/1/15 6/26/15 0 0 0 160689.17 0 0 0 0 0 $160,689
1481 1011 1.05.01.01.05.05 RFCC #2 Vacuum Vessel Assembly & Test 6/29/15 8/31/15 0 0 0 60696.63 0 0 0 0 0 $60,697
1482 1012 1.05.01.01.05.05.01 RFCC #2 Vacuum Vessel Assembly & Test (LBNL - Resources) 6/29/15 8/31/15 0 0 0 60696.63 0 0 0 0 0 $60,697
1483 1013 1.05.01.01.05.05.02 RFCC #2 Vacuum Vessel Assembly & Test (LBNL - M&S) 6/29/15 8/31/15 0 0 0 0 0 0 0 0 0 $0
1484 1014 1.05.01.01.05.05.03 L4 - RFCC #2 Vacuum Vessel Assembly & Test (Complete) 8/31/15 8/31/15 0 0 0 0 0 0 0 0 0 $0
1485 1015 1.05.01.01.05.06 RFCC #2 Vacuum Vessel Shipment to FNAL 9/1/15 9/15/15 0 0 0 12080.55 0 0 0 0 0 $12,081
1486 1016 1.05.01.01.05.06.01 RFCC #2 Vacuum Vessel Shipment to FNAL (LBNL - Resources) 9/1/15 9/15/15 0 0 0 0 0 0 0 0 0 $0
1487 1017 1.05.01.01.05.06.02 RFCC #2 Vacuum Vessel Shipment to FNAL (LBNL - M&S) 9/1/15 9/15/15 0 0 0 12080.55 0 0 0 0 0 $12,081
1488 1018 1.05.01.01.05.06.03 L4 - RFCC #2 Vacuum Vessel Received at FNAL 9/15/15 9/15/15 0 0 0 0 0 0 0 0 0 $0
1489 1019 1.05.02 MICE Magnet Design, Fabrication and Testing 10/3/11 3/9/20 0 2077379.85 2217680.31 2247668.45 935629.22 1928703.45 827129.64 612640.97 123292.2 $10,970,124
1490 1020 1.05.02.01 MICE Spectrometer Solenoids 10/1/12 4/30/15 0 572439.81 611645.55 20504.93 0 0 0 0 0 $1,204,590
1491 1021 1.05.02.01.01 Spectrometer Solenoid Controls Upgrade & Validation 10/1/12 5/29/13 0 116331.77 0 0 0 0 0 0 0 $116,332
1492 1022 1.05.02.01.01.01 Spectrometer Solenoid Controls Upgrade & Validation (FNAL - Labor) 10/1/12 5/29/13 0 0 0 0 0 0 0 0 0 $0
1493 1023 1.05.02.01.01.02 Spectrometer Solenoid Controls Upgrade & Validation (FNAL - M&S) 10/1/12 5/29/13 0 116331.77 0 0 0 0 0 0 0 $116,332
1494 1024 1.05.02.01.01.03 L4 - Spectrometer Solenoid Controls Operational Readiness Certification 5/29/13 5/29/13 0 0 0 0 0 0 0 0 0 $0
1495 1025 1.05.02.01.01.04 (RISK)-(R1) - Spectrometer Solenoid Controls Operational Readiness Ce 5/29/13 5/29/13 0 0 0 0 0 0 0 0 0 $0
2166 1026 1.05.02.01.02 Spectrometer Solenoid QP System Fabrication 12/19/13 4/16/14 0 0 87520 0 0 0 0 0 0 $87,520
2163 1027 1.05.02.01.02.01 Spectrometer Solenoid QP System Fabrication (FNAL - Labor) 12/19/13 4/16/14 0 0 26880 0 0 0 0 0 0 $26,880
2164 1028 1.05.02.01.02.02 Spectrometer Solenoid QP System Fabrication (FNAL - M&S) 12/19/13 4/16/14 0 0 60640 0 0 0 0 0 0 $60,640
2165 1029 1.05.02.01.02.03 L4 - Spectrometer Solenoid QP System Delivered 4/16/14 4/16/14 0 0 0 0 0 0 0 0 0 $0
1496 1030 1.05.02.01.03 Spectrometer Solenoid 2 2/11/13 10/28/13 0 205226.27 0 0 0 0 0 0 0 $205,226
1497 1031 1.05.02.01.03.01 SS#2 Re-Train and Re-Test 2/11/13 8/7/13 0 92526.76 0 0 0 0 0 0 0 $92,527
1498 1032 1.05.02.01.03.01.01 SS#2 Re-Train and Re-Test (LBNL - Resources) 2/11/13 4/16/13 0 32857 0 0 0 0 0 0 0 $32,857
1499 1033 1.05.02.01.03.01.02 SS#2 Re-Train and Re-Test (LBNL - M&S) 2/11/13 4/16/13 0 0 0 0 0 0 0 0 0 $0
1500 1034 1.05.02.01.03.01.03 SS#2 Re-Train and Re-Test (Training Utilities) (FNAL -  M&S) 2/11/13 4/16/13 0 59669.76 0 0 0 0 0 0 0 $59,670
1501 1035 1.05.02.01.03.01.04 (RISK)-(R2) - SS#2 Re-Train and Re-Test 4/16/13 4/16/13 0 0 0 0 0 0 0 0 0 $0
1502 1036 1.05.02.01.03.01.05 (RISK)-(R2) - SS#2 Re-Train and Re-Test - Possible Costs for this R2 4/16/13 8/7/13 0 0 0 0 0 0 0 0 0 $0
1503 1037 1.05.02.01.03.02 Ship Field Mapping Equipment to WANG 5/23/13 6/6/13 0 0 0 0 0 0 0 0 0 $0
1504 1038 1.05.02.01.03.02.01 Ship Field Mapping Equipment to WANG (RAL Expense) 5/23/13 6/6/13 0 0 0 0 0 0 0 0 0 $0
1505 1039 1.05.02.01.03.03 SS#2 Field Map at WANG 6/7/13 10/28/13 0 100761.81 0 0 0 0 0 0 0 $100,762
1506 1040 1.05.02.01.03.03.01 SS#2 Field Map (LBNL - Resources) 6/7/13 8/30/13 0 8133.91 0 0 0 0 0 0 0 $8,134
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1507 1041 1.05.02.01.03.03.02 SS#2 Field Map (LBNL - M&S) 6/7/13 8/30/13 0 92627.9 0 0 0 0 0 0 0 $92,628
1508 1042 1.05.02.01.03.03.03 SS#2 Field Map (FNAL - Labor) 6/7/13 8/30/13 0 0 0 0 0 0 0 0 0 $0
1509 1043 1.05.02.01.03.03.04 (RISK)-(R3) - SS#2 Operation Failure with Iron Shield 8/30/13 8/30/13 0 0 0 0 0 0 0 0 0 $0
2199 1044 1.05.02.01.03.03.05 (RISK)-(R3) - SS#2 Operation Failure with Iron Shield - Possible Costs 9/3/13 10/28/13 0 0 0 0 0 0 0 0 0 $0
1510 1045 1.05.02.01.03.04 SS#2 Prepare for Shipment from WANG to UK 9/3/13 9/16/13 0 11937.7 0 0 0 0 0 0 0 $11,938
1511 1046 1.05.02.01.03.04.01 SS#2 Prepare for Shipment (LBNL - Resources) 9/3/13 9/16/13 0 11937.7 0 0 0 0 0 0 0 $11,938
1512 1047 1.05.02.01.03.04.02 SS#2 Prepare for Shipment (LBNL - M&S) 9/3/13 9/16/13 0 0 0 0 0 0 0 0 0 $0
1513 1048 1.05.02.01.03.05 L4 - SS#2 Prepare for Shipment - Complete 9/16/13 9/16/13 0 0 0 0 0 0 0 0 0 $0
1514 1049 1.05.02.01.04 Spectrometer Solenoid 1 10/22/12 4/24/14 0 211741.76 391613.09 0 0 0 0 0 0 $603,355
1515 1050 1.05.02.01.04.01 SS#1 Assembly at WANG 10/22/12 11/1/13 0 211741.76 20152.43 0 0 0 0 0 0 $231,894
1516 1051 1.05.02.01.04.01.01 SS#1 Assembly at WANG (LBNL - Resources) 10/22/12 11/1/13 0 172861.94 16452.06 0 0 0 0 0 0 $189,314
1517 1052 1.05.02.01.04.01.02 SS#1 Assembly at WANG (LBNL - M&S) 10/22/12 11/1/13 0 38879.83 3700.37 0 0 0 0 0 0 $42,580
1518 1053 1.05.02.01.04.02 SS#1 Training and Test at WANG 11/4/13 4/10/14 0 0 258570.59 0 0 0 0 0 0 $258,571
1519 1054 1.05.02.01.04.02.01 SS#1 Training and Test at WANG (LBNL - Resources) 11/4/13 12/12/13 0 0 104545 0 0 0 0 0 0 $104,545
1520 1055 1.05.02.01.04.02.02 SS#1 Training and Test at WANG (LBNL - M&S) 11/4/13 12/12/13 0 0 0 0 0 0 0 0 0 $0
1521 1056 1.05.02.01.04.02.03 SS#1 Training and Test at WANG (FNAL - M&S) 11/4/13 12/12/13 0 0 154025.59 0 0 0 0 0 0 $154,026
1522 1057 1.05.02.01.04.02.04 (RISK)-(R2) - SS#1 Train and Test 12/12/13 12/12/13 0 0 0 0 0 0 0 0 0 $0
1523 1058 1.05.02.01.04.02.05 (RISK)-(R2) - SS#1 Train and Test - Possible Costs for this R2 Risk (U 12/13/13 4/10/14 0 0 0 0 0 0 0 0 0 $0
1524 1059 1.05.02.01.04.02.06 L4 - SS#1 Training and Test at WANG - Complete 12/12/13 12/12/13 0 0 0 0 0 0 0 0 0 $0
1525 1060 1.05.02.01.04.03 SS#1 Field Map at WANG 12/13/13 3/13/14 0 0 100761.81 0 0 0 0 0 0 $100,762
1526 1061 1.05.02.01.04.03.01 SS#1 Field Map at WANG (LBNL - Resources) 12/13/13 1/15/14 0 0 8133.91 0 0 0 0 0 0 $8,134
1527 1062 1.05.02.01.04.03.02 SS#1 Field Map at WANG (LBNL - M&S) 12/13/13 1/15/14 0 0 92627.9 0 0 0 0 0 0 $92,628
1528 1063 1.05.02.01.04.03.03 SS#1 Field Map at WANG (FNAL - M&S) 12/13/13 1/15/14 0 0 0 0 0 0 0 0 0 $0
1529 1064 1.05.02.01.04.03.04 (RISK)-(R3) - SS#1 Operation Failure with Iron Shield 1/15/14 1/15/14 0 0 0 0 0 0 0 0 0 $0
2200 1065 1.05.02.01.04.03.05 (RISK)-(R3) - SS#1 Operation Failure with Iron Shield - Possible Costs 1/16/14 3/13/14 0 0 0 0 0 0 0 0 0 $0
1530 1066 1.05.02.01.04.04 SS#1  Prepare for Shipment from WANG to UK 1/16/14 2/20/14 0 0 12128.25 0 0 0 0 0 0 $12,128
1531 1067 1.05.02.01.04.04.01 SS#1  Prepare for Shipment from WANG to UK (LBNL - Resources) 1/16/14 2/20/14 0 0 0 0 0 0 0 0 0 $0
1532 1068 1.05.02.01.04.04.02 SS#1  Prepare for Shipment from WANG to UK (LBNL - M&S) 1/16/14 2/20/14 0 0 12128.25 0 0 0 0 0 0 $12,128
1533 1069 1.05.02.01.04.05 L4 - SS#1 Prepare for Shipment from WANG to UK (Ready) 2/20/14 2/20/14 0 0 0 0 0 0 0 0 0 $0
2167 1070 1.05.02.01.04.06 L4 - SS#1 Prepare for Shipment from WANG to UK (Required) 4/24/14 4/24/14 0 0 0 0 0 0 0 0 0 $0
1534 1071 1.05.02.01.05 Spectrometer Solenoid Delivery, Installation, Commissioning 9/17/13 4/30/15 0 39140 132512.46 20504.93 0 0 0 0 0 $192,157
1535 1072 1.05.02.01.05.01 SS#2 Shipment to UK 9/17/13 9/30/13 0 39140 0 0 0 0 0 0 0 $39,140
1536 1073 1.05.02.01.05.01.01 SS#2 Air Shipment to UK (LBNL - M&S) 9/17/13 9/30/13 0 39140 0 0 0 0 0 0 0 $39,140
1537 1074 1.05.02.01.05.01.02 L4 - SS#2 Arrives at RAL 9/30/13 9/30/13 0 0 0 0 0 0 0 0 0 $0
1538 1075 1.05.02.01.05.02 SS#1 Shipment to UK 4/25/14 5/8/14 0 0 39140 0 0 0 0 0 0 $39,140
1539 1076 1.05.02.01.05.02.01 SS#1 Air Shipment to UK (LBNL - M&S) 4/25/14 5/8/14 0 0 39140 0 0 0 0 0 0 $39,140
1540 1077 1.05.02.01.05.02.02 L4 - SS#1 Arrives at RAL 5/8/14 5/8/14 0 0 0 0 0 0 0 0 0 $0
1541 1078 1.05.02.01.05.03 Prepare and Ship Field Mapping Equipment from WANG to U 1/16/14 1/30/14 0 0 10300 0 0 0 0 0 0 $10,300
1542 1079 1.05.02.01.05.03.01 Prepare and Ship Field Mapping Equipment from WANG to UK (LBNL 1/16/14 1/30/14 0 0 0 0 0 0 0 0 0 $0
1543 1080 1.05.02.01.05.03.02 Prepare and Ship Field Mapping Equipment from WANG to UK (LBNL 1/16/14 1/30/14 0 0 10300 0 0 0 0 0 0 $10,300
1544 1081 1.05.02.01.05.03.03 L4 - Ship Field Mapping Equipment Arrives at UK (UK Needs by 10/30 1/30/14 1/30/14 0 0 0 0 0 0 0 0 0 $0
1545 1082 1.05.02.01.05.04 SS#1 and SS#2 Installation and Commissioning 5/9/14 11/4/14 0 0 83072.46 20504.93 0 0 0 0 0 $103,577
1546 1083 1.05.02.01.05.04.01 SS#1 & SS#2 US Support of Installation and Commissioning (LBNL - 5/9/14 11/4/14 0 0 59400.02 14661.81 0 0 0 0 0 $74,062
1547 1084 1.05.02.01.05.04.02 SS#1 & SS#2 US Support of Installation and Commissioning (LBNL - 5/9/14 11/4/14 0 0 23672.45 5843.11 0 0 0 0 0 $29,516
1548 1085 1.05.02.01.05.05 L4 - SS#1 & SS#2 Spectrometer Solenoids Ready for Operations 11/4/14 11/4/14 0 0 0 0 0 0 0 0 0 $0
2208 1086 1.05.02.01.05.06 (Risk)-(R1) - SS#1 & SS#2 Spectrometer Solenoids Ready for Operations 11/4/14 11/4/14 0 0 0 0 0 0 0 0 0 $0
2209 1087 1.05.02.01.05.07 (Risk)-(R1) - SS#1 & SS#2 Spectrometer Solenoids Ready for Operations 11/5/14 4/30/15 0 0 0 0 0 0 0 0 0 $0
1549 1088 1.05.02.02 MICE Coupling Coils (CC) 10/3/11 3/9/20 0 1504940.04 1606034.76 2227163.52 935629.22 1928703.45 827129.64 612640.97 123292.2 $9,765,534
1550 1089 1.05.02.02.01 MICE Test Facility Contributions (FNAL) 5/15/13 8/8/13 0 40320 0 0 0 0 0 0 0 $40,320
1551 1090 1.05.02.02.01.01 MICE Test Facility Contributions (FNAL) (FNAL - Labor) 5/15/13 8/8/13 0 40320 0 0 0 0 0 0 0 $40,320
1552 1091 1.05.02.02.02 CC Cold Mass Preparation 10/1/12 2/11/16 0 398913.37 426563.47 901504.48 68121.61 0 0 0 0 $1,795,103
1553 1092 1.05.02.02.02.01 Superconductor - Establish Duty Free Shipping Arrangements (FNAL - La 10/1/12 4/30/13 0 0 0 0 0 0 0 0 0 $0
1554 1093 1.05.02.02.02.02 Purchase Last 10% of Superconductor Wire (FNAL - M&S) 5/1/13 5/29/13 0 48984.99 0 0 0 0 0 0 0 $48,985
1555 1094 1.05.02.02.02.03 Cold Mass #1  Preparation (LBNL) 10/1/12 1/2/13 0 75890.4 0 0 0 0 0 0 0 $75,890
1556 1095 1.05.02.02.02.03.01 Cold Mass #1  Preparation (LBNL - Resources) 10/1/12 12/28/12 0 0 0 0 0 0 0 0 0 $0
1557 1096 1.05.02.02.02.03.02 Cold Mass #1  Preparation (LBNL - M&S) 10/1/12 12/28/12 0 75890.4 0 0 0 0 0 0 0 $75,890
1558 1097 1.05.02.02.02.03.03 L4 - Cold Mass #1 Arrives at Fermilab 1/2/13 1/2/13 0 0 0 0 0 0 0 0 0 $0
1559 1098 1.05.02.02.02.04 Cold Mass #1  Preparation & Test (FNAL) 1/3/13 8/25/14 0 177795.35 92426.65 0 0 0 0 0 0 $270,222
1560 1099 1.05.02.02.02.04.01 Cold Mass #1  Preparation & Test (FNAL - Labor) 1/3/13 3/6/14 0 124760.35 72693.65 0 0 0 0 0 0 $197,454
1561 1100 1.05.02.02.02.04.02 Cold Mass #1  Preparation & Test (FNAL - M&S) 1/3/13 1/8/14 0 53035 19733 0 0 0 0 0 0 $72,768
1562 1101 1.05.02.02.02.04.03 L4 - Signoff for Further Coil Winding at QiHuan 1/24/14 1/24/14 0 0 0 0 0 0 0 0 0 $0
1563 1102 1.05.02.02.02.04.04 L4 - CC Coil #1 Test Complete 3/6/14 3/6/14 0 0 0 0 0 0 0 0 0 $0
1564 1103 1.05.02.02.02.04.05 (RISK)-(R1) - CC Coil #1 Test 3/6/14 3/6/14 0 0 0 0 0 0 0 0 0 $0
1565 1104 1.05.02.02.02.04.06 (RISK)-(R1) - CC Coil #1 Test - Possible Costs for this R1 Risk (UID-1 3/7/14 8/25/14 0 0 0 0 0 0 0 0 0 $0
1566 1105 1.05.02.02.02.05 Superconductor Test (Cold Masses 2 - 4) 10/1/12 12/28/12 0 96242.63 0 0 0 0 0 0 0 $96,243
1567 1106 1.05.02.02.02.05.01 Superconductor Test (FNAL - Labor) 10/1/12 12/28/12 0 91332 0 0 0 0 0 0 0 $91,332
1568 1107 1.05.02.02.02.05.02 Superconductor Test (FNAL - M&S) 10/1/12 12/28/12 0 4910.63 0 0 0 0 0 0 0 $4,911
1569 1108 1.05.02.02.02.06 Superconductor Preparation & Shipment to China (Cold Mas 10/1/13 10/28/13 0 0 19126.4 0 0 0 0 0 0 $19,126
1570 1109 1.05.02.02.02.06.01 Superconductor Preparation & Shipment to China (Cold Mass 2) (FNA 10/1/13 10/28/13 0 0 3360 0 0 0 0 0 0 $3,360
1571 1110 1.05.02.02.02.06.02 Superconductor Preparation & Shipment to China (Cold Mass 2) (FNA 10/1/13 10/28/13 0 0 15766.4 0 0 0 0 0 0 $15,766
1572 1111 1.05.02.02.02.06.03 L4 - Superconductor Preparation & Shipment to China (Cold Mass 2) A 10/28/13 10/28/13 0 0 0 0 0 0 0 0 0 $0
1573 1112 1.05.02.02.02.07 Superconductor Preparation & Shipment to China (Cold Mas 1/15/14 2/12/14 0 0 19126.4 0 0 0 0 0 0 $19,126
1574 1113 1.05.02.02.02.07.01 Superconductor Preparation & Shipment to China (Cold Mass 3) (FNA 1/15/14 2/12/14 0 0 3360 0 0 0 0 0 0 $3,360
1575 1114 1.05.02.02.02.07.02 Superconductor Preparation & Shipment to China (Cold Mass 3) (FNA 1/15/14 2/12/14 0 0 15766.4 0 0 0 0 0 0 $15,766
1576 1115 1.05.02.02.02.07.03 L4 - Superconductor Preparation & Shipment to China (Cold Mass 3) A 2/12/14 2/12/14 0 0 0 0 0 0 0 0 0 $0

H2H1H2H1H2H1H2H1H2H1H2H1H2H1H2H1H2H1H2H1H2H1H2H
11201220132014201520162017201820192020202120222



UID ID WBS Name Start Finish -- FY12 Costs --
(No Contingency)

-- FY13 Costs --
(No Contingency)

-- FY14 Costs --
(No Contingency)

-- FY15 Costs --
(No Contingency)

-- FY16 Costs --
(No Contingency)

-- FY17 Costs --
(No Contingency)

-- FY18 Costs --
(No Contingency)

-- FY19 Costs --
(No Contingency)

-- FY20 Costs --
(No Contingency)

TPC
(NoContingency)
(All Institutions)

1577 1116 1.05.02.02.02.08 Superconductor Preparation & Shipment to China (Cold Mas 4/24/14 5/21/14 0 0 19126.4 0 0 0 0 0 0 $19,126
1578 1117 1.05.02.02.02.08.01 Superconductor Preparation & Shipment to China (Cold Mass 4) (FNA 4/24/14 5/21/14 0 0 3360 0 0 0 0 0 0 $3,360
1579 1118 1.05.02.02.02.08.02 Superconductor Preparation & Shipment to China (Cold Mass 4) (FNA 4/24/14 5/21/14 0 0 15766.4 0 0 0 0 0 0 $15,766
1580 1119 1.05.02.02.02.08.03 L4 - Superconductor Preparation & Shipment to China (Cold Mass 4) A 5/21/14 5/21/14 0 0 0 0 0 0 0 0 0 $0
1581 1120 1.05.02.02.02.09 Coil Winding Test at Start of Cold Mass 2 (China) 1/24/14 2/6/14 0 0 42157.9 0 0 0 0 0 0 $42,158
1582 1121 1.05.02.02.02.09.01 Coil Winding Test (China) (LBNL - Resources) 1/24/14 2/6/14 0 0 18447.3 0 0 0 0 0 0 $18,447
1583 1122 1.05.02.02.02.09.02 Coil Winding Test (China) (LBNL - M&S) 1/24/14 2/6/14 0 0 23710.6 0 0 0 0 0 0 $23,711
1584 1123 1.05.02.02.02.10 Cold Mass #2 Winding (China) 2/7/14 9/23/14 0 0 78177 0 0 0 0 0 0 $78,177
1585 1124 1.05.02.02.02.10.01 Cold Mass #2 Winding (China) (LBNL - Resources) 2/7/14 5/30/14 0 0 30745.5 0 0 0 0 0 0 $30,746
1586 1125 1.05.02.02.02.10.02 Cold Mass #2 Winding (China) (LBNL - M&S) 2/7/14 5/30/14 0 0 47431.5 0 0 0 0 0 0 $47,432
1587 1126 1.05.02.02.02.10.03 (RISK)-(R2) - Cold Mass #2 Winding (China) 5/30/14 5/30/14 0 0 0 0 0 0 0 0 0 $0
1588 1127 1.05.02.02.02.10.04 (RISK)-(R2) - Cold Mass #2 Winding (China) - Possible Costs for this 6/2/14 9/23/14 0 0 0 0 0 0 0 0 0 $0
1589 1128 1.05.02.02.02.11 Cold Mass #2 Shipping from China to LBNL 6/2/14 7/7/14 0 0 14214 0 0 0 0 0 0 $14,214
1590 1129 1.05.02.02.02.11.01 Cold Mass #2 Shipping from China to LBNL (LBNL - Resources) 6/2/14 7/7/14 0 0 0 0 0 0 0 0 0 $0
1591 1130 1.05.02.02.02.11.02 Cold Mass #2 Shipping from China to LBNL (LBNL - M&S) 6/2/14 7/7/14 0 0 14214 0 0 0 0 0 0 $14,214
1592 1131 1.05.02.02.02.11.03 L4 - Cold Mass #2 Arrives at LBNL 7/7/14 7/7/14 0 0 0 0 0 0 0 0 0 $0
1593 1132 1.05.02.02.02.12 Cold Mass #3 Winding (China) 6/2/14 11/18/14 0 0 78177 0 0 0 0 0 0 $78,177
1594 1133 1.05.02.02.02.12.01 Cold Mass #3 Winding (China) (LBNL - Resources) 6/2/14 9/23/14 0 0 30745.5 0 0 0 0 0 0 $30,746
1595 1134 1.05.02.02.02.12.02 Cold Mass #3 Winding (China) (LBNL - M&S) 6/2/14 9/23/14 0 0 47431.5 0 0 0 0 0 0 $47,432
1596 1135 1.05.02.02.02.12.03 (RISK)-(R3) - Cold Mass #3 Winding (China) 9/23/14 9/23/14 0 0 0 0 0 0 0 0 0 $0
2201 1136 1.05.02.02.02.12.04 (RISK)-(R3) - Cold Mass #3 Winding (China) - Possible Costs for this 9/24/14 11/18/14 0 0 0 0 0 0 0 0 0 $0
1597 1137 1.05.02.02.02.13 Cold Mass #3 Shipping from China to LBNL 9/24/14 10/28/14 0 0 2719.31 11710.04 0 0 0 0 0 $14,429
1598 1138 1.05.02.02.02.13.01 Cold Mass #3 Shipping from China to LBNL (LBNL - Resources) 9/24/14 10/28/14 0 0 0 0 0 0 0 0 0 $0
1599 1139 1.05.02.02.02.13.02 Cold Mass #3 Shipping from China to LBNL (LBNL - M&S) 9/24/14 10/28/14 0 0 2719.31 11710.04 0 0 0 0 0 $14,429
1600 1140 1.05.02.02.02.13.03 L4 - Cold Mass #3 Arrives at LBNL 10/28/14 10/28/14 0 0 0 0 0 0 0 0 0 $0
1601 1141 1.05.02.02.02.14 Cold Mass #4 Winding (China) 9/24/14 3/19/15 0 0 4370.73 75203.93 0 0 0 0 0 $79,575
1602 1142 1.05.02.02.02.14.01 Cold Mass #4 Winding (China) (LBNL - Resources) 9/24/14 1/22/15 0 0 1718.92 29576.25 0 0 0 0 0 $31,295
1603 1143 1.05.02.02.02.14.02 Cold Mass #4 Winding (China) (LBNL - M&S) 9/24/14 1/22/15 0 0 2651.81 45627.68 0 0 0 0 0 $48,280
1604 1144 1.05.02.02.02.14.03 (RISK)-(R3) - Cold Mass #4 Winding (China) 1/22/15 1/22/15 0 0 0 0 0 0 0 0 0 $0
2202 1145 1.05.02.02.02.14.04 (RISK)-(R3) - Cold Mass #4 Winding (China) - Possible Costs for this 1/23/15 3/19/15 0 0 0 0 0 0 0 0 0 $0
1605 1146 1.05.02.02.02.15 Cold Mass #4 Shipping from China to LBNL 1/23/15 2/26/15 0 0 0 14484.07 0 0 0 0 0 $14,484
1606 1147 1.05.02.02.02.15.01 Cold Mass #4 Shipping from China to LBNL (LBNL - Resources) 1/23/15 2/26/15 0 0 0 0 0 0 0 0 0 $0
1607 1148 1.05.02.02.02.15.02 Cold Mass #4 Shipping from China to LBNL (LBNL - M&S) 1/23/15 2/26/15 0 0 0 14484.07 0 0 0 0 0 $14,484
1608 1149 1.05.02.02.02.15.03 L4 - Cold Mass #4 Arrives at LBNL 2/26/15 2/26/15 0 0 0 0 0 0 0 0 0 $0
1609 1150 1.05.02.02.02.16 Cold Mass #2  Preparation and Ship 7/8/14 10/28/14 0 0 56941.67 19307.49 0 0 0 0 0 $76,249
1610 1151 1.05.02.02.02.16.01 Cold Mass #2  Preparation and Ship (LBNL - Resources) 7/8/14 10/28/14 0 0 0 0 0 0 0 0 0 $0
1611 1152 1.05.02.02.02.16.02 Cold Mass #2  Preparation and Ship (LBNL - M&S) 7/8/14 10/28/14 0 0 56941.67 19307.49 0 0 0 0 0 $76,249
1612 1153 1.05.02.02.02.16.03 L4 - Cold Mass #2 Arrives at FNAL 10/28/14 10/28/14 0 0 0 0 0 0 0 0 0 $0
1613 1154 1.05.02.02.02.17 Cold Mass #2  Preparation & Test (FNAL) 10/29/14 8/17/15 0 0 0 230858.47 0 0 0 0 0 $230,859
1614 1155 1.05.02.02.02.17.01 Cold Mass #2  Preparation & Test (FNAL - Labor) 10/29/14 3/26/15 0 0 0 156707.88 0 0 0 0 0 $156,708
1615 1156 1.05.02.02.02.17.02 Cold Mass #2  Preparation & Test (FNAL - M&S) 10/29/14 3/26/15 0 0 0 74150.59 0 0 0 0 0 $74,151
1616 1157 1.05.02.02.02.17.03 L4 - [Ready] - Cold Mass #2 Ready for Use 3/26/15 3/26/15 0 0 0 0 0 0 0 0 0 $0
2182 1158 1.05.02.02.02.17.04 L4 - [Required] - Cold Mass #2 Ready for Use 6/19/15 6/19/15 0 0 0 0 0 0 0 0 0 $0
1617 1159 1.05.02.02.02.17.05 (RISK)-(R3) - Cold Mass #2 Preparation & Test (FNAL) 6/19/15 6/19/15 0 0 0 0 0 0 0 0 0 $0
2203 1160 1.05.02.02.02.17.06 (RISK)-(R3) - Cold Mass #2 Preparation & Test (FNAL) - Possible Cos 6/22/15 8/17/15 0 0 0 0 0 0 0 0 0 $0
1618 1161 1.05.02.02.02.18 Cold Mass #3  Preparation and Ship 10/29/14 2/26/15 0 0 0 77332.32 0 0 0 0 0 $77,332
1619 1162 1.05.02.02.02.18.01 Cold Mass #3  Preparation and Ship (LBNL - Resources) 10/29/14 2/26/15 0 0 0 0 0 0 0 0 0 $0
1620 1163 1.05.02.02.02.18.02 Cold Mass #3  Preparation and Ship (LBNL - M&S) 10/29/14 2/26/15 0 0 0 77332.32 0 0 0 0 0 $77,332
1621 1164 1.05.02.02.02.18.03 L4 - Cold Mass #3 Arrives at FNAL 2/26/15 2/26/15 0 0 0 0 0 0 0 0 0 $0
1622 1165 1.05.02.02.02.19 Cold Mass #3  Preparation & Test (FNAL) 2/27/15 12/10/15 0 0 0 230858.47 0 0 0 0 0 $230,859
1623 1166 1.05.02.02.02.19.01 Cold Mass #3  Preparation & Test (FNAL - Labor) 2/27/15 7/20/15 0 0 0 156707.88 0 0 0 0 0 $156,708
1624 1167 1.05.02.02.02.19.02 Cold Mass #3  Preparation & Test (FNAL - M&S) 2/27/15 7/20/15 0 0 0 74150.59 0 0 0 0 0 $74,151
1625 1168 1.05.02.02.02.19.03 L4 - [Ready] - Cold Mass #3 Ready for Use 7/20/15 7/20/15 0 0 0 0 0 0 0 0 0 $0
2183 1169 1.05.02.02.02.19.04 L4 - [Required] - Cold Mass #3 Ready for Use 10/13/15 10/13/15 0 0 0 0 0 0 0 0 0 $0
1626 1170 1.05.02.02.02.19.05 (RISK)-(R3) - Cold Mass #3 Preparation & Test (FNAL) 10/13/15 10/13/15 0 0 0 0 0 0 0 0 0 $0
2204 1171 1.05.02.02.02.19.06 (RISK)-(R3) - Cold Mass #3 Preparation & Test (FNAL) - Possible Cos 10/14/15 12/10/15 0 0 0 0 0 0 0 0 0 $0
1627 1172 1.05.02.02.02.20 Cold Mass #4  Preparation and Ship 2/27/15 6/19/15 0 0 0 77332.32 0 0 0 0 0 $77,332
1628 1173 1.05.02.02.02.20.01 Cold Mass #4  Preparation and Ship (LBNL - Resources) 2/27/15 6/19/15 0 0 0 0 0 0 0 0 0 $0
1629 1174 1.05.02.02.02.20.02 Cold Mass #4  Preparation and Ship (LBNL - M&S) 2/27/15 6/19/15 0 0 0 77332.32 0 0 0 0 0 $77,332
1630 1175 1.05.02.02.02.20.03 L4 - Cold Mass #4 Ready for Use 6/19/15 6/19/15 0 0 0 0 0 0 0 0 0 $0
1631 1176 1.05.02.02.02.21 Cold Mass #4  Preparation & Test (FNAL) 6/22/15 2/11/16 0 0 0 164417.39 68121.61 0 0 0 0 $232,539
1632 1177 1.05.02.02.02.21.01 Cold Mass #4  Preparation & Test (FNAL - Labor) 6/22/15 11/10/15 0 0 0 111700.09 46279.72 0 0 0 0 $157,980
1633 1178 1.05.02.02.02.21.02 Cold Mass #4  Preparation & Test (FNAL - M&S) 6/22/15 11/10/15 0 0 0 52717.29 21841.89 0 0 0 0 $74,559
1634 1179 1.05.02.02.02.21.03 L4 - [Ready] - Cold Mass #4 Ready for Use (Only Needed if Failure of 11/10/15 11/10/15 0 0 0 0 0 0 0 0 0 $0
2184 1180 1.05.02.02.02.21.04 L4 - [Required] - Cold Mass #4 Ready for Use (Only Needed if Failure 2/11/16 2/11/16 0 0 0 0 0 0 0 0 0 $0
1635 1181 1.05.02.02.03 CC Cryostat Design 10/3/11 9/30/13 0 186697.8 0 0 0 0 0 0 0 $186,698
1636 1182 1.05.02.02.03.01 CC Cryostat Design (China & LBNL) 10/3/11 12/18/12 0 0 0 0 0 0 0 0 0 $0
1637 1183 1.05.02.02.03.01.01 CC Cryostat Design (LBNL - Resources) 10/3/11 12/18/12 0 0 0 0 0 0 0 0 0 $0
1638 1184 1.05.02.02.03.01.02 CC Cryostat Design (LBNL - M&S) 10/3/11 12/18/12 0 0 0 0 0 0 0 0 0 $0
1639 1185 1.05.02.02.03.02 CC Thermal Shield Design 2/28/13 9/30/13 0 93348.9 0 0 0 0 0 0 0 $93,349
1640 1186 1.05.02.02.03.02.01 CC Thermal Shield Design (LBNL - Resources) 2/28/13 9/30/13 0 79134.9 0 0 0 0 0 0 0 $79,135
1641 1187 1.05.02.02.03.02.02 CC Thermal Shield Design (LBNL - M&S) 2/28/13 9/30/13 0 14214 0 0 0 0 0 0 0 $14,214
1642 1188 1.05.02.02.03.03 CC Cold Mass Cooling Loop Design 2/28/13 9/30/13 0 93348.9 0 0 0 0 0 0 0 $93,349
1643 1189 1.05.02.02.03.03.01 CC Cold Mass Cooling Loop Design (LBNL - Resources) 2/28/13 9/30/13 0 79134.9 0 0 0 0 0 0 0 $79,135
1644 1190 1.05.02.02.03.03.02 CC Cold Mass Cooling Loop Design (LBNL - M&S) 2/28/13 9/30/13 0 14214 0 0 0 0 0 0 0 $14,214
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1645 1191 1.05.02.02.04 CC Cryostat Fabrication 10/1/12 10/25/17 0 879008.88 410704.59 1026492.06 36939.12 1066886.91 38429.63 0 0 $3,458,461
1646 1192 1.05.02.02.04.01 CC Cryostat Fabrication #1 (CCM Prototype) 10/1/12 2/27/14 0 879008.88 363274.12 0 0 0 0 0 0 $1,242,283
1647 1193 1.05.02.02.04.01.01 CC Cryostat Fabrication #1 (CCM Prototype) (LBNL - Resources) 10/1/12 2/27/14 0 451128.84 186441.16 0 0 0 0 0 0 $637,570
1648 1194 1.05.02.02.04.01.02 CC Cryostat Fabrication #1 (CCM Prototype) (LBNL - M&S) 10/1/12 2/27/14 0 427880.04 176832.96 0 0 0 0 0 0 $604,713
1649 1195 1.05.02.02.04.02 CC Cryostat #1 (CCM Prototype) Prepare for Shipment to FNA 2/28/14 6/6/14 0 0 11857.36 0 0 0 0 0 0 $11,857
1650 1196 1.05.02.02.04.02.01 CC Cryostat #1 (CCM Prototype) Prepare for Shipment to FNAL (LBN 2/28/14 4/10/14 0 0 0 0 0 0 0 0 0 $0
1651 1197 1.05.02.02.04.02.02 CC Cryostat #1 (CCM Prototype) Prepare for Shipment to FNAL (LBN 2/28/14 4/10/14 0 0 11857.36 0 0 0 0 0 0 $11,857
1652 1198 1.05.02.02.04.02.03 L4 - [Ready] - CC Cryostat #1 (CCM Prototype) Assembly Ready fo 4/10/14 4/10/14 0 0 0 0 0 0 0 0 0 $0
2169 1199 1.05.02.02.04.02.04 L4 - [Required] - CC Cryostat #1 (CCM Prototype) Assembly Read 6/6/14 6/6/14 0 0 0 0 0 0 0 0 0 $0
1653 1200 1.05.02.02.04.03 CC Cryostat #1 (CCM Prototype) Shipping to FNAL 6/9/14 12/11/14 0 0 35573.11 0 0 0 0 0 0 $35,573
1654 1201 1.05.02.02.04.03.01 CC Cryostat #1 (CCM Prototype) Shipping to FNAL (LBNL - Resource 6/9/14 6/20/14 0 0 0 0 0 0 0 0 0 $0
1655 1202 1.05.02.02.04.03.02 CC Cryostat #1 (CCM Prototype) Shipping to FNAL (LBNL - M&S) 6/9/14 6/20/14 0 0 35573.11 0 0 0 0 0 0 $35,573
1656 1203 1.05.02.02.04.03.03 L4 - CC Cryostat #1 (CCM Prototype) Arrived at FNAL 6/20/14 6/20/14 0 0 0 0 0 0 0 0 0 $0
1657 1204 1.05.02.02.04.03.04 (RISK)-(R1) - CC Cryostat #1 (CCM Prototype) Arrived at FNAL 6/20/14 6/20/14 0 0 0 0 0 0 0 0 0 $0
1658 1205 1.05.02.02.04.03.05  (RISK)-(R1) - CC Cryostat #1 (CCM Prototype) Arrived at FNAL - Pos 6/23/14 12/11/14 0 0 0 0 0 0 0 0 0 $0
1659 1206 1.05.02.02.04.04 CC Cryostat Fabrication #2 (CCM #1) 10/1/14 7/2/15 0 0 0 1014409.41 0 0 0 0 0 $1,014,409
1660 1207 1.05.02.02.04.04.01 CC Cryostat Fabrication #2 (CCM #1) (LBNL - Resources) 10/1/14 7/2/15 0 0 0 398206.84 0 0 0 0 0 $398,207
1661 1208 1.05.02.02.04.04.02 CC Cryostat Fabrication #2 (CCM #1) (LBNL - M&S) 10/1/14 7/2/15 0 0 0 616202.56 0 0 0 0 0 $616,203
1662 1209 1.05.02.02.04.05 CC Cryostat #2 (CCM #1) Prepare for Shipment to FNAL 7/6/15 10/12/15 0 0 0 12082.65 0 0 0 0 0 $12,083
1663 1210 1.05.02.02.04.05.01 CC Cryostat #2 (CCM #1) Prepare for Shipment to FNAL (LBNL - Res 7/6/15 8/14/15 0 0 0 0 0 0 0 0 0 $0
1664 1211 1.05.02.02.04.05.02 CC Cryostat #2 (CCM #1) Prepare for Shipment to FNAL (LBNL - M&S 7/6/15 8/14/15 0 0 0 12082.65 0 0 0 0 0 $12,083
1665 1212 1.05.02.02.04.05.03 L4 - [Ready] - CC Cryostat #2 (CCM #1) Ready for Shipment to FNAL 8/14/15 8/14/15 0 0 0 0 0 0 0 0 0 $0
2170 1213 1.05.02.02.04.05.04 L4 - [Required] - CC Cryostat #2 (CCM #1) Ready for Shipment to FNA 10/12/15 10/12/15 0 0 0 0 0 0 0 0 0 $0
1666 1214 1.05.02.02.04.06 CC Cryostat #2 (CCM #1 ) Shipping to FNAL 10/13/15 10/26/15 0 0 0 0 36939.12 0 0 0 0 $36,939
1667 1215 1.05.02.02.04.06.01 CC Cryostat #2 (CCM #1 ) Shipping to FNAL (LBNL - Resources) 10/13/15 10/26/15 0 0 0 0 0 0 0 0 0 $0
1668 1216 1.05.02.02.04.06.02 CC Cryostat #2 (CCM #1 ) Shipping to FNAL (LBNL - M&S) 10/13/15 10/26/15 0 0 0 0 36939.12 0 0 0 0 $36,939
1669 1217 1.05.02.02.04.06.03 L4 - CC Cryostat #2 (CCM #1) Arrived at FNAL 10/26/15 10/26/15 0 0 0 0 0 0 0 0 0 $0
1670 1218 1.05.02.02.04.07 CC Cryostat Fabrication #3 (CCM #2) 10/3/16 7/3/17 0 0 0 0 0 1054328.78 0 0 0 $1,054,329
1671 1219 1.05.02.02.04.07.01 CC Cryostat Fabrication #3 (CCM #2) (LBNL - Resources) 10/3/16 7/3/17 0 0 0 0 0 413877.22 0 0 0 $413,877
1672 1220 1.05.02.02.04.07.02 CC Cryostat Fabrication #3 (CCM #2) (LBNL - M&S) 10/3/16 7/3/17 0 0 0 0 0 640451.56 0 0 0 $640,452
1673 1221 1.05.02.02.04.08 CC Cryostat #3 (CCM #2) Prepare for Shipment to FNAL 7/5/17 10/11/17 0 0 0 0 0 12558.13 0 0 0 $12,558
1674 1222 1.05.02.02.04.08.01 CC Cryostat #3 (CCM #2) Prepare for Shipping to FNAL (LBNL - Reso 7/5/17 8/15/17 0 0 0 0 0 0 0 0 0 $0
1675 1223 1.05.02.02.04.08.02 CC Cryostat #3 (CCM #2) Prepare for Shipping to FNAL (LBNL - M&S 7/5/17 8/15/17 0 0 0 0 0 12558.13 0 0 0 $12,558
1676 1224 1.05.02.02.04.08.03 L4 - [Ready] - CC Cryostat #3 (CCM #2) Ready for Shipment to FNAL 8/15/17 8/15/17 0 0 0 0 0 0 0 0 0 $0
2171 1225 1.05.02.02.04.08.04 L4 - [Required] - CC Cryostat #3 (CCM #2) Ready for Shipment to FNA 10/11/17 10/11/17 0 0 0 0 0 0 0 0 0 $0
1677 1226 1.05.02.02.04.09 CC Cryostat #3 (CCM #2 ) Shipping to FNAL 10/12/17 10/25/17 0 0 0 0 0 0 38429.63 0 0 $38,430
1678 1227 1.05.02.02.04.09.01 CC Cryostat #3 (CCM #2 ) Shipping to FNAL (LBNL - Resources) 10/12/17 10/25/17 0 0 0 0 0 0 0 0 0 $0
1679 1228 1.05.02.02.04.09.02 CC Cryostat #3 (CCM #2 ) Shipping to FNAL (LBNL - M&S) 10/12/17 10/25/17 0 0 0 0 0 0 38429.63 0 0 $38,430
1680 1229 1.05.02.02.04.09.03 L4 - CC Cryostat #3 (CCM #2) Arrived at FNAL 10/25/17 10/25/17 0 0 0 0 0 0 0 0 0 $0
1681 1230 1.05.02.02.05 CC Magnet Assembly 10/1/13 3/9/20 0 0 768766.69 299166.98 830568.5 861816.54 788700.01 612640.97 123292.2 $4,284,952
1682 1231 1.05.02.02.05.01 CC Assembly Area Preparation 10/1/13 2/26/14 0 0 656549.76 0 0 0 0 0 0 $656,550
1683 1232 1.05.02.02.05.01.01 CC Assembly Area Preparation (FNAL - Labor) 10/1/13 2/26/14 0 0 530176 0 0 0 0 0 0 $530,176
1684 1233 1.05.02.02.05.01.02 CC Assembly Area Preparation (FNAL - M&S) 10/1/13 2/26/14 0 0 126373.76 0 0 0 0 0 0 $126,374
1685 1234 1.05.02.02.05.01.03 L4 - CC Assembly Area Operational 2/26/14 2/26/14 0 0 0 0 0 0 0 0 0 $0
1686 1235 1.05.02.02.05.02 CCM Prototype Assembly at FNAL 6/23/14 10/14/15 0 0 112216.94 299166.98 0 0 0 0 0 $411,384
1687 1236 1.05.02.02.05.02.01 CCM Prototype Assembly at FNAL (FNAL - Labor) 6/23/14 6/22/15 0 0 95792.94 255381.09 0 0 0 0 0 $351,174
1688 1237 1.05.02.02.05.02.02 CCM Prototype Assembly at FNAL (FNAL - M&S) 6/23/14 6/22/15 0 0 16424 43785.89 0 0 0 0 0 $60,210
1689 1238 1.05.02.02.05.02.03 L4 - [Ready] - CCM Prototype Assembly at FNAL - Complete - Operat 6/22/15 6/22/15 0 0 0 0 0 0 0 0 0 $0
2173 1239 1.05.02.02.05.02.04 L4 - [Required] - CCM Prototype Assembly at FNAL - Complete - Ope 10/14/15 10/14/15 0 0 0 0 0 0 0 0 0 $0
1690 1240 1.05.02.02.05.03 CCM Prototype Test at FNAL 10/15/15 2/5/16 0 0 0 0 140972.23 0 0 0 0 $140,972
1691 1241 1.05.02.02.05.03.01 Labor for CCM Prototype Test at FNAL (FNAL - Labor) 10/15/15 12/4/15 0 0 0 0 132371.98 0 0 0 0 $132,372
1692 1242 1.05.02.02.05.03.02 M&S for CCM Prototype Test at FNAL (FNAL - M&S) 10/15/15 12/4/15 0 0 0 0 8600.25 0 0 0 0 $8,600
1693 1243 1.05.02.02.05.03.03 L4 - [Ready] - CCM Prototype Testing Complete - Ready to be mov 12/4/15 12/4/15 0 0 0 0 0 0 0 0 0 $0
2172 1244 1.05.02.02.05.03.04 L4 - [Required] - CCM Prototype Testing Complete - Ready to be m 2/5/16 2/5/16 0 0 0 0 0 0 0 0 0 $0
1694 1245 1.05.02.02.05.03.05 (RISK)-(R3) - CCM Prototype Testing 12/4/15 12/4/15 0 0 0 0 0 0 0 0 0 $0
2205 1246 1.05.02.02.05.03.06 (RISK)-(R3) - CCM Prototype Testing - Possible Costs for this R3 Risk 12/7/15 2/5/16 0 0 0 0 0 0 0 0 0 $0
1695 1247 1.05.02.02.05.04 CCM Prototype Moved to MTA 2/8/16 8/29/16 0 0 0 0 229522.74 0 0 0 0 $229,523
1696 1248 1.05.02.02.05.04.01 CCM Prototype Moved to MTA (FNAL - Labor) 2/8/16 5/5/16 0 0 0 0 204335.31 0 0 0 0 $204,335
1697 1249 1.05.02.02.05.04.02 CCM Prototype Moved to MTA (FNAL - M&S) 2/8/16 5/5/16 0 0 0 0 25187.43 0 0 0 0 $25,187
2180 1250 1.05.02.02.05.04.03 L4 - [Ready] - CCM Prototype Ready for Test 5/5/16 5/5/16 0 0 0 0 0 0 0 0 0 $0
2181 1251 1.05.02.02.05.04.04 L4 - [Required] - CCM Prototype Ready for Test 7/1/16 7/1/16 0 0 0 0 0 0 0 0 0 $0
2213 1252 1.05.02.02.05.04.05 (Risk)-(R1) RFCC Prototype test assembly in MTA 7/1/16 7/1/16 0 0 0 0 0 0 0 0 0 $0
2214 1253 1.05.02.02.05.04.06 (Risk)-(R1) RFCC Prototype test assembly in MTA - Possible Costs fo 7/5/16 8/29/16 0 0 0 0 0 0 0 0 0 $0
1698 1254 1.05.02.02.05.05 RFCC Prototype Test (RFCC_Lite - Single Cavity)(Tasks Cha 7/5/16 5/18/17 0 0 0 0 0 0 0 0 0 $0
1699 1255 1.05.02.02.05.05.01 RFCC Prototype Test (RFCC_Lite - Single Cavity) (FNAL - Labor)(Tas 7/5/16 11/22/16 0 0 0 0 0 0 0 0 0 $0
1700 1256 1.05.02.02.05.05.02 RFCC Prototype Test (RFCC_Lite - Single Cavity) (FNAL - M&S)(Task 7/5/16 11/22/16 0 0 0 0 0 0 0 0 0 $0
1701 1257 1.05.02.02.05.05.03 (RISK)-(R1) - RFCC Prototype Test (RFCC_Lite - Single Cavity)(Task 11/22/16 11/22/16 0 0 0 0 0 0 0 0 0 $0
1702 1258 1.05.02.02.05.05.04 (RISK)-(R1) - RFCC Prototype Test (RFCC_Lite - Single Cavity) - Pos 11/23/16 5/18/17 0 0 0 0 0 0 0 0 0 $0
1703 1259 1.05.02.02.05.06 Optional: RFCC Prototype Integration 10/23/17 3/20/18 0 0 0 0 0 0 0 0 0 $0
1704 1260 1.05.02.02.05.06.01 Opt. RFCC - RF to CCM Proto Fit-up (LBNL - Resources) (May becom 10/23/17 12/19/17 0 0 0 0 0 0 0 0 0 $0
2191 1261 1.05.02.02.05.06.02 Opt. RFCC - RF to CCM Proto Fit-up (LBNL - M&S) (May become FNA 10/23/17 12/19/17 0 0 0 0 0 0 0 0 0 $0
1705 1262 1.05.02.02.05.06.03 L4 - [Ready] - Opt. RFCC RF to CCM Proto Fit-up - Complete 12/19/17 12/19/17 0 0 0 0 0 0 0 0 0 $0
2192 1263 1.05.02.02.05.06.04 L4 - [Required] - Opt. RFCC RF to CCM Proto Fit-up - Complete 3/20/18 3/20/18 0 0 0 0 0 0 0 0 0 $0
2193 1264 1.05.02.02.05.06.05 L4 - Opt. RFCC Proto Ready to Ship to RAL 3/20/18 3/20/18 0 0 0 0 0 0 0 0 0 $0
2194 1265 1.05.02.02.05.07 Opt. RFCC Preparation for Shipment to RAL 3/21/18 5/1/18 0 0 0 0 0 0 0 0 0 $0
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1706 1266 1.05.02.02.05.07.01 Opt. RFCC Preparation for Shipment to RAL (FNAL - Labor) 3/21/18 5/1/18 0 0 0 0 0 0 0 0 0 $0
2195 1267 1.05.02.02.05.07.02 Opt. RFCC  Preparation for Shipment to RAL (FNAL - M&S) 3/21/18 5/1/18 0 0 0 0 0 0 0 0 0 $0
2196 1268 1.05.02.02.05.08 Opt. RFCC Shipping to RAL 5/2/18 7/26/18 0 0 0 0 0 0 0 0 0 $0
1707 1269 1.05.02.02.05.08.01 Opt. RFCC Shipment to RAL - (FNAL - Labor) 5/2/18 7/26/18 0 0 0 0 0 0 0 0 0 $0
1708 1270 1.05.02.02.05.08.02 Opt. RFCC Shipment to RAL (FNAL - M&S) 5/2/18 7/26/18 0 0 0 0 0 0 0 0 0 $0
2197 1271 1.05.02.02.05.08.03 L4 - MICE Opt. RFCC Arrives at RAL (UK Desired by 04/01/18) 7/26/18 7/26/18 0 0 0 0 0 0 0 0 0 $0
1709 1272 1.05.02.02.05.09 CCM#1 Assembly at FNAL 12/7/15 9/2/16 0 0 0 0 425314.3 0 0 0 0 $425,314
1710 1273 1.05.02.02.05.09.01 CCM#1 Assembly at FNAL (FNAL - Labor) 12/7/15 9/2/16 0 0 0 0 363642.88 0 0 0 0 $363,643
1711 1274 1.05.02.02.05.09.02 CCM#1 Assembly at FNAL (FNAL - M&S) 12/7/15 9/2/16 0 0 0 0 61671.42 0 0 0 0 $61,671
1712 1275 1.05.02.02.05.09.03 L4 - CCM#1 Assembly at FNAL - Complete 9/2/16 9/2/16 0 0 0 0 0 0 0 0 0 $0
1713 1276 1.05.02.02.05.10 CCM#1 Testing at FNAL 9/6/16 12/6/16 0 0 0 0 34759.22 95411.72 0 0 0 $130,171
1714 1277 1.05.02.02.05.10.01 CCM#1 Testing at FNAL (FNAL - Labor) 9/6/16 12/6/16 0 0 0 0 32429.41 89016.55 0 0 0 $121,446
1715 1278 1.05.02.02.05.10.02 CCM#1 Testing at FNAL (FNAL - M&S) 9/6/16 12/6/16 0 0 0 0 2329.81 6395.17 0 0 0 $8,725
1716 1279 1.05.02.02.05.10.03 L4 - CCM#1 Testing at FNAL - Complete 12/6/16 12/6/16 0 0 0 0 0 0 0 0 0 $0
1717 1280 1.05.02.02.05.11 RFCC#1 Integration 11/23/16 10/20/17 0 0 0 0 0 650629.38 0 0 0 $650,629
1718 1281 1.05.02.02.05.11.01 RFCC#1 - Purchase & Assemble Components (LBNL - Resources) 11/23/16 5/2/17 0 0 0 0 0 50244.52 0 0 0 $50,245
1719 1282 1.05.02.02.05.11.02 RFCC#1 - Purchase & Assemble Components (LBNL - M&S) 11/23/16 5/2/17 0 0 0 0 0 87908 0 0 0 $87,908
1720 1283 1.05.02.02.05.11.03 RFCC#1 RF to CCM#1 Fit-up (LBNL - Resources) (LBNL - Resources 5/3/17 7/27/17 0 0 0 0 0 452196.31 0 0 0 $452,196
1721 1284 1.05.02.02.05.11.04 RFCC#1 RF to CCM#1 Fit-up (LBNL - M&S) (May become FNAL Task 5/3/17 7/27/17 0 0 0 0 0 60280.55 0 0 0 $60,281
2174 1285 1.05.02.02.05.11.05 L4 - [Ready] - RFCC#1 RF to CCM#1 Fit-up - Complete 7/27/17 7/27/17 0 0 0 0 0 0 0 0 0 $0
2175 1286 1.05.02.02.05.11.06 L4 - [Required] - RFCC#1 RF to CCM#1 Fit-up - Complete 10/20/17 10/20/17 0 0 0 0 0 0 0 0 0 $0
1722 1287 1.05.02.02.05.11.07 L4 - RFCC#1 Ready to Ship to RAL 10/20/17 10/20/17 0 0 0 0 0 0 0 0 0 $0
1723 1288 1.05.02.02.05.12 RFCC#1 Preparation for Shipment to RAL 10/1/15 12/5/17 0 0 0 0 0 0 153888.04 0 0 $153,888
2176 1289 1.05.02.02.05.12.01 RFCC#1 Design and Fabrication of a Shipping Frame (FNAL - Labor) 10/1/15 7/19/16 0 0 0 0 0 0 0 0 0 $0
2177 1290 1.05.02.02.05.12.02 RFCC#1 Design and Fabrication of a Shipping Frame (FNAL - M&S) 10/1/15 7/19/16 0 0 0 0 0 0 0 0 0 $0
1724 1291 1.05.02.02.05.12.03 RFCC#1 Preparation for Shipment to RAL (FNAL - Labor) 10/23/17 12/5/17 0 0 0 0 0 0 102764.51 0 0 $102,765
1725 1292 1.05.02.02.05.12.04 RFCC#1 Preparation for Shipment to RAL (FNAL - M&S) 10/23/17 12/5/17 0 0 0 0 0 0 51123.53 0 0 $51,124
1726 1293 1.05.02.02.05.13 RFCC#1 Shipping to RAL 12/6/17 3/6/18 0 0 0 0 0 0 38349.2 0 0 $38,349
1727 1294 1.05.02.02.05.13.01 RFCC#1 Shipment to RAL - (RAL - Resources) 12/6/17 3/6/18 0 0 0 0 0 0 0 0 0 $0
1728 1295 1.05.02.02.05.13.02 RFCC#1 Shipment to RAL (FNAL - M&S) 12/6/17 3/6/18 0 0 0 0 0 0 38349.2 0 0 $38,349
1729 1296 1.05.02.02.05.13.03 L4 - MICE RFCC#1 Arrives at RAL (UK Desired by 01/03/17) 3/6/18 3/6/18 0 0 0 0 0 0 0 0 0 $0
1730 1297 1.05.02.02.05.14 RFCC#1 Installation & Commissioning at RAL 3/7/18 5/29/18 0 0 0 0 0 0 113046.02 0 0 $113,046
1731 1298 1.05.02.02.05.14.01 RFCC#1 Installation & Commissioning at RAL (FNAL - Labor) 3/7/18 5/29/18 0 0 0 0 0 0 85532.08 0 0 $85,532
1732 1299 1.05.02.02.05.14.02 RFCC#1 Installation & Commissioning at RAL (FNAL - M&S) 3/7/18 5/29/18 0 0 0 0 0 0 27513.95 0 0 $27,514
1733 1300 1.05.02.02.05.14.03 L4 - RFCC#1 Installation & Commissioning at RAL - Complete 5/29/18 5/29/18 0 0 0 0 0 0 0 0 0 $0
1734 1301 1.05.02.02.05.15 CCM#2 Assembly at FNAL 12/6/17 9/7/18 0 0 0 0 0 0 450293.65 0 0 $450,294
1735 1302 1.05.02.02.05.15.01 CCM#2 Assembly at FNAL (FNAL - Labor) 12/6/17 9/7/18 0 0 0 0 0 0 386133.75 0 0 $386,134
1736 1303 1.05.02.02.05.15.02 CCM#2 Assembly at FNAL (FNAL - M&S) 12/6/17 9/7/18 0 0 0 0 0 0 64159.9 0 0 $64,160
1737 1304 1.05.02.02.05.15.03 L4 - CCM#2 Assembly at FNAL - Complete 9/7/18 9/7/18 0 0 0 0 0 0 0 0 0 $0
1738 1305 1.05.02.02.05.16 CCM#2 Testing at FNAL 9/10/18 12/4/18 0 0 0 0 0 0 33123.1 105312.76 0 $138,436
1739 1306 1.05.02.02.05.16.01 CCM#2 Testing at FNAL (FNAL - Labor) 9/10/18 12/4/18 0 0 0 0 0 0 30950 98403.53 0 $129,354
1740 1307 1.05.02.02.05.16.02 CCM#2 Testing at FNAL (FNAL - M&S) 9/10/18 12/4/18 0 0 0 0 0 0 2173.1 6909.23 0 $9,082
1741 1308 1.05.02.02.05.16.03 L4 - CCM#2 Testing at FNAL - Complete 12/4/18 12/4/18 0 0 0 0 0 0 0 0 0 $0
1742 1309 1.05.02.02.05.17 RFCC#2 Integration 3/30/17 4/30/19 0 0 0 0 0 115775.44 0 306676.73 0 $422,452
1743 1310 1.05.02.02.05.17.01 RFCC#2 - Purchase & Assemble Components (LBNL - Resources) 3/30/17 8/18/17 0 0 0 0 0 27867.44 0 0 0 $27,867
1744 1311 1.05.02.02.05.17.02 RFCC#2 - Purchase & Assemble Components (LBNL - M&S) 3/30/17 8/18/17 0 0 0 0 0 87908 0 0 0 $87,908
1745 1312 1.05.02.02.05.17.03 RFCC#2 - RF to CCM#2 Fit-up (LBNL - Resources) (May become FNA 12/5/18 2/5/19 0 0 0 0 0 0 0 260945.91 0 $260,946
1746 1313 1.05.02.02.05.17.04 RFCC#2 - RF to CCM#2 Fit-up (LBNL - M&S) (May become FNAL Ta 12/5/18 2/5/19 0 0 0 0 0 0 0 45730.82 0 $45,731
2178 1314 1.05.02.02.05.17.05 L4 - [Ready] - RFCC#2 RF to CCM#2 Fit-up - Complete 2/5/19 2/5/19 0 0 0 0 0 0 0 0 0 $0
2179 1315 1.05.02.02.05.17.06 L4 - [Required] - RFCC#2 RF to CCM#2 Fit-up - Complete 4/30/19 4/30/19 0 0 0 0 0 0 0 0 0 $0
1747 1316 1.05.02.02.05.17.07 L4 - RFCC#2 Ready to Ship to RAL 4/30/19 4/30/19 0 0 0 0 0 0 0 0 0 $0
1748 1317 1.05.02.02.05.18 RFCC#2 Preparation for Shipment to RAL 5/1/19 6/12/19 0 0 0 0 0 0 0 145016.07 0 $145,016
1749 1318 1.05.02.02.05.18.01 RFCC#2 Preparation for Shipment to RAL (FNAL - Labor) 5/1/19 6/12/19 0 0 0 0 0 0 0 92870.36 0 $92,870
1750 1319 1.05.02.02.05.18.02 RFCC#2 Preparation for Shipment to RAL (FNAL - M&S) 5/1/19 6/12/19 0 0 0 0 0 0 0 52145.71 0 $52,146
1751 1320 1.05.02.02.05.19 RFCC#2 Shipping to RAL 6/13/19 9/6/19 0 0 0 0 0 0 0 39115.97 0 $39,116
1752 1321 1.05.02.02.05.19.01 RFCC#2 Shipment to RAL - (FNAL - Labor) 6/13/19 9/6/19 0 0 0 0 0 0 0 0 0 $0
1753 1322 1.05.02.02.05.19.02 RFCC#2 Shipment to RAL (FNAL - M&S) 6/13/19 9/6/19 0 0 0 0 0 0 0 39115.97 0 $39,116
1754 1323 1.05.02.02.05.19.03 L4 - MICE RFCC#2 Arrives at RAL (UK Desired by 04/01/18) 9/6/19 9/6/19 0 0 0 0 0 0 0 0 0 $0
1755 1324 1.05.02.02.05.20 RFCC#2 Installation & Commissioning at RAL 9/9/19 3/9/20 0 0 0 0 0 0 0 16519.44 123292.2 $139,812
1756 1325 1.05.02.02.05.20.01 RFCC#2 Installation & Commissioning at RAL (FNAL - Labor) 9/9/19 3/9/20 0 0 0 0 0 0 0 12730.37 95012.63 $107,743
1757 1326 1.05.02.02.05.20.02 RFCC#2 Installation & Commissioning at RAL (FNAL - M&S) 9/9/19 3/9/20 0 0 0 0 0 0 0 3789.07 28279.58 $32,069
1758 1327 1.05.02.02.05.20.03 L4 - RFCC#2 Installation & Commissioning at RAL - Complete 3/9/20 3/9/20 0 0 0 0 0 0 0 0 0 $0
1759 1328 1.05.02.02.05.21 Assembly Area Decommissioning 6/13/19 9/12/19 0 0 0 0 0 0 0 0 0 $0
1760 1329 1.05.02.02.05.21.01 Assembly Area Decommissioning (FNAL - Labor) 6/13/19 9/12/19 0 0 0 0 0 0 0 0 0 $0
1761 1330 1.05.02.02.05.21.02 Assembly Area Decommissioning (FNAL - M&S) (Completion of Proje 6/13/19 9/12/19 0 0 0 0 0 0 0 0 0 $0
1762 1331 1.05.02.02.05.21.03 L4 - Assembly Area Decommissioning - Completed 9/12/19 9/12/19 0 0 0 0 0 0 0 0 0 $0
1763 1332 1.05.03 MICE Magnetic Shielding 10/1/12 1/5/18 0 195351.35 515740.04 240996.11 1170101.57 856498.62 65010.54 0 0 $3,043,698
2148 1333 1.05.03.01 MICE Magnetic Shielding - Roll-Up 10/1/12 1/5/18 0 195351.35 515740.04 240996.11 1170101.57 856498.62 65010.54 0 0 $3,043,698
1764 1334 1.05.03.01.01 MICE Step IV Shielding 10/1/12 8/8/14 0 195351.35 383900.04 0 0 0 0 0 0 $579,251
1765 1335 1.05.03.01.01.01 MICE Step IV Magnetic Shielding Conceptual Design Studies 10/1/12 3/29/13 0 134930 0 0 0 0 0 0 0 $134,930
1766 1336 1.05.03.01.01.01.01 MICE Step IV Magnetic Shielding Conceptual Design Studies (BNL - R 10/1/12 3/29/13 0 134930 0 0 0 0 0 0 0 $134,930
1767 1337 1.05.03.01.01.01.02 MICE Step IV Magnetic Shielding Conceptual Design Studies (BNL - M 10/1/12 3/29/13 0 0 0 0 0 0 0 0 0 $0
1768 1338 1.05.03.01.01.02 MICE Step IV Magnetic Shielding 2 Week Review Window 4/1/13 9/30/13 0 0 0 0 0 0 0 0 0 $0
1769 1339 1.05.03.01.01.02.01 MICE Step IV Magnetic Shielding 2 Week Review Window (BNL - Res 4/1/13 4/12/13 0 0 0 0 0 0 0 0 0 $0
1770 1340 1.05.03.01.01.02.02 MICE Step IV Magnetic Shielding 2 Week Review Window (BNL - M& 4/1/13 4/12/13 0 0 0 0 0 0 0 0 0 $0
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1771 1341 1.05.03.01.01.03 MICE Step IV Magnetic Shielding  Detailed Engineering 4/15/13 3/28/14 0 60421.35 21031.04 0 0 0 0 0 0 $81,452
1772 1342 1.05.03.01.01.03.01 MICE Step IV Magnetic Shielding  Detailed Engineering (BNL - Resou 4/15/13 11/27/13 0 51275.63 17847.67 0 0 0 0 0 0 $69,123
1773 1343 1.05.03.01.01.03.02 MICE Step IV Magnetic Shielding  Detailed Engineering (BNL - M&S) 4/15/13 11/27/13 0 9145.72 3183.38 0 0 0 0 0 0 $12,329
1774 1344 1.05.03.01.01.03.03 L4 - MICE Step IV Magnetic Shield Fabrication Decision 11/27/13 11/27/13 0 0 0 0 0 0 0 0 0 $0
1775 1345 1.05.03.01.01.03.04 (RISK)-(R2) - MICE Step IV Magnetic Shield Fabrication Decision 11/27/13 11/27/13 0 0 0 0 0 0 0 0 0 $0
1776 1346 1.05.03.01.01.03.05 (RISK)-(R2) - MICE Step IV Magnetic Shield Fabrication Decision - Po 12/2/13 3/28/14 0 0 0 0 0 0 0 0 0 $0
1777 1347 1.05.03.01.01.04 MICE Step IV Magnetic Shielding  Fabricate Parts 12/2/13 3/31/14 0 0 243389 0 0 0 0 0 0 $243,389
1778 1348 1.05.03.01.01.04.01 MICE Step IV Magnetic Shielding  Fabricate Parts (BNL - Resources) 12/2/13 3/31/14 0 0 92700 0 0 0 0 0 0 $92,700
1779 1349 1.05.03.01.01.04.02 MICE Step IV Magnetic Shielding  Fabricate Parts (BNL - M&S) 12/2/13 3/31/14 0 0 150689 0 0 0 0 0 0 $150,689
1780 1350 1.05.03.01.01.05 MICE Step IV Magnetic Shielding Shipped to RAL 4/1/14 6/26/14 0 0 61800 0 0 0 0 0 0 $61,800
1781 1351 1.05.03.01.01.05.01 MICE Step IV Magnetic Shielding Shipped to RAL (BNL - Resources) 4/1/14 6/26/14 0 0 41200 0 0 0 0 0 0 $41,200
1782 1352 1.05.03.01.01.05.02 MICE Step IV Magnetic Shielding Shipped to RAL (BNL - M&S) 4/1/14 6/26/14 0 0 20600 0 0 0 0 0 0 $20,600
1783 1353 1.05.03.01.01.05.03 L4 - MICE Step IV Magnetic Shielding Received at RAL 6/26/14 6/26/14 0 0 0 0 0 0 0 0 0 $0
1784 1354 1.05.03.01.01.06 MICE Step IV Magnetic Shielding Installation at RAL 6/27/14 8/8/14 0 0 57680 0 0 0 0 0 0 $57,680
1785 1355 1.05.03.01.01.06.01 MICE Step IV Magnetic Shielding Installation at RAL (BNL - Resource 6/27/14 8/8/14 0 0 37080 0 0 0 0 0 0 $37,080
1786 1356 1.05.03.01.01.06.02 MICE Step IV Magnetic Shielding Installation at RAL (BNL - M&S) 6/27/14 8/8/14 0 0 20600 0 0 0 0 0 0 $20,600
1787 1357 1.05.03.01.01.07 L4 - MICE IV Magnetic Shielding - Complete 8/8/14 8/8/14 0 0 0 0 0 0 0 0 0 $0
1788 1358 1.05.03.01.02 MICE Step V-VI Shielding 6/1/15 1/5/18 0 0 0 140237.39 964747.59 647051.01 65010.54 0 0 $1,817,047
1789 1359 1.05.03.01.02.01 MICE Step V-VI Magnetic Shielding Conceptual Design Studi 6/1/15 5/27/16 0 0 0 140237.39 277449.11 0 0 0 0 $417,687
1790 1360 1.05.03.01.02.01.01 MICE Step V-VI Magnetic Shielding Conceptual Design Studies (BNL 6/1/15 5/27/16 0 0 0 140237.39 277449.11 0 0 0 0 $417,687
1791 1361 1.05.03.01.02.01.02 MICE Step V-VI Magnetic Shielding Conceptual Design Studies (BNL 6/1/15 5/27/16 0 0 0 0 0 0 0 0 0 $0
1792 1362 1.05.03.01.02.02 MICE Step V-VI Magnetic Shielding 2 Week Review Window 7/1/15 7/15/15 0 0 0 0 0 0 0 0 0 $0
1793 1363 1.05.03.01.02.02.01 MICE Step V-VI Magnetic Shielding 2 Week Review Window (BNL - R 7/1/15 7/15/15 0 0 0 0 0 0 0 0 0 $0
1794 1364 1.05.03.01.02.02.02 MICE Step V-VI Magnetic Shielding 2 Week Review Window (BNL - M 7/1/15 7/15/15 0 0 0 0 0 0 0 0 0 $0
1795 1365 1.05.03.01.02.03 MICE Step V-VI Magnetic Shielding  Detailed Engineering 10/1/15 12/7/16 0 0 0 0 253740.52 0 0 0 0 $253,741
1796 1366 1.05.03.01.02.03.01 MICE Step V-VI Magnetic Shielding  Detailed Engineering (BNL - Res 10/1/15 6/16/16 0 0 0 0 215332.91 0 0 0 0 $215,333
1797 1367 1.05.03.01.02.03.02 MICE Step V-VI Magnetic Shielding  Detailed Engineering (BNL - M&S 10/1/15 6/16/16 0 0 0 0 38407.61 0 0 0 0 $38,408
1798 1368 1.05.03.01.02.03.03 L4 - MICE Step V-VI Magnetic Shielding  Detailed Engineering 6/16/16 6/16/16 0 0 0 0 0 0 0 0 0 $0
1799 1369 1.05.03.01.02.03.04 (RISK)-(R1) - MICE Step V-VI Magnetic Shielding 2 Week Review Win 6/16/16 6/16/16 0 0 0 0 0 0 0 0 0 $0
1800 1370 1.05.03.01.02.03.05 (RISK)-(R1) - MICE Step V-VI Magnetic Shielding 2 Week Review Win 6/17/16 12/7/16 0 0 0 0 0 0 0 0 0 $0
1801 1371 1.05.03.01.02.04 MICE Step V-VI Magnetic Shielding  Fabricate Parts 6/17/16 12/19/16 0 0 0 0 433557.96 331152.11 0 0 0 $764,710
1802 1372 1.05.03.01.02.04.01 MICE Step V-VI Magnetic Shielding  Fabricate Parts (BNL - Resource 6/17/16 12/19/16 0 0 0 0 165129.99 126126.48 0 0 0 $291,257
1803 1373 1.05.03.01.02.04.02 MICE Step V-VI Magnetic Shielding  Fabricate Parts (BNL - M&S) 6/17/16 12/19/16 0 0 0 0 268427.97 205025.63 0 0 0 $473,454
1804 1374 1.05.03.01.02.05 MICE Step V-VI Magnetic Shielding Shipped to RAL 10/3/16 6/30/17 0 0 0 0 0 196357.14 0 0 0 $196,357
1805 1375 1.05.03.01.02.05.01 MICE Step V-VI Magnetic Shielding Shipped to RAL (BNL - Resource 10/3/16 6/30/17 0 0 0 0 0 130904.76 0 0 0 $130,905
1806 1376 1.05.03.01.02.05.02 MICE Step V-VI Magnetic Shielding Shipped to RAL (BNL - M&S) 10/3/16 6/30/17 0 0 0 0 0 65452.38 0 0 0 $65,452
1807 1377 1.05.03.01.02.05.03 L4 - MICE Step V-VI Magnetic Shielding Received at RAL 6/30/17 6/30/17 0 0 0 0 0 0 0 0 0 $0
1808 1378 1.05.03.01.02.06 MICE Step V-VI Magnetic Shielding Installation at RAL 4/4/17 1/5/18 0 0 0 0 0 119541.76 65010.54 0 0 $184,552
1809 1379 1.05.03.01.02.06.01 MICE Step V-VI Magnetic Shielding Installation at RAL (BNL - Resour 4/4/17 1/5/18 0 0 0 0 0 76848.28 41792.49 0 0 $118,641
1810 1380 1.05.03.01.02.06.02 MICE Step V-VI Magnetic Shielding Installation at RAL (BNL - M&S) 4/4/17 1/5/18 0 0 0 0 0 42693.49 23218.05 0 0 $65,912
1814 1381 1.05.03.01.02.07 L4 - MICE V-VI Magnetic Shielding - Complete 1/5/18 1/5/18 0 0 0 0 0 0 0 0 0 $0
2138 1382 1.05.03.01.03 Level 2 - Project Management for MICE Magnetic Shielding 10/1/13 9/29/17 0 0 131840 100758.72 205353.98 209447.61 0 0 0 $647,400
2139 1383 1.05.03.01.03.01 FY14 - Level 2 - Project Management for MICE Magnetic Shielding - LOE 10/1/13 9/30/14 0 0 131840 0 0 0 0 0 0 $131,840
2140 1384 1.05.03.01.03.02 FY14 - Level 2 - Project Management for MICE Magnetic Shielding - LOE 10/1/13 9/30/14 0 0 0 0 0 0 0 0 0 $0
2141 1385 1.05.03.01.03.03 FY15 - Level 2 - Project Management for MICE Magnetic Shielding - LOE 10/1/14 9/30/15 0 0 0 100758.72 0 0 0 0 0 $100,759
2142 1386 1.05.03.01.03.04 FY15 - Level 2 - Project Management for MICE Magnetic Shielding - LOE 10/1/14 9/30/15 0 0 0 0 0 0 0 0 0 $0
2143 1387 1.05.03.01.03.05 FY16 - Level 2 - Project Management for MICE Magnetic Shielding - LOE 10/1/15 9/30/16 0 0 0 0 205353.98 0 0 0 0 $205,354
2144 1388 1.05.03.01.03.06 FY16 - Level 2 - Project Management for MICE Magnetic Shielding - LOE 10/1/15 9/30/16 0 0 0 0 0 0 0 0 0 $0
2185 1389 1.05.03.01.03.07 FY17 - Level 2 - Project Management for MICE Magnetic Shielding - LOE 10/3/16 9/29/17 0 0 0 0 0 209447.61 0 0 0 $209,448
2186 1390 1.05.03.01.03.08 FY17 - Level 2 - Project Management for MICE Magnetic Shielding - LOE 10/3/16 9/29/17 0 0 0 0 0 0 0 0 0 $0
1815 1391 1.05.04 MICE Detector Design, Fabrication and Testing 10/3/11 9/28/18 0 97024 190787.36 26570.54 13750.74 14162.3 14601.21 0 0 $356,896
2146 1392 1.05.04.01 MICE Detector Design, Fabrication and Testing - Roll-Up 10/3/11 9/28/18 0 97024 190787.36 26570.54 13750.74 14162.3 14601.21 0 0 $356,896
1816 1393 1.05.04.01.01 MICE Detectors (US Contributions) 10/1/12 9/28/18 0 0 178659.36 26570.54 13750.74 14162.3 14601.21 0 0 $247,744
1817 1394 1.05.04.01.01.01 MICE-US Tracker Detector 10/1/12 9/28/18 0 0 105952 26570.54 13750.74 14162.3 14601.21 0 0 $175,037
1818 1395 1.05.04.01.01.01.01 FY13 - MICE-US Tracker Detector (FNAL - Labor) 10/1/12 9/30/13 0 0 0 0 0 0 0 0 0 $0
1819 1396 1.05.04.01.01.01.02 FY13 - MICE-US Tracker Detector (FNAL - M&S) 10/1/12 9/30/13 0 0 0 0 0 0 0 0 0 $0
1820 1397 1.05.04.01.01.01.03 FY14 - MICE-US Tracker Detector (FNAL - Labor) 10/1/13 9/30/14 0 0 105952 0 0 0 0 0 0 $105,952
1821 1398 1.05.04.01.01.01.04 FY14 - MICE-US Tracker Detector (FNAL - M&S) 10/1/13 9/30/14 0 0 0 0 0 0 0 0 0 $0
1822 1399 1.05.04.01.01.01.05 FY15 - MICE-US Tracker Detector (FNAL - Labor) 10/1/14 9/30/15 0 0 0 26570.54 0 0 0 0 0 $26,571
1823 1400 1.05.04.01.01.01.06 FY15 - MICE-US Tracker Detector (FNAL - M&S) 10/1/14 9/30/15 0 0 0 0 0 0 0 0 0 $0
1824 1401 1.05.04.01.01.01.07 FY16 - MICE-US Tracker Detecto (FNAL - Labor) 10/1/15 9/30/16 0 0 0 0 13750.74 0 0 0 0 $13,751
1825 1402 1.05.04.01.01.01.08 FY16 - MICE-US Tracker Detector (FNAL - M&S) 10/1/15 9/30/16 0 0 0 0 0 0 0 0 0 $0
1826 1403 1.05.04.01.01.01.09 FY17 - MICE-US Tracker Detector (FNAL - Labor) 10/3/16 9/29/17 0 0 0 0 0 14162.3 0 0 0 $14,162
1827 1404 1.05.04.01.01.01.10 FY17 - MICE-US Tracker Detector (FNAL - M&S) 10/3/16 9/29/17 0 0 0 0 0 0 0 0 0 $0
1828 1405 1.05.04.01.01.01.11 FY18 - MICE-US Tracker Detector (FNAL - Labor) 10/2/17 9/28/18 0 0 0 0 0 0 14601.21 0 0 $14,601
1829 1406 1.05.04.01.01.01.12 FY18 - MICE-US Tracker Detector (FNAL - M&S) 10/2/17 9/28/18 0 0 0 0 0 0 0 0 0 $0
1830 1407 1.05.04.01.01.02 MICE-US Cherenkov Detector 10/1/12 9/30/14 0 0 72707.36 0 0 0 0 0 0 $72,707
1831 1408 1.05.04.01.01.02.01 FY13 - MICE-US Cherenkov Detector (FNAL - Labor) 10/1/12 9/30/13 0 0 0 0 0 0 0 0 0 $0
1832 1409 1.05.04.01.01.02.02 FY13 - MICE-US Cherenkov Detector (FNAL - M&S) 10/1/12 9/30/13 0 0 0 0 0 0 0 0 0 $0
1833 1410 1.05.04.01.01.02.03 FY14 - MICE-US Cherenkov Detector (FNAL - Labor) 10/1/13 9/30/14 0 0 0 0 0 0 0 0 0 $0
1834 1411 1.05.04.01.01.02.04 FY14 - MICE-US Cherenkov Detector (FNAL - M&S) 10/1/13 9/30/14 0 0 72707.36 0 0 0 0 0 0 $72,707
1835 1412 1.05.04.01.02 MICE Absorbers (US Contributions) - Roll-Up 10/3/11 10/28/13 0 97024 12128 0 0 0 0 0 0 $109,152
1836 1413 1.05.04.01.02.01 MICE-US LiH Disk Fabrication 10/3/11 4/3/12 0 0 0 0 0 0 0 0 0 $0
1837 1414 1.05.04.01.02.01.01 MICE-US LiH Disk Fabrication (FNAL - Labor) 10/3/11 4/3/12 0 0 0 0 0 0 0 0 0 $0
1838 1415 1.05.04.01.02.01.02 MICE-US LiH Disk Fabrication (FNAL - M&S) 10/3/11 4/3/12 0 0 0 0 0 0 0 0 0 $0
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1839 1416 1.05.04.01.02.02 MICE-US LiH Shipping 6/13/13 7/11/13 0 12128 0 0 0 0 0 0 0 $12,128
1840 1417 1.05.04.01.02.02.01 MICE-US LiH Shipping - (FNAL - Labor) 6/13/13 7/11/13 0 0 0 0 0 0 0 0 0 $0
1841 1418 1.05.04.01.02.02.02 MICE-US LiH Shipping - (FNAL - M&S) 6/13/13 7/11/13 0 12128 0 0 0 0 0 0 0 $12,128
1842 1419 1.05.04.01.02.03 MICE-US LiH Wedge Fabrication 10/1/12 11/9/12 0 84896 0 0 0 0 0 0 0 $84,896
1843 1420 1.05.04.01.02.03.01 MICE-US LiH Wedge Fabrication (FNAL - Labor) 10/1/12 11/9/12 0 0 0 0 0 0 0 0 0 $0
1844 1421 1.05.04.01.02.03.02 MICE-US LiH Wedge Fabrication (FNAL - M&S) 10/1/12 11/9/12 0 84896 0 0 0 0 0 0 0 $84,896
1845 1422 1.05.04.01.02.04 MICE-US LiH Wedge Shipping 10/1/13 10/28/13 0 0 12128 0 0 0 0 0 0 $12,128
1846 1423 1.05.04.01.02.04.01 MICE-US LiH Wedge Shipping (FNAL - Labor) 10/1/13 10/28/13 0 0 0 0 0 0 0 0 0 $0
1847 1424 1.05.04.01.02.04.02 MICE-US LiH Wedge Shipping (FNAL - M&S) 10/1/13 10/28/13 0 0 12128 0 0 0 0 0 0 $12,128
1848 1425 1.05.05 MICE US Component Integration 10/1/12 9/30/20 0 75435.08 216564.89 353952.91 363080.75 373045.02 383595.35 197226.42 101534.27 $2,064,435
2145 1426 1.05.05.01 MICE US Component Integration - Roll-Up 10/1/12 9/30/20 0 75435.08 216564.89 353952.91 363080.75 373045.02 383595.35 197226.42 101534.27 $2,064,435
1849 1427 1.05.05.01.01 MICE-US RF Component Integration 10/15/15 4/28/20 0 0 0 0 0 0 0 0 0 $0
1850 1428 1.05.05.01.01.01 MICE-US RFCC_Lite Component Integration (FNAL - Labor) 10/15/15 10/12/16 0 0 0 0 0 0 0 0 0 $0
1851 1429 1.05.05.01.01.02 MICE-US RFCC_Lite Component Integration (FNAL - M&S) 10/15/15 10/12/16 0 0 0 0 0 0 0 0 0 $0
1852 1430 1.05.05.01.01.03 (RISK)-(R3) - RFCC_Lite Component Integration 10/12/16 10/12/16 0 0 0 0 0 0 0 0 0 $0
2206 1431 1.05.05.01.01.04 (RISK)-(R3) - RFCC_Lite Component Integration - Possible Costs for this 10/13/16 12/9/16 0 0 0 0 0 0 0 0 0 $0
1853 1432 1.05.05.01.01.05 MICE-US RFCC#1 Component Integration (FNAL - Labor) 5/30/18 10/19/18 0 0 0 0 0 0 0 0 0 $0
1854 1433 1.05.05.01.01.06 MICE-US RFCC#1 Component Integration (FNAL - M&S) 5/30/18 10/19/18 0 0 0 0 0 0 0 0 0 $0
1855 1434 1.05.05.01.01.07 (RISK)-(R3) - RFCC#1 Component Integration 10/19/18 10/19/18 0 0 0 0 0 0 0 0 0 $0
2207 1435 1.05.05.01.01.08 (RISK)-(R3) - RFCC#1 Component Integration - Possible Costs for this R 10/22/18 12/18/18 0 0 0 0 0 0 0 0 0 $0
1856 1436 1.05.05.01.01.09 MICE-US RFCC#2 Component Integration (FNAL - Labor) 12/4/19 4/28/20 0 0 0 0 0 0 0 0 0 $0
1857 1437 1.05.05.01.01.10 MICE-US RFCC#2 Component Integration (FNAL - M&S) 12/4/19 4/28/20 0 0 0 0 0 0 0 0 0 $0
1858 1438 1.05.05.01.02 MICE-US SS Component Integration 5/9/14 4/7/16 0 0 0 0 0 0 0 0 0 $0
1859 1439 1.05.05.01.02.01 MICE-US SS#1 & SS#2 Component Integration (FNAL - Labor) 5/9/14 12/10/15 0 0 0 0 0 0 0 0 0 $0
1860 1440 1.05.05.01.02.02 MICE-US SS#1 & SS#2 Component Integration (FNAL - M&S) 5/9/14 12/10/15 0 0 0 0 0 0 0 0 0 $0
1861 1441 1.05.05.01.02.03 (RISK)-(R2) - MICE-US SS Component Integration 12/10/15 12/10/15 0 0 0 0 0 0 0 0 0 $0
1862 1442 1.05.05.01.02.04 (RISK)-(R2) - MICE-US SS Component Integration - Possible Costs for th 12/11/15 4/7/16 0 0 0 0 0 0 0 0 0 $0
1863 1443 1.05.05.01.03 MICE-US CC Component Integration 12/21/16 4/14/20 0 0 0 0 0 0 0 0 0 $0
1864 1444 1.05.05.01.03.01 MICE-US RFCC#1 Component Integration (FNAL - Labor) 12/21/16 5/15/18 0 0 0 0 0 0 0 0 0 $0
1865 1445 1.05.05.01.03.02 MICE-US RFCC#1 Component Integration (FNAL - M&S) 12/21/16 5/15/18 0 0 0 0 0 0 0 0 0 $0
1866 1446 1.05.05.01.03.03 (RISK)-(R1) - MICE-US RFCC Beam line Integration 5/15/18 5/15/18 0 0 0 0 0 0 0 0 0 $0
1867 1447 1.05.05.01.03.04 (RISK)-(R1) - MICE-US RFCC Beam line Integration - Possible Costs for 5/16/18 11/2/18 0 0 0 0 0 0 0 0 0 $0
1868 1448 1.05.05.01.03.05 MICE-US RFCC#2 Component Integration (FNAL - Labor) 4/17/19 4/14/20 0 0 0 0 0 0 0 0 0 $0
1869 1449 1.05.05.01.03.06 MICE-US RFCC#2 Component Integration (FNAL - M&S) 4/17/19 4/14/20 0 0 0 0 0 0 0 0 0 $0
1870 1450 1.05.05.01.04 MICE-US Shielding Component Integration 6/27/14 4/14/20 0 0 0 0 0 0 0 0 0 $0
1871 1451 1.05.05.01.04.01 MICE-US Shielding Step IV Component Integration (FNAL - Labor) 6/27/14 6/25/15 0 0 0 0 0 0 0 0 0 $0
1872 1452 1.05.05.01.04.02 MICE-US Shielding Step IV Component Integration (FNAL - M&S) 6/27/14 6/25/15 0 0 0 0 0 0 0 0 0 $0
1873 1453 1.05.05.01.04.03 (RISK)-(R2) - MICE-US Shielding Step IV Component Integration 6/25/15 6/25/15 0 0 0 0 0 0 0 0 0 $0
1874 1454 1.05.05.01.04.04 (RISK)-(R2) - MICE-US Shielding Step IV Component Integration - Possib 6/26/15 10/19/15 0 0 0 0 0 0 0 0 0 $0
1875 1455 1.05.05.01.04.05 MICE-US Shielding Step V Component Integration (FNAL - Labor) 7/3/17 6/29/18 0 0 0 0 0 0 0 0 0 $0
1876 1456 1.05.05.01.04.06 MICE-US Shielding Step V Component Integration (FNAL - M&S) 7/3/17 6/29/18 0 0 0 0 0 0 0 0 0 $0
1877 1457 1.05.05.01.04.07 (RISK)-(R2) - MICE-US Shielding Step V Component Integration 6/29/18 6/29/18 0 0 0 0 0 0 0 0 0 $0
1878 1458 1.05.05.01.04.08 (RISK)-(R2) - MICE-US Shielding Step V Component Integration - Possib 7/2/18 10/23/18 0 0 0 0 0 0 0 0 0 $0
1879 1459 1.05.05.01.04.09 MICE-US Shielding Step VI Component Integration (FNAL - Labor) 9/9/19 4/14/20 0 0 0 0 0 0 0 0 0 $0
1880 1460 1.05.05.01.04.10 MICE-US Shielding Step VI Component Integration (FNAL - M&S) 9/9/19 4/14/20 0 0 0 0 0 0 0 0 0 $0
1881 1461 1.05.05.01.05 MICE-US Component Integration (Cost for Coordination & Over 10/1/12 9/30/20 0 75435.08 216564.89 353952.91 363080.75 373045.02 383595.35 197226.42 101534.27 $2,064,435
1882 1462 1.05.05.01.05.01 FY13 Cost - MICE-US Component Integration (FNAL - Labor) 10/1/12 9/30/13 0 53692 0 0 0 0 0 0 0 $53,692
1883 1463 1.05.05.01.05.02 FY13 Cost - MICE-US Component Integration (FNAL - M&S) 10/1/12 9/30/13 0 21743.08 0 0 0 0 0 0 0 $21,743
1884 1464 1.05.05.01.05.03 FY14 Cost - MICE-US Component Integration (FNAL - Labor) 10/1/13 9/30/14 0 0 129595 0 0 0 0 0 0 $129,595
1885 1465 1.05.05.01.05.04 FY14 Cost - MICE-US Component Integration (FNAL - M&S) 10/1/13 9/30/14 0 0 86969.89 0 0 0 0 0 0 $86,970
1886 1466 1.05.05.01.05.05 FY15 Cost - MICE-US Component Integration (FNAL - Labor) 10/1/14 9/30/15 0 0 0 265330.59 0 0 0 0 0 $265,331
1887 1467 1.05.05.01.05.06 FY15 Cost - MICE-US Component Integration (FNAL - M&S) 10/1/14 9/30/15 0 0 0 88622.31 0 0 0 0 0 $88,622
1888 1468 1.05.05.01.05.07 FY16 Cost - MICE-US Component Integration (FNAL - Labor) 10/1/15 9/30/16 0 0 0 0 272771.22 0 0 0 0 $272,771
1889 1469 1.05.05.01.05.08 FY16 Cost - MICE-US Component Integration (FNAL - M&S) 10/1/15 9/30/16 0 0 0 0 90309.53 0 0 0 0 $90,310
1890 1470 1.05.05.01.05.09 FY17 Cost - MICE-US Component Integration (FNAL - Labor) 10/3/16 9/29/17 0 0 0 0 0 280935.22 0 0 0 $280,935
1891 1471 1.05.05.01.05.10 FY17 Cost - MICE-US Component Integration (FNAL - M&S) 10/3/16 9/29/17 0 0 0 0 0 92109.8 0 0 0 $92,110
1892 1472 1.05.05.01.05.11 FY18 Cost - MICE-US Component Integration (FNAL - Labor) 10/2/17 9/28/18 0 0 0 0 0 0 289641.78 0 0 $289,642
1893 1473 1.05.05.01.05.12 FY18 Cost - MICE-US Component Integration (FNAL - M&S) 10/2/17 9/28/18 0 0 0 0 0 0 93953.57 0 0 $93,954
2187 1474 1.05.05.01.05.13 FY19 Cost - MICE-US Component Integration (FNAL - Labor) 10/1/18 9/30/19 0 0 0 0 0 0 0 149310.36 0 $149,310
2188 1475 1.05.05.01.05.14 FY19 Cost - MICE-US Component Integration (FNAL - M&S) 10/1/18 9/30/19 0 0 0 0 0 0 0 47916.06 0 $47,916
2189 1476 1.05.05.01.05.15 FY20 Cost - MICE-US Component Integration (FNAL - Labor) 10/1/19 9/30/20 0 0 0 0 0 0 0 0 77095.05 $77,095
2190 1477 1.05.05.01.05.16 FY20 Cost - MICE-US Component Integration (FNAL - M&S) 10/1/19 9/30/20 0 0 0 0 0 0 0 0 24439.22 $24,439
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