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Getting this far took…
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TOF1 removed for upstream
tracker and PRY installation.

2 HV cables shorted, now
repaired

3 signal cables, intact but
bruised.  Signals OK on

oscilloscope.

TOF1 back in beam line and
taking data.

M. Bonesini to health check
during CM41.

T
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SC Magnet Permit in
PPS

When revoked, SC
magnets ramp down.

Hall search now preceded
by tannoy/megaphone

announcements.
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Bathing in the MICE
Target Area is strictly

prohibited.

Target laser light levels
require monitoring at start

of shift.
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Hit by a number of
problems…

Quench due to interlocked
door being open

Faulty actuator valves, now
fixed

Dead backup battery

T
racker
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Upstream end plate
installed on 18th June

Marks completion of the
upstream section of

MICE

Downstream end plate to
be installed after SC

magnet cooldown

T
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SC magnet
compressors on MICE

water system

Reduced flow to
conventional magnets

until extra pump installed

Flow needs accounting
for in run plan/beam line

settings.

T
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FC now cooling down

SSU & SSD cooldown
started by June 24th

Tight training schedule for
full field running in Run

Period 1b

T
racker
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Oh, the irony…
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Getting there…

Requires input from

J. Martyniak on input to

CDB. Total ISIS beam loss

is final variable needed.

Still needs restarting each

run.  Data now moved

automatically

T
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Safety reviews and shoes,

CDM training and MOM talk

Two groups training during

the CM. Schedule here:

http://micewww.pp.rl.ac.uk/projects

/operations/wiki/RunPlan20150624
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… and there’s more…
Yes, really.
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Tracker commissioning

began June 6th, now in

`alpha’ state

Many problems with

unpacker and corrupted

data
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Bumpy ride…

Problems with On/offline

Reconstruction, Unpacker,

DAQ, MAUS…
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Not enough of this.
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Plus the many, many conversations and
phonecalls that were held in short-term memory…
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20 21 22 23 24 25 26 27 28 29 30 7 8 9 1065 11 1341 17 18 19 2016152 3 1412 2221 23 24
June July

1a Ends 1b Starts 1b Ends

FC Cooldown
Ends

SS Cooldown
Starts

SS Cooldown
Ends

QP Test

Helical Track
Debug Run

SC Training
Ends

KL/TOF2/EMR to
Final Position

DS Battery
Repair

DS Ready

PRY Complete

Helical Track Runs:

Detector Alignment,
TOF Calibration,

KL & EMR Commissioning,
Beam Line Commissioning,

Helical Track Commissioning

24h Running Begins

Zero Field
End

Straight Track Runs:

Tracker commissioning
Tracker-to-tracker Alignment

Ckov Momentum Scans
TOF Calibration

Beam Line Pre-Commissioning

Straight Track Runs:

Tracker Alignment (Residual Fields)

Detector Alignment
(Straight Tracks)

Analysis Thinking Time

CM42
Starts

CM42
Ends

Additional Water
Pump Installed
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Mouse of
The Year

2015

In alphabetical order:

G. Barber,
R. Bayes,
J. Cobb,
M. Courthold,
A. Dick,
A. Dobbs,
F. Drielsma,
P. Franchini, for valorous Shifting and Physics Shifting
R. Gamet,
J. Govans,
P. Hanlet,
C. Heidt,
P. Hodgson,
Y. Karadzhov,
K. Ladhams,
K. Long,
C. Macwaters,
S. Middleton,
H. Nebrensky,
J. Nugent,
E. Overton,
J. Pasternak,
C. Pidcott,
M. Popovic,
D. Rajaram,
C. Rogers, for valorous Physics Shifting, services to MAUS
J. Tarrant, for ensuring everything fits
M. Tucker,
M. Uchida,
S. Watson,
A. Young,

And the nominees for Mouse of the Year 2015* are:
*Mouse of the Year 2015 award only available
as knowledge of a Job Well Done. No physical
prize exists. Nominees mysteriously not on this
list have been neglected only due to a hole in
the space-time continuum that has addled the
current MOMs mind.

Terms and Conditions apply.
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