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Effective commissioning of the LHC with beam will demand very good preparation; all
concerned subsystems will need to be well-prepared and thoroughly tested before first
beam. To clarify the demands on the systems involved the objectives of the
commissioning phases are presented, along with an breakdown of the phases and the
essential prerequisites for each. The nature of the interdependencies between the
various systems is highlighted; in particular the need for a well-planned
commissioning of the machine protection system.
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