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Overview

•P l a n s
•W o r k  d o n e
•I s s u e s
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Initial Plans until R2

�For release 1.2 (End of March):
� Bugfixes,  d o c um en t a t io n
� L C F G  l igh t

�For release 1.3  (End of May ):
� P o r t  n ew  L C F G  t o  E D G  a n d  R H 6 2

�For release 1.4  (End of J u ly ):
� I n t egr a t e n ew  H L D  c o n figur a t io n  l a n gua ge a n d  c o m p il er
� C D B-> K ic k st a r t  t r a n sl a t o r  p r o t o t y p e 
� S up p o r t  fo r  R H 7 2
� I n t egr a t io n  w it h  m o n it o r in g
� I n v est iga t e C C M  in t egr a t io n

�For release 2.0  (End of S ep t em b er):
� K ep t  fo r  b uffer  o v er fl o w s…
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Work done (I)
Release 1.2:
�Released
� M o v ed  aw ay  f r o m  B O O T P  t o  D H C P

� Escape 64-b y t e l i m i t at i o n s i n  o pt i o n s
� S o m e m i n o r  t ask s o n  h o ld  d u e t o  m i sc  r easo n s ( see p r o g r ess r ep o r t s)
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Work done (II)
Release 1.3 – L C F G n g
� E D G  / L C F G n g almost r eleased  – d elay  d u e t o  c r i t i c al i lln ess i n  E d i n b u r g h

� Will we be on time for release 1.3?
� H eav y  testing  is req u ired  before releasing  to d ev elop ment testbed  ( end  of nex t week ! )

� L C F G n g  b ac k p o r t ed f r o m  RH  7 .1 t o  E D G  6 .2
� L oc al d ep end enc ies id entified  &  remov ed  in L C F G ng  c omp onents
� M ost issu es solv ed  ( e.g . u se of d ifferent bash  v ersions)
� Work  now c onc entrating  on base installation c omp onents

� E d i n b u r g h ’ s D I C E  b u i ld  en v i r o n m en t  ad ap t ed / p o r t ed  t o  E D G
� E nable u sag e of same bu ild tools at E D G  and  E d inbu rg h  
� C onformanc e with  E D G  bu ild  tools
� Almost all E D G + E d inbu rg h  c omp onents p orted  to D I C E  bu ild  env ironment
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Work done (III)
� LCFGng c o r e l i b s / t o o l s  a nd  c o m p o ne nt s  i d e nt i f i e d  a nd  i m p o r t e d  i nt o  E D G 
CV S
� ~ 20 components imported
� M ore f l ex ib il ity  a nd rob u stness b y  ma inta ining  sepa ra ted C V S  repositories f or 
E D G  a nd E dinb u rg h  ->  rob u stness,  site independence

� E D G c o m p o ne nt s / l i b s a nd  E D G m o d i f i e d  LCFG c o m p o ne nt s  r e w r i t t e n/ p o r t e d  
t o LCFGng
� ~ 1 5  components
� I ncl u des new  components /  l ib ra ries f or improv ed conf ig u ra tion a ccess,  a nd 
ma na g ing  init. d scripts

� E D G  a ims a re to u se L C F G  a s system configuration tool  onl y
� E D G -L C F G  M onitoring  components a v a il a b l e

� N e w  c o nf i gu r a t i o n s c h e m a :  f i r s t  v e r s i o n t o  b e  p r e s e nt e d  t o m o r r o w b y  M a i t e
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Work done (IV)
Release 1.4 & 2.0
� W o r k  o n  i n t er f ac i n g  L C F G  w i t h  t h e n ew  H L D .

� Worked on porting example components from mkxprof to pa n .
� P a n can generate ou tpu t compatib le w ith  experimental L C F G ng client.
� Work on making th e . d e f files optional is ongoing.
� I ntegration is most likely  to b e lab elled as ‘ experimental’  ( dv p testb ed deploy ment)

� T h e C C M / N V A  A P I  d i sc u ssi o n s t o m o r r o w  w i ll h av e a si g n i f i c an t  i m p ac t  o n  w h at  w i ll b e d o n e f o r  R1.4 an d  2.0
�Rep lac i n g  L C F G  i n st aller  w i t h  K i c k S t ar t / A n ac o n d a:  S ee p r esen t at i o n  b y  I N F N  t o m o r r o w
� S u p p o r t  f o r  RH 7 2:

� L C F G ng ru ns nativ ely  on R H 7 1
� P orting w ill b e done b ased on th e C E R N  certified R H 7 2
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Issues

�Multiplatform s upport
� How to manage components for multiple platforms (now: RH62, RH72, in th e future: RH X . Y , S olaris? )
� How to manage release cy cles for d ifferent platforms
� L earn from oth er sy stems (eg.  S U E )

� H L D  in te g ration
� W e h av e to weigh  b ack ward s compatib ility  with  th e need  to integrate with  th e new HL D .

� S upport for n e tw ork  b oot ( P X E ,  b pb atc h )
� S ev eral solutions ex ist: C E RN  (px elinux ) , E d inb urgh  (px egrub ) , C N A F  (b pb atch ? )
� G oing toward s K ick S tart/ A nacond a will increase th e ch oices

� U pg rad e  me c h an is m
� N ot sure y et if we can prov id e a non-intrusiv e upgrad e for RH62 L C F G ->L C F G ng clients

� D oc ume n tation ,  d oc ume n tation ,  d oc ume n tation ,  d oc um…


