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Review of Reviews
For discussion of recommendations see also:

PEB discussion, Dec. 2, 03

Much positive was said:
“progress have been incredible good for 1-2 years”
“LCG has a impossible mission – like the UN”
“well organized documentation”
“concerning the SC2 committee: has worked very well”

Question: Is the amount/quality of reviewing process
- just right and a valuable assessment of the project?
- too much work with too little output?
- not detailed enough?
- too detailed?


