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USLCSG Introduction
• This study was carried out by of the United States Linear Collider
Steering Group (USLCSG), which was established following a
recommendation of the 2002 HEPAP Subpanel on Long Range
Planning.

• To address certain items in its charge:
 Provide an evaluation of options for building the linear
collider involving factors such as scientific requirements,
technical feasibility, risk, cost, initial facility parameters,
upgradeability of alternate technologies, and the implications of
different sites;
 Prepare the elements of a U.S. bid to host the linear collider,

the USLCSG Executive Committee asked its Accelerator
Subcommittee to carry out an evaluation of options for a US-sited
linear collider.
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USLCSG

• Task force meetings

Task force members

• Discussions with USLCSG, and at
DESY and KEK: Dec. 2003-Feb. 2004
• Release: March 2004

• Report writing/editing: Oct-Dec 2003

LC Options Task Force membership and chronology

• USLCSG Charge: Jan 2003
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USLCSG

• Two options were developed: a warm option, following the
design of the GLC/NLC Collaboration, and a cold option,
similar to the TESLA design at DESY.

• Both options have been developed and evaluated in concert,
using, as much as possible, similar approaches in technical
design for similar accelerator systems, and a common approach
to cost and schedule estimation methodology, and to
risk/reliability assessments.

• For each option, the accelerator design task force has prepared
a reference design configuration description. The reference
designs for both options satisfy the physics-based machine
requirements specified in the USLCSG Scope Document
prepared by the American Linear Collider Physics Group
(ALCPG).

Accelerator System Reference Designs
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USLCSG

• initial energy Ecm  = 500 GeV
• upgrade energy: at least Ecm = 1000 GeV
• integrated luminosity 500 fb-1 in the first 4 years of physics
running, corresponding to a design luminosity of 2 x 1034 cm-2s-1

• electron beam polarization 80%
• an upgrade option for positron polarization
• crossing angle at the collision point
• site consistent with two interaction regions, with one capable of
γ-γ and e--γ  collisions

These requirements are consistent with those specified by the
Parameters Subcommittee of the International Linear Collider
Steering Committee.

USLCSG/ALCPG Key Physics Requirements
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USLCSG

In order to facilitate the comparison between the two linear collider
technology options, the designs have been crafted with as much
commonality as possible. Thus, both designs

• use an undulator-based positron source, capable of being
upgraded to provide polarized positrons, driven by a 150 GeV
electron beam
• have almost identical beam delivery systems and IR
configurations;
• have the same initial stage energy reach, up to about 625 GeV;
• are upgradeable to 1 TeV without additional underground
construction;
• require no change to the injector parameters for the upgrade to
1 TeV.

Accelerator Systems Reference Designs
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USLCSG X-band Reference Design
X-band reference = 2003 NLC configuration with undulator e+ source
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USLCSG

• The L-band reference design follows, for the most part, the
design outlined in the TESLA TDR. Major changes made to the
TESLA design are:

• An increase in the upgrade energy to 1 TeV (c.m.), with a tunnel of
sufficient length to accommodate this in the initial reference design,
assuming a gradient of 35 MV/m.
•  Improvements to the wigglers and vacuum systems of the damping rings,
• The choice of 28 MV/m as the main linac design gradient for the 500
GeV (c.m.) machine.
• The use of a two-parallel-tunnel architecture for the linac facilities.
• NLC-style beam delivery system and IP configuration.
• Vertical emittance at the IP = 40 nm-rad, vs. 30 nm-rad in the TESLA
TDR. This change reflects recent simulations both in the U.S. and Europe,
which indicate larger emittance growth in the cold main linacs than
originally anticipated. 

L-band Reference Design
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USLCSG L-band Reference Design
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USLCSG

15.37.117.06.6Linac AC to beam efficiency [%]

22.722.214.514.2Lg [1033cm-2s-1]

22.613.811.36.9Average power per beam [MW]

1/11/1.30.5/0.6250.5/0.625C. M. Energy/Energy Reach [TeV]

356454179260Site Operating  AC power [MW]

0.35560.2856Peak RF power per structure [MW]

29064359361809618080Number of main linac RF structures

121189846034520Number of main linac klystrons

38.131.325.620.8L[1033cm-2s-1]

1.681.411.771.46HD

17.310.122.012.9Dy

0.040.040.040.04γεy(IP) [µm-rad]
9.63.69.63.6γεx(IP) [µm-rad]
42.526.827.013.42-linac total length [km]

35522852Loaded rf gradient [MV/m]

LXLXParameter

Comparison of reference design key parameters

Cold option L is
25% higher
than warm

Baseline
cold option
AC power
is 30% less
than warm

Warm option
upgrade energy
reach is  30%
higher than
warm
500 GeV cold
linacs are  x2
longer than
warm linacs
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USLCSG

Variant Impact evaluation
–Single Tunnel (cold only)     Cost, availability

–Conventional positron source (warm & cold) Cost/schedule, 
availability

–35 MV/m as initial gradient (cold) Cost

–Cavity superstructures (cold) Cost

–DLDS pulse compression (warm) Cost

Cost/schedule and availability impacts will be
discussed in subsequent slides

Design variants

Five design variants were considered, which could offer
the possibility of cost reduction or performance
enhancement relative to the reference design.
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USLCSG

• Goal:
– establish top-level availability requirements for the collider,

allocate these requirements down to major collider systems, and
investigate feasibility

• Method:
– Based on data from existing machines, budget a set of MTBFs,

MTTRs that give a reasonable overall availability.  The budgeted
MTBFs, MTTR’s were required to give 15% downtime.

– Write a simulation that, given the MTBFs, MTTRs, numbers and
redundancies of components, and access requirements for repair,
can calculate average availability and the integrated luminosity per
year.

– The linacs and DRs were modeled in detail down to the level of
magnets, power supplies, power supply controllers, vacuum valves,
BPMs …But, due to time constraints, other regions were simulated
as monolithic units.

• More details in talk by N. Phinney tomorrow morning at 9:10 am in
Auditorium Poincare

Availability design and simulation
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USLCSG

Using nominal present day MTBF’s for components in the
main linacs and DR’s, neither option’s reference design can
realize the unavailability goal of 15%.

To achieve the 15% unavailability goal, the MTBF’s of
component in the DR’s and main linacs needed to be
improved by a factor of about 4.

For both options, a crude estimate of the cost associated
with this reliability upgrade is about 2% of the total project
cost.

Availability design and simulation

Results
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USLCSG

• With the improved MTBF’s, the cold 1 tunnel simulation gives a
downtime of 25%, vs. 15% for the 2 tunnel case. To regain 15%
downtime, the linac and DR component MTBF’s must be further
improved by a factor of 3, and the energy overhead increased to 8%. A
crude estimate of the cost of this reliability upgrade is about 3% of the
total project cost.

Cold Option-1, tunnel:

Availability design and simulation-design variants

• Undulator e+ source has much more downtime especially during
commission period.  The availability model indicates that over a few
year running period, the annual integrated luminosity could be 18%
lower for an undulator positron source as compared to a conventional
one. During commissioning, it would be far worse--up to a factor of
two.
• Completely due to undulator source needing well tuned high energy
electrons.

Convention vs Undulator e+ Source:
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USLCSG

• Two representative U.S. sites studied:
– One in Illinois, one in California
– Two designs per site: L-band and X-band
– Civil design criteria in all instances are based on the requirements described in

the reference design configurations.
– Cost estimates used average of CA and IL costs.

• Primary distinguishing features between the cold and warm designs are:
– Facility footprint: cold/warm = 46/34 km (cold is 35% longer)
– Cryogenic infrastructure for the cold linac

• Both designs are based on two parallel tunnels bored through hard rock.
– One tunnel accommodates the linac and the second houses support equipment.

This configuration leads to minimal surface presence over the extended length
of the linac in the two machines

• In both cases two interaction regions are provided along with a campus with
support buildings.

Civil Construction and Siting
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USLCSG

• Provide a comparison of the costs of facilities built according to the warm and cold
reference designs given by the Accelerator Design Task Force.

– “Provide”, not “Make”.  We did not set out to make new estimates for either
technology, but to provide a level comparison of the two options.

– We used, but did not verify, cost estimates made by the TESLA and NLC/GLC
Collaborations – particularly for the purchase price of main linac components.

– Extrapolations in unit costs from present-day R&D to the high-volumes needed
to build the collider are a source of risk in the cost estimates. Extrapolations of
up to factors of three to five were made for the components of the cold
cryomodules, and as high as six for some of the warm copper components. The
overall extrapolation is somewhat larger for the warm technology because of the
larger number of small repetitive components involved.

– Cold damping ring re-estimated by LBNL to account for changes in
specifications (wigglers, vacuum systems, magnet support systems)

– Comparison based on a U.S. Total Project Cost (TPC), but omitting land,
detectors, escalation, and contingency.

– Beam delivery costs, and many “common” costs, set equal for warm and cold.

Cost and schedule estimates-Goals and strategy
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USLCSG

NLC and JLC Collaboration Cost Estimates, TESLA Cost Estimates
(TESLA TDR and information from visits), FNAL Analysis of TESLA
Cost Estimates

Sources of information:
Cost and schedule estimates

Cost Comparisons

• The major differences in the estimated costs between
colliders built with the cold and warm technologies can be
traced to the lower gradient of the cold accelerator technology,
requiring a longer linac and tunnels, and the longer bunch
train used with the cold technology, which requires a more
extensive damping ring.
• We do not present absolute costs in this study, only relative
cost ratios between the two options.
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USLCSG Cost and schedule estimates-Cost comparisons

$ 0.67 X

$ 0.33 X

$ 0.58 X

$ 0.67 X
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USLCSG Cost and schedule estimates-Cost comparisons

• The estimated total project cost for the cold machine is 25%
± 10% greater than for the warm machine:
                  ($ cold-$ warm)/($ warm) = 0.25±0.10.
• The quoted uncertainty assumes a ±15% (rms) (35%
FWHM range) uncertainty in the specific costs, and
ignores correlations within those costs.
• The 1 TeV upgrade will cost approximately the same
amount for either option.   The actual cost will depend
significantly on when it is done.
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USLCSG

• Created “storyboard” project schedules for each reference design and
the conventional e+ source variant.  The schedules in these storyboards
were “technology limited” with budget constraints essentially ignored.

• Milestone targets were set as follows:
2004 Technology recommendation,

       and formation of international project team.
2005 Start of work on international proposal (CDR).
2007 Completion of international engineering design (TDR).
2008 International project agreements and site selection.
2009 Start of on-site construction.
2015 End of construction.

• We found that, provided appropriate funding during construction, the
time needed to build and commission a collider can be independent of
the choice of linac technology

Cost and schedule estimates-Project Schedule
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USLCSG

Summary of Cost and Schedule Impacts of Variants Considered in this Report

Cost and schedule estimates-design variants

• Single tunnel: Cost reduction of 5 % for civil construction offset by
estimated cost increase of 3% to achieve needed reliability.

• Conventional e+ (both options):  No cost impact if the initial
conventional e+ source configuration includes the space required in the
linac to later install the components of the undulator-based source and
the tunnel needed for the positron transfer line.
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USLCSG

1. Define the Project Mission (ALCPG Physics requirements)
– Construct a collider with initial cms energy 500 GeV that can be upgraded later

to 1 TeV, deliver 500 fb-1 integrated luminosity within the first 4 years of
physics running, and run concurrently with the LHC.

2. Identify and analyze important ways the Project could fail to achieve its Mission.
–  A Risk Assessment Task Force, comprised of  people from each of the other

Task Forces, identified 42 potential failures that pose significant threat to the
Project Mission.

3. Assess the risks. Four factors make up our definition of the risk posed by a potential
failure:
 The source or reason for a potential failure.
 The severity of the failure as characterized by its impact on the project mission

goals.
 When in the course of the linear collider project the failure will occur or become

apparent.
 The consequence of the failure characterized by what would have to be done to

overcome it.
4.     For each of these factors we established a Description and numerical Ranking. Each

of the 42 risks was assigned a Rank for each factor, according to the Description that
fit best.

Risk Assessment Process

•Details presented in a talk tomorrow at 8:50 am in Auditorium Poincare
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USLCSG

TRC R1s and
R2s: warm is
riskier

Highest risks for both
options: addressed
only when high-power
beams are available.

High-power
and precision-
warm is riskier.

Dog-bone
and the ATF-
cold is
riskier.

L ∝ √ε

L ∝ n+, or n2

Risk Assessment Rank Product Summary
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USLCSG

• The two technology options examined in this study have different
challenges, advantages, and disadvantages, and differ in many
details.

• We found that, within relative factors of  30% or less, the two
approaches would provide similar technical performance at roughly
equivalent cost.

• The two options can have similar levels of availability, with
comparable overall levels of risk, and can be realized on roughly the
same schedule.

• These two options are at comparable levels of development, and
both have the potential to provide a viable route to a linear collider
which meets the requirements of the USLCSG.

Conclusions


