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Computing System Comissioning, CSC: throughout 2006

Calibration and alignment procedures and conditions DB

Full trigger chain

Event reconstruction and data distribution

Distributed access to the data for analysis

(See http://agenda.cern.ch/askArchive.php?base=agenda&categ=a056461&id=a056461s2t3/transparencies) 

The goal is to be ready to take data with cosmic rays at increasing rates 

at the end of 2006
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Service Challenge 4: Tier-0 dataflow tests
Phase 0, 3-4 weeks in March-April: internal Tier 0 tests  

Phase 1, last 3 weeks of June: data distribution to Tier 1, send AODs to few Tier 2

Phase 2, 2-3 weeks in September-October: extend data distribution to all Tier 2

Service Challenge 4: Distributed production

Service Challenge 4: Distributed analysis

Run distributed simul productions throughout 2006

Full simul chain run at Tier 2 and Tier 1, data distribution to Tier 1, Tier 2 and CAF

Reprocessing of raw data at Tier 1, data distribution to other Tier 1, Tier 2 and CAF: 

could use 3 weeks in July and 3 weeks in October

Tests can be run 2 weeks in July-August and a longer period in November

“Random” job submission accessing data at some Tier 1 and most Tier 2
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Service Challenge 4 requirements

Tier 1

Appart from standard grid services 

they should have:

SRM on all storages

LFC server

FTS server (glite 1.5 FTS)

Disk-only area on all tape systems

VO box with FTS ATLAS agents 

and DQ2 site services

Tier 2

No new requirements besides SRM 
SE
FTS client tools are part of the 

standard middleware 

(installed by the package glite-data-

transfer-cli-3.1.2-4 ) 



With such requirements our transfer exercise becomes easier:

Tier 2 – Tier 1 transfer tests

Task

Setup a FTS channel on Tier 1 FTS to all 

Tier 2 (IFIC, UAM, IFAE)

Choose physics Monte Carlo datasets for 

Tier 2 – Tier 1 transfers

Start FTS transfers between Tier 2 and 

Tier 1

Sustained Tier 2 to Tier 1 FTS transfers of 

XX MB/s during YY hours following a ramp 

up plan

Possible timescale

End of February 2006

End of February 2006

End of February 2006 / begginning of 

March 2006

Throughout March 2006



We should identify 1 responsible/site to prepare the exercise 

(volunteers?). It would be nice to meet once/week when carrying 

out the tests

To determine: transfer tests using DQ2 system: we depend on 

the DQ sw readiness (possible date: end of February 2006)

Tier 2 – Tier 1 transfer tests


