
WP N° Milestone Lead beneficiary Month Scheduled dates Effective dates Comments
WP7 M1 Kick-off meeting CERN 4 May-12 8th May 2012
WP6 M2 WEB page availability AIT 3 Apr-14 Achieved February 2012 under continuous development
WP7 M3 Annual SB meetings CERN 12 Jan-13 20-23 November 2012 Held in conjunction with the 1st ARDENT annual workshop, Nov 2012
WP2 M4 Timepix based system Jablotron 15 May-13 Achieved end of May 2013 Documented in report published as Deliverable D2.1
WP1 M5 Comparison of detector technologies AIT 18 Aug-13

WP1/WP2 M6 Choice of detector technology CERN 18 Aug-13
WP2 M7 Single wire interface CTU 21 Nov-13 Achieved Mid March 2014 Documented in report published as Deliverable D2.3
WP7 M8 Annual SB meetings CERN 24 Jan-14 14-18 October 2013 Held in conjunction with the 2nd ARDENT annual workshop, Oct 2013
WP5 M9 Survey on formal training IBA 26 Apr-14 Achieved June 2014 CDP review 2nd year 

WP2 M10
Comparison of different data evaluation 

approaches
CTU 28 Jun-14 Achieved September 2014 Documented in report published as Milestone report M10

WP2 M11 Si microdosimeter characterisation POLIMI 28 Jun-14 Achieved September 2014 Documented in report published as Milestone report M11
WP3 M12 LET spectrometry with CR39 POLIMI 30 Aug-14 Achieved November 2014 Documented in report published as Milestone report M12
WP4 M13 Instrument intercomparison CERN 30 Aug-14 Achieved March 2015 Documented in report published as Deliverable D4.3 and D4.4 (merged)
WP7 M14 Annual SB meetings CERN 36 Jan-15 Achieved October 2014 Held in conjunction with the 3rd ARDENT annual workshop,  29 Sept-2 Oct 2014
WP7 M15 Annual SB meetings CERN 48 Jan-16 Achieved June 2015 Held in conjunction with the 4th ARDENT annual workshop,  22 - 26 June 2015

List of milestones

Published as common report 
"Comparison and choice of detector technologies"

Achieved March 2014



WP N° Deliverable
Lead 

beneficiary
Nature Dissem Month Effective dates Achieved Comments

6 D6.1 ARDENT web site platform Jablotron O PU 3 Apr-12 01-Feb-12 Under continuous development
5 D5.1 Workshop and training courses IBA T RE 10 Nov-12 20-23 Nov 2012
6 D6.2 Educational material Jablotron O PU 10 Nov-12 20 - 23 Nov 2012
7 D7.1 Annual SB meeting CERN O CO 12 Jan-13 Completed - 23 Nov 2012 Held in conjunction with the 1st ARDENT annual workshop, Nov 12

7 D7.2 PROGRESS Report n°1 CERN R CO 12 Jan-13
Completed 

(end of March 2013)
To make within 30 days after the effective date / 

No financial report required
2 D2.1 Prototype of Timepix based system (ESR12) CTU Pr CO 15 april 13 Completed (end of May 2013)
3 D3.1 Report 1st  pulsed field measurements (ESR15) POLIMI R RE 15 april 13 Achieved
2 D2.2 Reports on phantom measurements (ESR 8) CTU R RE 18 Jul-13 Completed - 27 Jul 2013

6 D6.6 POLIMI 150th anniversary Jablotron O PU 18 Jul-13 14 - 18 Oct 2013
Was celebrated with an Outreach event during 

the 2nd Annual Workshop, 
14 - 18 October 2013

MID TERM Review 
(mid term report = updated progress report)

Between month 18 - 22 Jul- Nov 13 14 - 15 Oct.2013
Was held in conjuction with the 2nd Annual Workshop, Oct.13

Mid term report to be sent 1 month before Mid term review (assessment of 
milestones and deliverables - Held in conjunction with 2nd ARDENT workshop)

1 D1.1 Report on 1st prototype test measurements (ESR3) AIT R RE 21 Oct-13 Completed in Jan 2014
1 D1.2 Ion chamber array prototype (ESR 11) AIT Pr CO 21 Oct-13 Completed - 5 Dec. 2013
2 D2.3 First prototype of single wire interface (ESR7) CTU Pr CO 21 Oct-13 Completed 18 March 2014 (late delivery due to late contract starting date)

3 D3.2 Report on preliminary measurements in complex field (ESR13) POLIMI R RE 21 Oct-13 Completed - 5 Nov. 2013

5 D5.2 Workshop and training courses IBA T RE 22 Nov-13 14 - 18 Oct.2013 14 - 18 Oct 2013, Milano, Italy
6 D6.3 Educational material Jablotron O PU 22 Nov-13 14 - 18 Oct.2013 14 - 18 Oct 2013, Milano, Italy
1 D1.3 Reports on measurements (ESR5) AIT R RE 24 Jan-14 Completed 14 March 2014 (late delivery due to late contract starting date)
2 D2.4 Reports on measurements (ESR2) CTU R RE 24 Jan-14 Completed - 24 Feb 2014 
2 D2.5 Reports on measurements (ESR4) CTU R RE 24 Jan-14 Completed - 14 Feb 2014
2 D2.6 Intermediate progress report (ESR6) CTU R RE 24 Jan-14 Completed - 31 Jan 2014
6 D6.7 Video documentary Jablotron O PU 24 Jan-14 Completed Dec 2013

7 D7.4 PERIODIC Report  n°1 CERN R CO 24 Jan-14 Submitted - 5 April 2014 To make within 60 days after the effective date / 
Financial report required

7 D7.3 Annual SB meeting CERN O CO 24 Jan-14 16-Oct-13 Held in conjunction with the 2nd ARDENT annual workshop, 14 - 18 Oct 2013 
(POLIMI)

4 D4.1 Instrument intercomparison 1 CERN O CO 26 Mar-14
4 D4.2 Instrument intercomparison 2 CERN O CO 29 Jun-14
2 D2.7 QA prototype (ESR10) CTU Pr CO 29 Jun-14 Completed - January 2015

4 D4.3 Final report intercomparison 1 CERN R RE 32 Sep-14  Submitted January 2015 (Merged 
with D4.4)

Completed March 2015 (Merged with D4.4)

5 D5.3 Workshop and training courses IBA T RE 34 Nov-14 1-2 October 2014
6 D6.4 Educational material Jablotron O PU 34 Nov-14 1-2 October 2014

4 D4.4 Final report intercomparison 2 CERN R RE 35 dec 14  Submitted January 2015 (Merged 
with D4.3)

Completed March 2015 (Merged with D4.3)

7 D7.6 PROGRESS Report n°2 CERN R CO 36 Mar-15 Submitted - 18 March 2015 To make within 30 days after the effective date / 
No financial report required

7 D7.5 Annual SB meeting CERN O CO 36 Jan-15 30-Sep-14

2 D2.8 Report on Si microdosimeter test (ESR14) CTU R RE 37 Feb-15 Completed 1st April 2015 Will be delivered at the end of March 2015 
(measurements done in Feb and March 2015)

1 D1.4 RP training modules (ESR3) AIT O PU 39 Apr-15 Completed 14 April 2015 Completed by ESR12 instead of ESR3 
1 D1.5 Interim report (ESR5)  AIT R RE 39 Apr-15 Completed 24 April 2015 Name changed from Final Report (ESR5)
2 D2.9 Report on test for clinical usage (ESR10) CTU R RE 39 Apr-15 Completed 30 April 2015
1 D1.6 Report on test with clinical beams (ESR11) AIT R RE 39 Apr-15 Completed 15 April 2015
2 D2.10 Full version of Timepix based monitoring system (ESR12) CTU Pr RE 39 Apr-15 Completed 20 April 2015
2 D2.11 Final report (ESR4) CTU R RE 39 Apr-15 Completed August 2015 Postponed to mid May 2015, submitted late
2 D2.12 Interim report on test of device (ESR7) CTU R RE 39 Apr-15 Completed 4 May 2015 Name changed from Final Report (ESR7)

3 D3.3 Final report (ESR6) POLIMI R RE 39 Apr-15 Completed 7 July 2015 ESR 6 started his contract late so that the deliverable is delayed 
(end of July 2015)

3 D3.4 Full version of detector (ESR13) POLIMI Pr RE 39 Apr-15 Completed June 2015 Postponed to 15 June 2015
1 D1.7 Final report (ESR1) AIT R RE 42 Jul-15 Completed July 2015
2 D2.13 Final report (ESR2) CTU R RE 42 Jul-15 Completed 6 August 2015
2 D2.14 Report on measurements for radiation safety (ESR8) CTU O PU 42 Jul-15 Completed 6 August 2015
6 D6.8 Publications of scientific results Jablotron PP PU 42 Jul-15 Completed April 2015 ARDENT website updated with publications' list
5 D5.4 Workshop and training courses IBA T RE 46 Nov-15 22-26 June 2015
6 D6.5 Educational material Jablotron O PU 46 Nov-15 22-26 June 2015
2 D2.16 Final report on test of device (ESR7) CTU R RE 39 Dec-15 Completed 8 January 2016 Created from the D2.12
1 D1.8 Final report (ESR5)  AIT R RE 39 Dec-15 Completed 18 Dec 2015 Created from the D1.5

2 D2.15 Final version of evaluation algorithm (ESR9) CTU O RE 48 Jan-16 Completed 17 Dec 2015 Title changed to "Applications of the event-by-event
track analysis"

3 D3.5 Final report (ESR15) POLIMI R RE 48 Jan-16 see email 14/12/2015

7 D7.8 PERIODIC Report n°2 CERN R CO 48 Jan-16 To make within 60 days after the effective date / 
Financial report required

7 D7.9 Final report CERN R PU 48 Jan-16 To make within 60 days after the END of the project (same time as the Periodic 
Report n°2)

7 D7.7 Annual SB meeting CERN O CO 48 Jan-16 Held on 23 June 2015

Distribution Report
within 30 days after 

reception 
of final payment

List of Deliverables 
(to be submitted for review to REA)

Dissemination: PU = Public, PP = Restricted to other programme participants (including the Commission Services), RE = Restricted to a group specified by the consortium (including the Commission Services), CO = Confidential, only for members of the consortium (including the Commission Services).
Deliverables: Sp = completion of a specification, Pr = prototype, PP = scientific paper, R= report, Pt = patent, Cf = conference, T = training, O = Other

Completed 9 July 2014 Decision to combine the 2 
(made by TTB and approved by SB 30 April 2014)
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