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Technical Stop Injectors - proton physics

Recommisssoning with beam  

 Machine development

Ion run

Ion setup
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2011 LHC Schedule
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Xmas Day

Easter

G. Friday

1st May

Whit

Start full non-LHC 
physics program

Ion Beam 
to SPS

Ion beam
setup

Ascension

IONS

Start ion 
physics 

Re-commissioning
with  beam

End ion run

End non-LHC
proton physics 

J. Genevois

Technical stop

Close ring

Hardware
commissioning

Special runs (TOTEM etc.) to be scheduled 

Scrubbing run 
(date t.b.c.)

MD

Xmas eve
(comp)

Intermediate
energy run 

1st May
comp.


