
Next steps: LQCD

• Finish production run at BNL (May 2018)


• Get Thomas Jefferson Laboratory into production (June/
July 2018)


• Start production runs on Titan if LQCD receives an 
allocation again


• Test LQCD payloads with PanDA on Summit in terms of 
Early Science program (July/August 2018)

!1



Next steps: LSST

• Do Grid resources testing (middle of June)

• Test new LSST/DESC payloads and 

workflows NERSC (July)
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