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Injector Complex MD Block HiRadMat: possible beam request Special interventions/stops

Injector chain Technical Stop Controls system interventions xxxxxxxx CERN Official Holidays

November 14, 2017

Start ion source
and linac3

2017 Injector Accelerator Schedule
Approved by the Research Board, 8 March 2017

May Day

Jeune G

Whit

Ascension

Xmas

End of run (06:00)
(L4, AD, EA, AWAKE, NA)

Start EA, nTOF, AD 
physics

Cold checkout

ISOLDE, nTOF, EA, AD 

Start Linac2

Close PS

Close PSB

End NA 
proton physics

Easter Mon

Start LEIR
Ions to PS

Ions to SPS

G. Friday

Technical stop

Recommissioning
with beam

Start LHC
commissioning

Injector MD
10 hrs 8 to 18

Injector MD
10 hrs 8 to 18

Injector MD
10 hrs 8 to 18

Injector MD
10 hrs 8 to 18

Injector MD
10 hrs 8 to 18

Injector MD
10 hrs 8 to 18

Injector MD
10 hrs 8 to 18

Injector MD
10 hrs 8 to 18

Injector MD
10 hrs 8 to 18

Injector MD
10 hrs 8 to 18

Injector MD
10 hrs 8 to 18

Injector MD
10 hrs 8 to 18

Injector MD
10 hrs 8 to 18

Injector MD
10 hrs 8 to 18

Injector MD
10 hrs 8 to 18

W27 LHC TS1

End proton physics
(ISOLDE, nTOF, EA)

UA9
(24 h)

UA9
(24 hrs)

UA9
(24 h)

Technical stop
ITS2 (36 hrs)

Cool-down
(16 hrs)

Injector MD
10 hrs 8 to 18

Injector MD
10 hrs 8 to 18

Injector MD
10 hrs 8 to 18

UA9
[24 h]

LHC MD3

LHC MD1

LHC MD4

Start
ISOLDE physicsBeam to PSB

Beam to PS

Beam to SPS

NA setup

COLDEX
(24 hrs)

COLDEX
(24 hrs)

Start NA physics

Controls
interventions

Close SPS

Injector MD
10 hrs 8 to 18

Technical stop
ITS1 30 hrs

Technical stop
ITS3 (24 hrs)

SPS commissioning with 
beam inc. new TIDVG

Close Linac2

End LHC (06:00)

W38 LHC TS2

Controls
interventions

LHC MD2

Start AWAKE
run 1

COLDEX
(24 hrs)

End AWAKE
run 1

Start AWAKE
run 2

End AWAKE
run 2

Beam to AWAKE
for setting up Xenon ions to EA

Xenon ions 
to LHC

SPS Scrubbing MD
09:00 to 09:00

SPS Scrubbing MD 
08:00 to 00:00

North Area Xenon Physics
(8 weeks (incl. 2 weeks set-up)) 

Radiation survey

Rad. Survey 
30 + 4 hrs

Mon. 6 - Tue.16

DSO test
North Area

End CLEAR


