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SmarTeam 2D Released over Time
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Synchronization per Group
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Synchronization Excel File & FAQ
 An excel file has been published in EDMS, to help users

 https://cad-support.web.cern.ch/ (Updated this week!)

 FAQ: https://edms.cern.ch/ui/file/1815170/Last_released/1815170.pdf

https://cad-support.web.cern.ch/
https://edms.cern.ch/ui/file/1815170/Last_released/1815170.pdf
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Life-Cycle Training

 Around 343 users trained so far:

 existing users: dedicated ½ day training

 new users: part of standard CATIA-SmarTeam 

trainings

 New session(s) to come: 

 Please sign-up, do not wait for the sessions to be 

scheduled in CTA

 The sessions are charged to the user’s section

(since mid-November, 2017)



WP2: Replace existing PDM tools

3/22/2018 Document reference 9

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

LS3LS2EYETS

WP1:SmarTeam–CDD Sync & Consolidation

Software Dev 

Lifecycle Sync

WP2: MultiCAD PDM & PLM

Survey

Replace

SmarTeam +

CDD + 

«EDMS as a PLM» 

Procure
Unified

Platform

POCs

Quality: Data, Processes, Methodology

Data Migration / 

Validation / Training

mCAD Replacement

Procure
Implementation

Deployment

Requi

reme

nts

Data Migration / 

Validation / Training

Benchmarking

D Perini, ?

P Friman, A Wardzinska



• SmarTeam end of support 2020

• Multiple systems used by Designer community: SmarTeam,CDD, EDMS:

− Challenging data synchronization (WP1)

− Usability

− Heavy customization -> heavy maintenance

• MultiCAD support
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WP2 Drivers / Why



WP2 Goal / What

• A new PDM/PLM Platform for the next 10 years and beyond

• Smooth integration with CATIA V5 

• Replacing SmarTeam, CDD and some EDMS functionality

• MultiCAD support: REVIT and potential for CATIA V5 successor
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WP2 Execution / How

• Purchase process open to major PDM/PLM platforms  Market 
Survey

• Test the candidates  Proof Of Concept (POC)

• Involve the user community

• Procurement  Invitation to Tender

• Configuration & data migration with assistance from selected vendor
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Current status

• Market Survey finalized, about to be published

• Preparation for the POCs:

• Definition of the scope, resources and evaluation criteria

• Target timeline June 2018 – Q1 2019

• Planned duration ~12w per POC
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Backup Slides
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PDM/PLM Platform Vendors
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• Dassault 3DExperience: 8th February (Helbling)

• PTC Windchill (PDMLink): 26th January (4CAD) ?

• Siemens TeamCenter: ? (via Partner)

• T-Systems + ARAS Innovator: ?

• AutoDesk Fusion Lifecycle: ??

Source The Forrester Wave : Product Lifecycle 

Management for Discrete Manufacturers, Q4 2017


