
Things to do as soon as LS2 starts
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• Disconnect ITS PP1 and 

remove PP1 boxes in weeks 

50-51

• SSD: Ton

• SPD: Michel Morel

• All the rest: Pieter Ijzermans

• Possible in only 2 weeks?

• Meeting needed



Things to do before March 2019
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• Remove power supplies inside the ITS racks (ITS)

• Remove (cut) cables to liberate L3 chicanes (ALICE TC)

• Remove (cut) ITS inox pipes on C-side (FASS area + area around front absorber) (ALICE TC)

• Remove PP4 boxes (ITS+ALICE TC)

I-side: 15 chicanes O-side: 7 chicanes

Remove 

x5 (SDD) 

x1 (SPD) 

Remove 

x3 (SSD) 

x8 (SSD) 

x4 (SSD) 

x1 (free) 

Cut all C-side pipes
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Overview: Layout
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Overview: Layout
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