
ID Task
Mode

Task Name Duration

1 Phase 0 23 days
2 Cool down time (7 weeks after starting ion run) 23 days
3 Day 0 0 days
4 Opening the shafts (day 0) 18 days
5 Phase 1 15 days
6 Remove shield wall to wider corridor's space in IP1 and IP5 1 wk
7 Complete survey to keep reference 2 wks
8 General Removal Equipment 1 wk
9 EN-EL - Removal of equipment 1 wk
10 BE-BI - Removal of equipment 1 wk
11 Survey - Q12 to D1 Survey 1 wk
12 CV - Closing/disconnecting water from EE, etc. 1 wk
13 VSC - closing/disconnecting vacuum pumps 1 wk
14 CRYO - removal and closing of sensors 1 wk
15 Phase 2 15.25 days
16 2a De-installation of 5 collimators (3 TCL, TCTPH, TCTPV) 9 days
17 TCL I 2 days
23 TCL II 2.25 days
29 TCL III 2 days
35 TCTPH 2.25 days
41 TCTPV 8 days
47 2b De-installation of D1 (6xMBXW) 5.88 days
61 2c De-installation of the DQR (not needed in MS opt.) 4 days
64 2d De-installation of TOTEM 5 days
68 2e TAN 10 days
73 2f TAS 5.25 days
85 2g Concrete blocks 15 days
88 Phase 3 97.88 days
89 3a Q6 (not needed in MS opt.) 10 days
100 3b Q5 10 days
111 3c Q4+D2 14 days
122 3d De-installation of DFBX 20 days
123 General Services de-installation 5 days
124 Survey 5 days
125 Cabling removal 5 days
126 Machine Protection 5 days
127 Vacuum 5 days
128 Remove jumper 4 days
129 De-interconnection of DFBX 2 wks
130 De-installation of DFBX 1 day
131 Transport of DFBX to the surface 1 day
132 3e Q3+Q2+Q1 43.88 days
133 Preparation to de-install the triplet 11.5 days
134 Mechanical Works 1 day
135 Remove bumper 2 days
136 Remove alignment system 56 hrs
137 Remove vacuum insulation/systems 30 hrs
138 Remove BLMs, BPM pick-up 12 hrs
139 Mechanical Works on Supports 16 hrs
140 Remove Electrical Boxes 2 hrs
141 Q3 10.5 days
142 De-interconnect DFBX and Q3 3 days
143 De-interconnect Q3 and Q2 30 hrs
144 Preparation to de-install Q3 18 hrs
145 Load Q3 6 hrs
146 Transport out 6 hrs
147 Q2 7.5 days
148 De-interconnect Q2 and Q1 30 hrs
149 Preparation to de-install Q2 8 hrs
150 Load Q2 15 hrs
151 Transport out 7 hrs
152 Q1 14.38 days
153 De-interconnect Q1 and TAS 3 hrs
154 Preparation to de-install Q1 1 hr
155 Load Q1 13 days
156 Transport out 7 hrs
157 Phase 4 85 days
158 4a Supports 10 days
159 Vacuum chamber supports 10 days
160 Magnet jacks 10 days
161 Collimator supports 10 days
162 4b QRL (affected by MS opt.) 30 days
163 Removal 30 days
164 Transport 30 days
165 4f De-cabling (including cable trays and general boxes) 85 days
166 Power cables 17 wks
167 Optic Fibers 17 wks
168 General Services 17 wks
169 Others 17 wks
170 4g CV Equipment 15 days
171 Removal of main water pipes and eventually pipes on the

side for make-up water and compressed air
15 days

172 4h Monorail 5 days
173 Removal 5 days
174 Transport 5 days
175 4i Safety Systems 5 days
176 Removal 5 days
177 Transport 5 days

1/1

27 30 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12 15 18 21 24 27 30 3 6 9 12 15 18 21 24 27 30 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 1 4 7 10 13 16 19 22 25 28 31 3 6
January 2024 February 2024 March 2024 April 2024 May 2024 June 2024 July 2024 August 2024 September 2024 October 2024 November 2024

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Path Predecessor Milestone Task

Path Predecessor Summary Task

Path Predecessor Normal Task

Progress

Manual Progress

Page 1

Project: De-installation_LS3
Date: Thu 9/13/18 Preliminary Study




