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ELENA in AD hall
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LS2 :  12 Nov 2018 – March 2021
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Existing

magnetic

TLs to be

replaced by 

electrostatic

TLs



Transfer lines works

 Lock-out, cables disconnection, flexible 

cooling pipes disconnection

 Remove all magnetic transfer lines plus 

corresponding supports

 Remove all corresponding cables

 Re-organize part of the shielding walls

 Re-route cable trays and water pipes

 Install electrostatic transfer lines, 

instrumentation, vacuum and services

 Commission new transfer lines
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Central region (DE0 – DE5)
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Vacuum disconnection central part (DE0 / DE5)

Remove cables and cable traysT
IM

E

Lock-out / disconnect cables/pipes from equipment 12 Nov 2018 – 16 Nov 2018 

Remove equipment central part 

(Vac, BTV, STP, GEM, Magnets, cooling pipies, supports)

16 Nov 2018 – 19 Nov 2018 

20 Nov 2018 – 23 Nov 2018 

26 Nov 2018 – 21 Dec 2018 

DE0 / DE5

2 shield blocks, 

5 magnets, 

1 GEM, 1 BTV, 1 STP

TE/MSC

BE/BI 

EN/STI

VSC

MSC

VSC

BI, STI

CV, HE

EL

DE5.BHZ10, DE5QN20, DE5BHZ25, 

DE5DVT28 DE0.QN40 DE0XGEM42

DE5BTV15 DE5STP27



In parallel: Stoch cooling + RFQD 

dismantling
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RFQD faraday cage + RF amplifier removal
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RFQD racks, power supplies removal

ATRAP workshop+ stuff removal, move EL cabinets

12 Nov 2018 – 21 Nov 2018 

22 Nov 2018 – 28 Nov 2018 

Stochastic cooling equipment measure, drain, remove

12 Nov 2018 – 23 Nov 2018 

13 Nov 2018 – 26 Nov 2018 

EPC, EA

RF, HE

RF, HE

ATRAP, HE, EL

RF, HE, CV

RFQDRFQDStoch coolingATRAP EL cabinets Transfo



DE0 line inside shielding
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Open shielding, remove DE0 line 

(Vac, 1 GEM, 1 STP, 4 Magnets)
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17 Dec 2018 – 08 Jan 2019 

Remove CV pipe, Shielding wall modifs 07 Jan 2019 – 04 Feb 2019CV, HE

BI

CV 

HE 

MSC

DE0

Shield wall

Magnets to be removed: DE0.BHZ18, 

DE0QN20, DE0QN30, DE0DHV35

GEM to be removed: DE0MWPC15

Stopper: DE0STP16



DE1 –DE5 removal
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Remove BASE TL (DE5): 5 Magnets, 2 BTV

Remove ASACUSA TL (DE1): 

10 magnets, 3 GEM, 1 buncher, 1STP, 1 RFQD

Remove ATRAP/ALPHA TL (DE2, DE3, DE4)

20 magnets, 7 GEM, 3 stopper

04 Feb 2019 – 18 Feb 2019 

19 Feb 2019 – 07 Mar 2019 

08 Mar 2019 – 03 Apr 2019 

BI, CV, HE, MSC, VSC

BI, STI, RF

CV, HE, MSC, VSC

STI, BI, VSC

CV, HE, MSC

DE5QN30, DE5DVT33, DE5BHZ35, DE5DHV38, DE5QN40

DE5BTV32, DE5BTV37

DE0 BHZ10, DE1QN20, DE1DHV25, DE1DHV28, DE1QN30, 

DE1QN40, DE1QN50, DE1DN60, DE1DHV65, DE1DHV67

DE1XGEM27, DE1XGEM45. DE1XGEM47

DE1STP26

DE1BUNCHER; RFQD

DE0DHV45, DE0QN50, DE0QN60, DE0QN70, DE0QN80, DE0DHV85, 

DE0DHZ87, DE0QN90, DE0QN100, DE2BHZ10

DE0STP105

DE0XGEM65, DE0XGEM82, DE0XGEM107

Vertical lines:

DE3BVT10, DE3QN20, DE3BVT25, DE4DHV10, DE4QN20, DE4BVT25

DE3STP15, DE4STP15

DE3XGEM17, DE4XGEM17

Dans Zone ALPHA:

DE2DHV15, DE2QN20, DE2QN30, DE2DHV35

DE2XGEM12, DE2XGEM40
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Infrastructure modifs

Removal of DE0 access control gate
BE/ICS, 
EN/HE

1 day
Mon 
12/11/18

Mon 
12/11/18

Long concrete beam cut SMB-CE 3 days
Mon 
17/12/18

Wed 
19/12/18

Remove big demi water piping EN-CV 1 wk
Mon 
07/01/19

Fri 11/01/19

AD shielding wall dismantle EN-HE 2 wks
Mon 
14/01/19

Fri 25/01/19

New AD shielding wall re-install EN-HE 1 wk
Mon 
28/01/19

Fri 01/02/19

New demi water piping install EN-CV 1 wk
Mon 
04/02/19

Fri 08/02/19

Install steel barriers ATRAP zone EN-EA 2 days
Wed 
15/05/19

Thu 16/05/19

Remove steel cross bracing on BASE shielding EN-EA 2 days Fri 10/01/20
Mon 
13/01/20

Modify BASE exp area shielding EN-HE 1 wk
Tue 
14/01/20

Mon 
20/01/20

Disconnect / reconnect BASE access door BE-ICS 2 days
Tue 
21/01/20

Wed
22/01/20
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Electrostatic lines to be installed
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LNE00 LNE01
LNE02

LNE03

LNE04

LNE05

LNE06

LNE07

LNE50

LNE51



Installation of the new lines

Install Equipment (Electrostatic + vacuum + SEM)
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Vacuum connections + pump + leak check + bake out

Cabling campaign (signal, AC, optical fibres)

Survey Marking

Floor drilling

Install mechanical supports

Survey /Align Equipment

05 April 2019– 8 May 2019 

23 May 2019– 05 June 2019 

06 June 2019– 26 June 2019 

27 June 2019– 31 July 2019 

01 August 2019– 29 Aug 2019 

30 Aug 2019– 15 Nov 2019 

06 Jan 2020 – 03 Apr 2020 

HW tests / Global commissionning 06 April 2020 – AD restart 2021

SMM

MME

MME

ABT, VSC

HE

SMM

VSC

EL

ABT EPC VSC + OP

Lissage, SEM measurement 18 Nov 2019– 06 Dec 2019 SMM
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In the context of AD consolidation…

F. Butin / ELENA collaboration



Readiness status

 All the teams are aware and accepted the work to be

perfomed through PLAN and in regular ADTC + 

ELENA IIC meetings

 Production of all components either complete

(electrostatic elements, pumps) or on time for 

installation (vac pipes, mechanical supports)

 Remaining worries: SEM electronics availability, vac

tests of SEM, possible need for magnetic shielding near

Aegis/ATRAP

 Schedule available at 
https://espace.cern.ch/en-ea-

planning/SitePages/Plannings.aspx?RootFolder=%2Fen%2Dea%2Dplanning%2FShared%20Documents%2F

LS2%20Plannings&FolderCTID=0x0120005F33F2ECA6929F4FB4BE25060D74BD71&View=%7B7615CB

2E%2D344A%2D4AE5%2DA726%2D8B89A68DFB8A%7D
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https://espace.cern.ch/en-ea-planning/SitePages/Plannings.aspx?RootFolder=/en-ea-planning/Shared Documents/LS2 Plannings&FolderCTID=0x0120005F33F2ECA6929F4FB4BE25060D74BD71&View={7615CB2E-344A-4AE5-A726-8B89A68DFB8A}

